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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

NOV 16 1995

RTI:CS/95-RTI-118

Prospective Offerors and Other Interested Parties

DRAFT REQUEST FOR PROPOSALS (RFP) NO. DE-RP06-96RL13308

The Department of Energy (DOE), Richland Operations Office (RL) invites
interested firms and stakeholders to provide comments on the attached draft
RFP for waste remediation services. This draft RFP is part of RL's
preparation for issuance of the final RFP in mid-February 1996.

In this procurement, DOE is inviting industry to use the innovative and
competitive power of the private marketplace to bring new ideas, new concepts,
and new partners to the accomplishment of DOE objectives. The overall goal of
the privatization framework embodied in the draft RFP is to sharpen mission
focus, improve performance, and save taxpayer dollars without, in any way,
sacrificing the standards of nuclear and industrial safety and environmental
protection. Furthermore, by soliciting comments prior to final issuance, we
are signaling the importance we attach, in crafting this RFP, to the views of
representatives of labor, state and local governments, local communities,
business and financial groups, and other stakeholders.

This draft RFP is for the first phase of a two-phased approach to privatizing
the processing of hazardous waste at the Hanford Site. To provide the
services covered by the draft RFP, the successful contractor(s) will be
expected, by private financing, to design, and if further selected, build,
equip, operate and close a demonstration facility for the remediation of three
waste envelopes of low-activity waste. Offerors will be required to provide a
proposal for remediating this low-activity waste. Additionally, offerors will
be given the option to provide a proposal to remediate one waste feed stream
(envelope) of high-level waste feed.

A brief background discussion of the privatization strategy and additional
information follow.

BACKGROUND

Radioactive waste has been stored in large underground storage tanks at the
Hanford Site since 1944. Approximately 56 million gallons of waste containing
approximately 240,000 metric tons of processed chemicals and 250 mega-curies
of radionuclides are currently being stored in 177 tanks. These caustic
wastes are in the form of liquids, slurries, saltcakes, and sludge. In 1992,
the Tank Waste Remediation System (TWRS) Program was established to manage,
retrieve, treat, immobilize, and dispose of these wastes in a safe,
environmentally sound, and cost-effective manner.
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The TWRS pathway for cleanup is formally documented in the Hanford Federal
Facility Agreement and Consent Order, commonly known as the Tri-Party
Agreement or TPA. Under the TPA, DOE, the U.S. Environmental Protection
Agency (EPA), and the Washington State Department of Ecology have agreed to a
30-year timetable for cleanup of the Hanford Site.

PRIVATIZATION STRATEGY

DOE believes that it is feasible to privatize portions of the TWRS Program.
In pursuing the privatization concept, DOE is changing its traditional
contracting approach. Since its inception, the TWRS Program contracting
strategy has involved a Government-owned, contractor-operated facility.
operating under a cost-plus-award-fee contract. Under the privatization
strategy embodied in the draft RFP, DOE will be purchasing services from a
contractor-owned, contractor-operated facility under a fixed-price type of
contract. DOE will be able to purchase an identifiable, measurable service
that provides deliverables that are clearly specified. The contractor must
finance the project; design the equipment and facility; apply for and receive
required permits and licenses; construct the facility and bring it on-line;
operate the facility to remediate waste; decontaminate and decommission the
facility; and accomplish RCRA closure and site remediation. The contractor
can recover the resources it has invested only through the delivery of
acceptable services paid for by DOE on a fixed-unit-price basis. The
underlying intent is to transfer from the Government to the contractor the
primary share of the financial, performance, and operational responsibility
for the remediation effort. This involves an allocation of project risks in
an equitable manner that both protects the interests of the Government and
encourages industry participation.

The concept employed in the draft RFP seeks to retain the usual privatization
approach of minimal control by the customer (DOE) over the contractor's
activities. However, because of the hazardous nature of the Hanford waste,
the TWRS privatization must operate in a multi-tiered regulatory environment.
DOE's approach is to utilize to the extent possible established and
functioning external regulatory authorities without requiring the contractor
to go through DOE. DOE, as regulator, will retain regulatory oversight
responsibility for radiological and nuclear safety.

Phase I

This draft RFP covers only Phase I of the TWRS privatization strategy. Phase
I is a proof-of-concept/commercial demonstration-scale effort whose objectives
are to: demonstrate the technical and business viability of using privatized
facilities to treat and immobilize Hanford tank waste; define and maintain
required levels of nuclear, radiological, and occupational safety; maintain
environmental protection and compliance; and substantially reduce life-cycle
costs and time required to remediate Hanford tank waste. In this phase,
approximately 6-13% of the Hanford tank waste will be treated. The Phase I
effort consists of Part A and Part 8.
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Phase I. Part A

Phase I, Part A, is a twenty-month development period to establish the
technical, operational, regulatory and financial elements required in
privatized facilities that provide tank waste treatment and immobilization
services on a fixed-unit-price basis. Of this twenty-month period, sixteen
months will be used by the contractor to complete deliverables; four months
will be utilized to evaluate, select and authorize performance for Part B.

It is anticipated that multiple offerors will be selected to perform Phase I,
Part A, thus ensuring competition and facilitating cost control. Each
contract specifies a single firm-fixed price for completion and delivery of
all work covered by Phase I, Part A, at which time payment will be made. (An
additional single firm-fixed price is specified relating to work covered by an
option for high-level waste remediation services.)

Phase I, Part B

Phase I, Part B is a demonstration to provide tank waste treatment services at
fixed unit prices. Four different waste envelopes are identified for Part B:
three waste envelopes for pretreatment and immobilization as low-activity
waste and one waste envelope for vitrification as high-level waste. These
waste envelopes are representative of the range.of Hanford tank waste. The
demonstration period will range between 9 and 13 years. Wastes will be
processed during a 5 to 9-year period of Phase I, Part B, and will result in 6
to 13 percent of the total tank waste being treated. Part B will conclude
with completion of decontamination and decommissioning (D&D), RCRA closure,
and site restoration (2 additional years).

Based on Phase I, Part A performance, one or more of the contractors who
successfully performed Phase I, Part A, will each be authorized to perform
waste treatment services for DOE in Phase I, Part B. The waste treatment
services will be paid for by DOE on a fixed-unit-price basis as specified in
each of the contracts. One of these contractors may provide the high-level
waste vitrification services which are included in the draft RFP as an option.

Phase II

Phase II is not a part of this draft RFP, but is projected to be the subject
of a future competitive solicitation. Phase II would be the full-scale
production phase, in which the facilities would be configured so all of the
remaining waste can be processed and immobilized on a schedule that will
accommodate removing the waste in single-shelled tanks by the year 2018. The
objectives of Phase II would be to: implement the lessons learned from Phase
I; process all tank waste into forms suitable for final disposal; achieve
price competition and cost savings throughout the Phase II effort; and meet or
exceed the TPA benchmark performance milestones.
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REQUEST FOR COMMENTS

DOE is issuing this draft RFP to solicit comments and suggestions aimed at
developing and issuing a final RFP that provides a fair opportunity for all
potential offerors, and enables DOE to receive the best possible proposals.
In developing the draft RFP, DOE identified positions on the following issues:

* Labor preference. In order to facilitate the hiring preference
objectives of Section 3161 of the National Defense Authorization Act for
fiscal year 1993, and to provide employees of the incumbent workforce
with retraining in the specialized skills required for operation of Phase
I, Part B facilities, DOE is considering a requirement for the Management
and Integration (M&I) contractor to establish a retraining-program for a
hiring pool of its employees to whom the Contractor would be expected to
offer a right of first refusal in filling initial vacancies (other than
managerial and supervisory positions) as defined in the RFP. One
consequence of this consideration relative to employees in manual job
classifications, is that the Contractor would be deemed a successor
employer, under applicable law with the obligation to recognize and
bargain with the representative of those employees, the Hanford Atomic
Metal Trades Council (HAMTC).

There are several apparent advantages of the training pool concept as
follows: the opportunity to utilize the highly trained skills and
abilities of incumbent employees, including their knowledge of special
health and safety requirements at Hanford; the ability to draw on the
valuable knowledge base of employees with extensive experience in
chemical processing, waste handling and radiological safety practices;
the availability to the Contractor of a fully qualified work force on a
timely basis; and an orderly and smooth transition of employees to Phase
I, Part B operations for incumbent employees.

* Applicability of Federal Labor Standards Statutes. DOE takes the
position that the principal purpose of the contract is to furnish
services to the Government through the use of service employees, and that
therefore the Service Contract Act is applicable. Applicability of the
Service Contract Act would begin when the Contractor commences delivery
of waste treatment services after completion of construction of the
Contractor's facility in Phase I, Part B. During the construction, the
Davis-Bacon Act would apply. At this time, DOE does not consider the
contract to be for the manufacture or furnishing of materials, supplies,
articles, or equipment, and therefore the Walsh-Healy Public Contracts
Act is not applicable.

" Regulation of occupational worker safety and health. The policy of DOE
is to foster regulation of its activities by external regulators wherever
practicable. DOE therefore believes it is reasonable to request either
the federal Occupational Safety and Health Administration or the
Washington State Industrial Safety and Health Administration to regulate
the non-radiological occupational health and safety protection at the
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privatized facility. Both agencies are formally established and
effectively functioning (formal rules exist, and inspection and
enforcement protocols are in place). Outside of the radiological and
nuclear safety issues, the operation of the facilities involved are well
within the standard range of industrial and chemical processing
operations.

" Regulation of Radiological and Nuclear Safety_. Generally, both DOE and
the Nuclear Regulatory Commission (NRC) are authorized to exercise
regulatory responsibility in the area of radiological and nuclear safety.
However, neither agency presently has a set of established rules
specifically governing the operations of the privatized waste separations
and processing facilities. It was estimated that under existing NRC
practices, it would take 5 to 7 years to have in place, a formal
radiological and nuclear safety review and authorization process and
bring it to completion. Therefore, using NRC to regulate the facility
would make it difficult for DOE to fulfill its milestone commitments
under the TPA. On the other hand, DOE 'believes that it can establish and
implement the necessary regulatory framework in the time allowed by the
TPA. Thus the draft RFP provides for DOE regulation in this area. It is
anticipated that Phase II activities will be regulated by NRC.

- Allocation of risk between parties. DOE and industry both expect that
there will be a realistic, well-defined and equitable allocation of risks
involved in the contract work. DOE believes that incorporating such an
allocation into the contract will produce cost savings for the Government
and broader participation by qualified vendors. The draft RFP places
certain risks on the Contractor, e.g., those relating to financing,
technology, operations and regulatory compliance. Certain risks are
placed on DOE, e.g., those relating to waste stream guarantees,
government-furnished equipment and services, pre-existing conditions,
excusable delays, and nuclear risk covered by the Price-Anderson Act.
The draft RFP currently does not expressly address the allocation of such
risks as force majeure, change in law and other uncontrollable
circumstances beyond the coverage provided in standard government
contract clauses (e.g., excusable delays and changes clause).

We are interested in your comments on all aspects of this solicitation as it
is currently set forth in the draft RFP and this cover letter.

There are three areas of work activities that are not included in the
statement of work of the draft RFP, but are under consideration for inclusion
in the final RFP. Your views on inclusion of the following items are invited:

" storage by the contractor of products and by-products;

* processing and immobilization of an additional feed composed of
dispositioned plutonium waste; and

* providing non-RCRA regulated final waste forms.
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This draft RFP wil
the address listed
http://twins.pnl.g

1 be made avail
below. It is

ov:8001/remain.

able to those who request it in writing to
also available on the Internet at
htm

A pre-solicitation conference and tour of the site will be held in Richl
Washington, for all interested parties who seek more information on the
RFP. The conference will take place on Wednesday, November 29, 1995, th
December 1, 1995. The tour will take place on November 30, 1995.

All comments (electronic form preferred) must be received
Please send your written comments and questions to:

by January 5,. 1996.

Peter Rasmussen, Contracting Officer
U.S. Department of Energy
Richland Operations
P.O. Box 550
Mail Stop K6-51
Richland, Washington 99352

Telephone (509) 372-1849

Electronic comments must be received by Peter Rasmussen at
address (peter_e_rasmussen@rl.gov) by January 5, 1996.

the Internet

DOE is in the process of releasing the referenced supporting solicitation
information at the DOE/RL Public Reading Room located at Washington State
University, Tri-Cities Campus, 100 Sprout Road, Room 130 West, Richland,
Washington.

As indicated above, you are strongly encouraged t
the draft RFP, and to identify changes that are n
ensure the success of this endeavor. Once again,
in our search for new ideas, new approaches, and
achieve its goals and objectives.

o provide your comments
ecessary or desirable to
let me urge you to join

new partners to help DOE

Since ely,

ohn D. Wagone
Manager

Attachment
Draft RFP

and,
draft
rough

on

us
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O0B Appow NOo 9OO-OOC

1. THIS CONTRACT IS A RATED ORDER RATING PAGE OF
SOLICITATION, OFFER AND AWARD UNDER DPAS (5 CFR 350) PAGE

2. CONTRACT NO. 3.SOLICITATION NO. 4. TYPE OF SOLICITATION 5. DATE ISSUED 6. REQUISITION!PURCHASE

H SEALED BID (IFE) NO.

DE-RP06-96RL13308 a NEGOTIATED (RFP)
7. ISSUED BY CODE S. ADDRESS OFFER TO (If other than Item 7)

U.S. Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

NOTE: In sealed bid solicitations "offer" and "offeror" mean 'bid" and "bidder".

SOLICITATION
9. Sealed offers in original and copies for furnishing the supplies or services in the Schedule will be received at the place specified in Item 8, or

IT d id i h d i d See Section L.12 until I I Tim. C a e ( )(Hour) (Dote)

CAUTION - LATE Submissions. Modifications, and Withdrawals: See Seclion L. Provision No. 52.214-7 or 52.215-10. All offers are subject to all terms and
conditions contained in this solicitation.
10. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include arma code) (NO COLLECT CALLS

CALL:

11. TABLE OF CONTENTS
W) ISEC. DESCRIPTION PAGE(S) WI SEC.1 DESCRIPTION PAGEi(S

-- PART I - THE SCHEDULE PART 1I - CONTRACT CLAUSES

A SOLICITATION/CONTRACT FORM X I I CONTRACT CLAUSES

X B SUPPLIES OR SERVICES AND PRICES/COSTS PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACH.

X C DESCRIPTION/SPECS.AVORK STATEMENT X J jLIST OF ATTACHMENTS
X 0 PACKAGING AND MARKING PART IV - REPRESENTATIONS AND INSTRUCTIONS

X E INSPECTION AND ACCEPTANCE K REPRESENTATIONS. CERTIFICATIONS AND
X F DELIVERIES OR PERFORMANCE X OTHER STATEMENTS OF OFFERORS

X G CONTRACT ADMINISTRATION DATA X L INSTRS.. CONDS., AND NOTICES TO OFFERORS

X H SPECIAL CONTRACT REQUIREMENTS X M EVALUATION FACTORS FOR AWARD

OFFER (Must be fully completed by offeror)
NOTE: Item 12 does not apply if the solicitation includes the provisions at 52.214-16, Minimum Bid Acceptance Period.

12. In compliance with the above, the undersigned agrees, if this offer is accepted within calendar days (60 calendar days unless a differen.
period is inserted by the otferor) from the date for receipt of offers specified above, to furnish any or all items upon which prices are offered at the price set
opposite each item, delivered at the designated pointis), within the lime specified in the schedule.

13. DISCOUNT FOR PROMPT PAYMENT 10 CALENDAR DAYS 20 CALENDAR DAYS 30 CALENDAR DAY5 CALENDAR DAY!
(See Section 1, Clause No. 52.232.8) 0 % 4O/

14. ACKNOWLEDGMENT OF AMENDMENTS AMENDMENT NO. DATE AMENDMENT NO. DATE
(The offeror acknowledges receipt of Amend-
mernt to the SOLICITATION fo offemors and
related documents numbered and doted:

S ECODE FACILITY 16. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
A. NAME CODE.OFFER (Type orprint)

AND

ADDRESS
OF
OFFEROR -,

158. TELEPHONE NO. (Include ,oi 15C. CHECK IF REMITTANCE ADDRESS 17. SIGNATURE 18. OFFER DATE
code) IS DIFFERENT FROM ABOVE - ENTER

SUCH ADDRESS IN SCHEDULE.
AWARD (To be completed by Government)

19. ACCEPTED AS TO ITEMS NUMBERED 20. AMOUNT 2F. ACCOUNTING AND APPROPRIATION

22. AUTHORITY FOR USING OTHER THAN FULL AND OPEN COMPETI-'I
TION:

23 SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
10 U.S.C. 2304 (c)( I J 41 U.S.C. 253(c)( ) 0 copies unless otherwise specified)

24. ADMINISTERED BY (If other than Item 7) CODE 25. PAYMENT WILL BE MADE BY CODE

26. NAME OF CONTRACTING OFFICER (Type orprint) 27. UNITED STATES OF AMERICA 28. AWARD DATE

(Signature of Con trectin Officer)
IMPORTANT - Award will be made on this Form, or on Standard Form 26, or by other authorized official written notice.
NSN 7540-01-152-8064
PREVIOUS EDITION NOT USABLE 33a-t STANDARD FORM 33 (REV. 4 -85)

P.esc,.seI by GSA
FAR (48 CFR) 53.2144C)

GPO - 1985 0 - 491-248 (20232)

an carre , in I e epotrylce n
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Section B Supplies or Services and Prices
2

B.1 Part A (Firm-Fixed Price) 3

4

Completion of all requirements in accordance with Section C, paragraph C.4.1 of the Statement s
of Work including all associated data. 6

7

CLIN (Contract Line Item Number) s
9

001 Technical and Business Demonstration for Low-Activity Waste Solidification: 10
11

$ *12

13
14

002 (OPTION) Technical and Business Demonstration for High-Level Waste Vitrification: is
16

$ ** 17
18

*N=IC: The U.S. Department of Energy (DOE) will provide a ceiling amount at the 19
time of release of the final Solicitation based on the DOE fair cost estimate for 20

CLIN 001. DOE will not pay any more than the ceiling amount; therefore, 21

each Offeror's firm-fixed price cannot be greater than the ceiling amount. 22

23
**hL=: The Offeror is requested but not required to bid for this option. DOE will 24

provide a ceiling amount at the time of release of the final Solicitation based 25
on the DOE fair cost estimate for CLIN 002. DOE will not pay any more 26

than the ceiling amount; therefore, each Offeror's firm-fixed price cannot be 27
greater than the ceiling amount. 28

29

B.2 Part B (Firm-Fixed Price) 30

31
Completion of all requirements in accordance with Section C, paragraph C.4.2 of the 32
Statement of Work including all associated data. Prices proposed for sub-CLINs 004A, 004B, 33
004C, and 005B shall be subject to adjustment under Section H, Clause H.25. 34

35
Unit prices for CLINs 003 and 004 are based on metric tons (MT) of sodium (Na) in the waste 36
feed envelope to be processed. Unit prices for CLIN 005 are based on metric tons of waste 37
oxides exclusive of Na and silicon (Si) in the waste feed envelope to be processed. 38

39
The Offeror shall propose Not-To-Exceed (NTE) prices for Part B, subject to downward-only 40
adjustment. 41

42

43

44

B-1



NTE
Price/MT

Total
NTE Price

003 Services for Low-Activity Waste: (Minimum Quantities)

003A Waste
Waste
metric

003B Waste
Waste
metric

2

3

4

5

6
7

8

9
10
11

12

13

14
Is

16
17

Is

19
20

21

22

23

24

25
26

27

28
29

30

31
32

Processing Services for
Envelope A of 2,600
tons sodium

Processing Services for
Envelope B of 100
tons sodium

Processing Services for
Envelope C of 100
tons sodium

$ $

$ $

$ $

004 Services for Low-Activity Waste: (Quantities in Excess of Minimum)

004A Waste Processing Services for $

Waste Envelope A above
minimum quantities

004B Waste Processing Services for $

Waste Envelope B above
minimum quantities

004C Waste Processing Services for
Waste Envelope C above
minimum quantities

005 (OPTION) Services for High-Level Waste

005A Waste Processing Services for
Waste Envelope D of 190 metric
tons of waste oxides exclusive of
Na and Si

005B Waste Processing Services for
Waste Envelope D above minimum
quantities of waste oxides exclusive of
Na and Si

$

$ $

$

B-2

TWRS Privatization Request for Proposals - Draft
Sol. No. DE-RP06-96RL13308
November 1995

CLlMN

Part I
Section B

003C Waste
Waste
metric
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Section C Statement of Work
2

C.1 IntrodUction 3

4

The U.S. Department of Energy (DOE) Richland Operations Office is acquiring Hanford tank 5

waste treatment and immobilization services at a demonstration scale using privatizedfacilities 6
-- privately developed, financed, constructed, owned, operated, decontaminated, 7

decommissioned, and closed under the requirements of the Resource Conservation and s
Recovery Act (RCRA). 9

10

The multiple phases of this procurement are identified as Part A and Part B: 11
12

Part A - a twenty-month development period to establish the technical, operational, 13

regulatory, and financial elements required in privatized facilities that provide tank 14

waste treatment and immobilization services at fixed unit prices. Of this twenty-month Is

period, sixteen months will be used by the Contractor to complete deliverables; four 16

months will be utilized to evaluate, select, and complete negotiations for Part B. 17
18

Part B - a demonstration to provide tank waste treatment services at a fixed unit 19
price. Four different waste envelopes are identified for Part B: three waste envelopes 20

for pretreatment and immobilization as low-activity waste and one waste envelope for 21

vitrification as high-level waste. These waste envelopes are representative of the range 22

of Hanford tank waste. This demonstration period will range between 9 and 13 years. 23

Wastes will be processed during a 5 to 9 year portion of Phase 1, Part B, and will 24

result in 6 to 13 percent of the total tank waste being treated. Part B will conclude 25

with completion of decontamination and decommissioning (D&D), RCRA closure, and 26

site restoration (additional 2 years). 27

28

Primary objectives for this procurement are to demonstrate the technical and business viability 29

of using privatized facilities to treat and immobilize Hanford tank waste; define and maintain 30

required levels of nuclear, radiological, and occupational safety; maintain environmental 31

protection and compliance; and, substantially reduce life-cycle cost and the time required to 32
remediate Hanford tank waste. 33

34

Once successful performance is established at a demonstration scale, DOE plans a second 35
phase to competitively award contract(s) for privatized facilities at a production scale for the 36

remaining inventory of Hanford tank waste. 37

38
The Statement of Work is divided into eight sections: this introduction; a description of DOE 39
interactions with the Contractor; a summary of the regulatory environment; a description of 40

services and deliverables; standards for each deliverable; technical specification summaries; 41

interface summaries; and a glossary. 42

43

C - I
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I C.2 Department of Energy Interactions with the Contractor
2

3 a. Under this procurement, DOE will have three distinct and separate responsibilities that define
4 types of interaction with the Contractor:
5

6 1) As the customer, DOE will purchase a service to convert Hanford tank waste into
7 durable forms suitable for disposal and/or interim storage and subsequent processing.
s Full management responsibility and accountability will be assigned to the Contractor:
9 traditional methods of DOE-performed management and technical oversight will not be

10 performed. The primary Contractor interaction with DOE will be to support interfaces
II between the Contractor-owned and DOE-owned facilities.
12
13 2) As the regulator for radiological and nuclear safety, DOE will determine that the
14 Contractor's facilities and operations provide the required levels of public and worker
is protection against radiological and nuclear hazards. DOE will authorize the start of
16 construction, the start of hot operations, and the start of decontamination and
17 decommissioning. Contractor activities will be subject to the radiological and nuclear
is safety requirements of DOE. Requirements imposed on Contractor operations will be
19 based on safety standards. The Contractor shall define and implement the necessary
20 and sufficient standards and requirements specific to its process technologies and
21 operations.
22
23 3) As the Hanford Site owner, DOE will require compatibility between Contractor and
24 Hanford Site regulatory compliance actions when legal requirements require joint
25 responsibility (DOE and the Contractor). When joint responsibility exists, the
26 Contractor has primar responsibility and accountability for interactions with external
27 regulators. When joint responsibility does not exist, the Contractor has full
28 responsibility and accountability for interactions with external regulators.
29
30 b. DOE will balance the Contractors need for autonomy under fixed-price contracting with
31 DOE's need for information to support its customer, owner, and regulator responsibilities
32 through the formation of Integrated Product Teams (IPTs). The IPT concept will work as
33 follows:
34
35 1) DOE, the Privatization Contractor, and other Hanford Site contractors will work as
36 equals in a climate of trust and mutual cooperation. The Contractor shall form these
37 IPTs, using best commercial practices, at the beginning of Part A.
38
39 2) During the Contract, any IPT whose membership includes multiple contractors will be
40 structured to protect the integrity of the competitive process. DOE intends to share
41 information and data throughout the program using the IPT process. However, this
42 information will always be advisory, not directive in nature, and will be offered as a
43 way to foster better communications.
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3) All formal reviews performed under this Contract will evolve directly from the IPT
process. 2

3

C.3 Regulatory Environment 4

5

The Contractor shall be responsible for ensuring the protection of human health and the environment 6
from radioactive and dangerous waste contamination and the protection of worker safety and health 7
against conventional industrial and occupational hazards. Safety, health, and environmental protection 8
activities are critical to the success of this Contract. The Contractor shall be responsible for 9
compliance with all applicable Federal, state, and local environmental, safety, and health rules, 10
regulations, and codes and standards, including: radiological and nuclear safety; If
occupational/industrial health and safety; environmental permitting, design, construction, operations, 12
decontamination, decommissioning, RCRA closure; and transportation. Except as set forth elsewhere 13
in this Contract, DOE will not take any significant role in the implementation and enforcement of 14
compliance requirements related to environmental protection and occupational safety and health is
activities. 16

17
The regulatory environment for this Contract is structured into three principal areas of responsibility: is

19
Radiological and Nuclear Safety 20

21
DOE will regulate radiological and nuclear safety and nuclear materials safeguards, 22
accountability, and control. 23

24
Occupational Safety 25

26
The Occupational Safety and Health Administration (OSHA) or the Washington 27
State Department of Industrial Safety and Health (WISHA) will regulate all worker 28
safety and health activities. 29

30
Environmental Protection 31

32
DOE will be responsible for compliance with the National Environmental Policy 33
Act (NEPA). However, the Contractor shall submit to DOE technical information 34
and supplemental analysis (NEPA C-2 Analysis) to determine if additional NEPA 35
documentation is required for the privatized facilities. The Contractor shall be 36
responsible for compliance with the State Environmental Protection Act (SEPA). 37

38
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1 The U.S. Environmental Protection Agency (EPA), Washington State Department
2 of Ecology (Ecology) and Washington State Department of Health (DOH) will
3 regulate radioactive and non-radioactive air emissions. The Contractor shall
4 integrate its operations and requirements into the Hanford Site-wide air compliance
5 framework.
6

7 EPA and Ecology will regulate and administer all permits for treatment and
s storage operations under RCRA. All RCRA permits shall be signed by the
9 Contractor and will be signed by DOE where required.

to
11 * Ecology, DOH and/or local agencies will regulate domestic sewage discharges to
12 the soil column. No other types of liquid discharges shall be allowed to the soil
13 column.
14
is * The U.S. Department of Transportation (DOT) and Ecology will regulate
16 transportation of radioactive and dangerous wastes. The Contractor shall
17 coordinate with other Hanford Site contractors when wastes are being transported.
18

19 * Some environmental compliance activities, such as permitting and waste
20 dispositioning, may require integration with other Hanford Site contractors.
21

22 C.4 Description of Services and Deliverables
23

24 The format of this Subsection is to identify specific deliverables for Part A and Part B and to establish
25 specific requirements for these deliverables in Standards, Technical Specifications, or References. Best
26 commercial practices shall apply where a Standard, Technical Specification, or Reference is not
27 provided.
28

29 Part A deliverables are identified in Paragraph C.4.l. In Part A, the Contractor establishes the
30 technical, operational, regulatory, and financial elements required in privatized facilities that
31 provide tank waste treatment and immobilization services at fixed unit prices.
32

33 Part B deliverables are identified in Paragraph C.4.2. In Part B, the Contractor provides tank
34 waste treatment services at fixed unit prices. Figure C-1, Privatization Functions, Inputs, and
35 Outputs, summarizes the privatization concept, responsibilities, and interfaces between the
36 Contractor and DOE during Part B. The privatization concept includes the following key
37 elements:
38

39 - The Contractor shall receive tank waste from DOE in an existing double-shell
40 tank, retrieve and transfer the waste to a Contractor facility;
41

42 The Contractor shall separate three waste envelopes into high-level and low-
43 activity fractions;
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* The Contractor shall immobilize the low-activity fraction as a product for return to I
DOE (see Specification 2, Immobilized Low-Activity Waste); 2

3
* The Contractor shall separate the high-level fraction into separate products for 4

return to DOE (see Specification 3, Entrained Solids; Specification 4, Cesium; 5
Specification 5, Technetium; and Specification 6, Strontium and TRU); 6

7

* (optional) - The Contractor shall treat and vitrify one waste envelope as a s
product for return to DOE (see Specification 1, Vitrified High-Level Waste); 9

10
* The Contractor shall decontaminate and decommission, RCRA close, and restore II

the site; 12
13

* DOE will provide the services identified in Figure C-1, Privatization Functions, 14
Inputs, and Outputs, and described in Subsection C.7, Interface Summaries; and is

16
" DOE will retain title to all waste provided to the Contractor. 17

is
All paper deliverables in Part A and Part B shall be submitted in accordance with Standard I, Reports, 19

Drawings, and Schedules. 20
21

22
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Section C

C.4.1 Part A

The Contractor shall provide the deliverables and services described in Table 4-1, Part A
Deliverables and Services:

Table 4-1, Part A Deliverables and Services - CLIN 001 and CLIN 002 (Option)

Item No. Description of Deliverable or Standard/Reference Action Action Point of
Service Required Party Delivery

A-I Project Master Schedule Standard I P D CO

A-2 Technical Report Standard 2 P D CO

A-3 Product Qualification Plan
(PQP) for
- Low-activity Waste and - Standard 3 P, A D, R CO, R

Separated Radionuclides
- High-level waste (Contract WAPS/WASRD P, A D, R CO, R

Option)

A-4 Regulatory Compliance Section C.3 and P, A D, R CO, R
Program Standard 4

A-5 Business Implementation Plan Standard 5 P D CO

Legend

A
CO
D
H
P
R

Review and Approve
Contracting Officer
DOE
Hanford Site contractor
Product Acceptance
Regulator

C-7
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1 C.4.2 Part B
2

3 The Contractor shall provide deliverables and services described in Table 4-2, Part B
4 Deliverables and Services:
5

Review and Approve
Contracting Officer
DOE
Hanford Site contractor
Product Acceptance
Regulator

Part I
Section C

6

7

9

10

11

12

13

14

15
16
17
18
19
20
21
22
23
24
25

Table 4-2, Part B Deliverables and Services - CLIN 003, CLIN 004 and CLIN 005 (Option)

Item No. Description of Deliverable or Service Standard/Reference Action Action Point of
Required Party Delivery

B-I Project Master Schedule Standard I P D CO

B-2 Implement Product Qualification Plan P, A D, R CO, R
(PQP) for
+ Low-activity Waste and Separated Standard 3

Radionuclides
* High-level waste (Contract Option) WAPS/WASRD

B-3 Implement Regulatory Compliance Section C.3 and P, A D, R CO, R
Program Standard 4

B-4 Immobilize Low-activity Waste Specification 2 and P D H
Standard 6

B-5 (Contract Option) Vitrify High-level Specification I and P D H
Waste Standard 6

B-6 Separate Radionuclides Specifications 3, 4, 5, 6 P D H
and

Standard 6

Legend

A
CO
D
H
P
R
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C.5 Standards
2

This Subsection consists of the following Standards: 3

4
Standard 1: Reports, Drawings, and Schedules 5
Standard 2: Technical Report 6
Standard 3: Development and Qualification of Low-Activity Waste and Separated Radionuclides 7

(Entrained Solids, Cs, Tc, Sr, and TRU) 8
Standard 4: Regulatory Compliance Program 9
Standard 5: Business Implementation Plan 10
Standard 6: Product and Operations Reports ii

12

C - 9



TWRS Privatization Request for Proposals - Draft
Sol. No. DE-RP06-96RL13308
November 1995

This page intentionally left blank

C - 10



TWRS Privatization Request for Proposals - Draft
Sol. No. DE-RP06-96RL13308
November 1995

Part I
Section C

Standard 1: Reports. Drawings. and Schedules

a. All reports, drawings, and schedules shall be prepared as follows:

1) legible, sequentially numbered, and securely bound;

2) all text presented in clear, concise English; and

3) one reproducible hard copy and one electronic copy submitted (with software/version
identified).

b. Reports shall be prepared and submitted as follows:

1) title page or cover sheet that identifies author, deliverable, and date;

2) text on standard 8 1/2" x 11" letter size paper; one-way foldouts of larger sizes may be
included with report text;

3) table of contents;

4) summary section with introduction, summary, and conclusions;

5) detailed section with all required information; and

6) the minimum text required to present information. (The use of concise technical
writing formats is strongly encouraged.)

c. Drawings shall be prepared and submitted in accordance with ANSI/ASME Standard Y-14
series.

d. Project Master Schedules shall be prepared and submitted as follows:

1) Gantt chart format showing order/interdependence of activities that support major
performance milestones in Part A and Part B;

2) a paragraph description, duration, start and finish dates, predecessor/successor
activities, and method of performance for each activity;

3) all major performance milestones, regulatory compliance milestones, design,
construction, start-up and production milestones, any activity with a duration greater
than 3 months or estimated to account for more than 5 percent of the total project
effort, and time-phased information required to manage interfaces identified in Figure
C-1, Privatization Functions, Inputs, and Outputs; and
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1 4) quarterly updates, or as necessary, to maintain current and accurate definition and
2 status of Part A and Part B activities.
3

4

5 Standard 2: Technical Report
6
7 The technical report shall contain the following information:

9 a. a detailed description of the separations and immobilization processes, including objective
10 evidence that:
1I
12 1) proposed separations processes are capable of separating the Hanford tank waste feed
13 stream into separate low-activity and high-level streams, including specific information
14 on the: effectiveness of fission product removal and its variation with chemical (e.g.,
15 Na/Cs or K/Cs ratio) and physical conditions (e.g., particulate loading) of waste feed,
16 capability of separating suspended solids from the primary waste feed, and effects of
17 organic constituents on the separation efficiency and the transfer of transuranic
is materials into the low-activity waste;
19
20 2) proposed immobilization processes are capable of producing a durable solid that meets
21 performance specification requirements;
22

23 3) proposed processes can be scaled to meet Part B requirements of the Contract for
24 waste treatment and future requirements for a production-rate capability ten times
25 greater than that for the Part B demonstration-scale facility;
26
27 4) the proposed waste treatment service can treat the full range of Hanford tank waste
28 feed streams;
29

30 Note: The Contractor may demonstrate this requirement by one of two methods: 1) a
31 detailed comparison of Hanford tank waste feed to wastes being treated in current
32 Contractor facilities operating at a demonstration or production scale, or 2) a
33 separations and immobilization process technology demonstration on each of the four
34 waste envelopes at a minimum of bench-scale; and
35

36 5) the proposed facility has the capability to manage, treat, or dispose of secondary waste
37 generated from proposed processes (i.e., liquid, solid, and gaseous); and that the
38 secondary wastes returned to DOE meet interface requirements defined in Section C.
39
40 b. a detailed description of intermediate and final products to be delivered to DOE from the
41 proposed waste treatment system, including their form, quantity, composition, and capability to
42 be disposed as low-activity or high-level waste;
43
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c. a detailed description of testing protocols used to demonstrate how products meet the technical i
specifications, how out-of-specification products will be managed and dispositioned, and 2
preferred product acceptance and payment bases; 3

4
d. process and facility design bases; 5

6
e. a process flowsheet for each waste envelope including mass balance, preliminary equipment 7

selection, equipment performance, and equipment service life; 8

9
f. a reliability, availability, maintainability, and inspectability analysis; ability of the waste 10

processing technology and proposed equipment to meet the waste form performance i i
specification as a function of throughput rate up to the nameplate capacity; 12

13
g. a description of facility concept and design life; 14

15
h. a description of design features to facilitate decontamination and decommissioning and RCRA 16

closure; and 17

Is
i. general facility arrangement drawings. 19

20
21

Standard 3: Development and Qualification of Low-Activity Waste and Separated Radionuclides 22
(Entrained Solids. Cs. Tc. Sr. and TRU) 23

24
a. The Contractor shall be responsible for developing, qualifying, and producing a waste product 25

that meets the requirements of the Contract. 26

27
b. The Contractor shall prepare a Product Qualification Plan to include, for each waste product 28

to be delivered to DOE: 29

30
1) a description of the proposed product (including chemical composition, physical 31

properties, and a comparison of its characteristics to the requirements of the Contract); 32

33
2) laboratory-scale testing to evaluate the impacts of variations in composition and 34

processing conditions (including temperature, flow rate, solution pH) on product 35
properties; 36

37
N=ZC: This testing shall address the effects of variability expected to be encountered 38
during normal operations, as well as the effects of variability that may be encountered 39
within bounding operations. 40

41
3) preparation and product qualification testing of prototype waste forms prepared from 42

samples of each waste envelope; 43
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4) scale-up testing, including radioactive and non-radioactive process testing and product
2 qualification-related activities to be conducted during hot-startup testing of the
3 Contractor's facility;
4

5 5) method(s) the Contractor shall use to verify that products produced during waste
6 processing operations meet the requirements of the Contract (including analysis/testing
7 of production samples, process knowledge/control), and the statistical uncertainty
8 associated with these method(s);
9

10 6) a description of the documentation that shall accompany products transferred to DOE
i during waste processing operations that certifies their compliance with the
12 requirements of the Contract;
13
14 7) a schedule that indicates when the various activities of the Product Qualification Plan
is shall be completed and documented; and
16
17 8) a description of the documentation that shall be provided to DOE to demonstrate and
is report the completion of all work required to implement the Product Qualification
19 Plan.
20
21 c. During waste processing operations, the Contractor shall transfer products to DOE that meet
22 the requirements of the Contract; these products shall be accompanied by documentation that
23 certifies their compliance with the requirements of the Contract.
24

25 d. DOE will establish, implement, and maintain a program to verify that the products transferred
26 by the Contractor to DOE conform to the requirements of the Contract.
27

28 e. DOE will not accept any products found to be out of compliance with the requirements of the
29 Contract.
30
31

32 Standard 4: Regulatory Compliance Program
33

34 In a commercial environment, a contractor would be required to execute high-level waste processing
35 under a license from the Nuclear Regulatory Commission (NRC). Under this procurement, however,
36 processing of high-level radioactive waste by a Contractor in privatized facilities will be done under
37 the regulatory authorization and control of the Department of Energy (DOE). DOE will establish the
38 TWRS Office of Radiological and Nuclear Safety for the specific purpose of regulating the
39 radiological and nuclear safety aspects of the Contractor's waste processing operations. The TWRS
40 Office of Radiological and Nuclear Safety will be the Contractor's single point of contact for
41 radiological and nuclear safety regulation. This Office will establish and identify the specific
42 requirements for radiological and nuclear safety for the Contractor providing processing and
43 immobilization services of Hanford tank wastes and will be responsible for defining and implementing
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the regulatory process for authorizing the work and confirming its compliance with the radiological I
and nuclear safety requirements and standards. 2

3

Many of the basic documents necessary to define the specifics of the DOE Radiological and Nuclear 4
Safety regulatory framework for the Contractor's activities are not currently in existence. A regulatory 5
document tier will be tailored to the situation and developed concurrently with the preparation of the 6
Contractor's proposal. Due to the limited experience regulating high-level waste processing and the 7
limited knowledge of contractor technologies, it is not possible to identify an inclusive and effective 8
set of standards and requirements for effective radiological safety prior to the release of the final 9
Request for Proposals. 10

I I
a. The Contractor shall be required to recommend for DOE approval the standards and 12

requirements that will be necessary to ensure, on a technical basis, the safety of the facilities 13
that it will operate. The general concepts of the requirements to be imposed within the 14
regulatory framework are presented in the following four draft documents: is

16
1 ) Concept of the DOE Self-Regulatory Process for Radiological and Nuclear Safety for 17

TWRS Privatization Contractors, Revision A, November 1995; IS

19
2) Top-Level Radiological and Nuclear Safety Standards and Principles for TWRS 20

Privatization Contractors, DOE/RL-TLSR, Revision G, November 1995; 21
22

3) Guide to Establishing a Set of Essential Radiological and Nuclear Safety Standards and 23
Requirements for TWRS Privatization, DOEIRL-STDP, Revision C.2, November 1995; and 24

25

4) DOE Self-Regulatory Process for Radiological and Nuclear Safety for 7WRS Privatization 26
Contractors, DOE/RL-DSRP, Revision C.2, November 1995. 27

28
b. Contractors operating facilities defined as nuclear facilities on behalf of DOE for which Price 29

Anderson Indemnification coverage is applied, unless exempted, shall comply with the 30
specific nuclear safety rules (10 CFR 800 series). These requirements will be integrated as 31
required elements in the radiological and nuclear safety regulatory process. 32

33
c. The process for establishing the fundamental basis and regulatory control process for 34

radiological and nuclear safety will consist of two elements: 35
36

Element 1: identification of specific standards and requirements which will be based on two 37
items: 1) a set of top-level standards (in this case, radiation exposure to the general public and 38
workers), and 2) the fundamental nuclear safety principles established over the past 40 years; 39
and 40

41
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Section C

5

6
7

9
9

10
11

12

13
14
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Element 2: development of the formal regulatory framework to be used by the TWRS Office
of Radiological and Nuclear Safety for approving the standards and requirements, authorizing
the start of construction, start of hot operations and the start of decontamination and
decommissioning; and confirming conformance with the standards.

Once the essential set of radiological and nuclear safety standards and requirements have been
formally approved by the TWRS Office of Radiological and Nuclear Safety, the Contractor
shall conform to the standards and requirements. It should be noted that DOE-approved
nuclear safety rules related to the Nuclear Hazard Indemnification shall be in force from
execution of the Contract.

d. The Contractor shall provide the following deliverables shown in Table S4-1, Regulatory
Compliance Program Deliverables, during Part A or Part B, as required:

Table S4-I, Regulatory Compliance Program Deliverables

Description of Regulatory Compliance Reference Part A Part B
Program Deliverable Deliverables Deliverables

Stat of Start of
Consinsotios, Hot Operations

Process & Facility Design Description DOERL-DSRP Draft Final Revision
Standard 2

integrated Standards-Based Safety DOEARL-STDP Draft Final Final
Management Plan DNFSB 95-2

Hazards Analysis DOE-STD-3009 Final Revision I Revision 2

Standards and Requirements Identification DOE/RLtSTDP Final Fins! Final
Document

Radiation Exposure Standard for Workers DOERL-TLSR Dral Draft Final
Under Accident Conditions

Quality Assurance Rule 10 CFR 830.120 Final Final Final

Training & Qualification Program Plan 10 CFR 830.330 Draft Final Revision I

Safety Analysis Report 10 CFR 830.110 Preliminary Draft Preliminary Final
Drift, Rev. I

Unreviewed Safety Questions Plan 10 CFR £30.112 Draft Final Final

Occurrence Reporting & Processing of 10 CFR 830.350 Draft Final Final
Operating Infosnation Plan

Costmnctor Occupational Medical Plan DOE Order 440.1 - Draft Final

On-site Transportation of Radioactive DOE Order 460. 1 Draft Draft Final
Materials Plan

Employee Conces Management System DOE Order 5480.29 Final Final Final

Hazardo.s and Mixed Waste Handling Plan DOE Order 5400.3 -- Final Final

29

30
31

32

33
34

35

36
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Table S4-1, Regulatory Compliance Program Deliverables, CoMated]

Description of RegulsAory Compliance Part B
Programt Pan A Deliverables

Reference Deliverables
Start of Star of

Construction Hot Operations

RCRA Part B Pernit Application WAC 173-303-06 Final Final Approved

NEPA C-2 Analysis (Supplement) 10 CFR 1021.314(c) Draft Final

Regular Operational Regulatory Reports DOE/RL-DSRP Draft Final Final

Conduct of Operations Plan 10 CFR 830310 - Final Final

Technical Safety Requirements Document 10 CFR 830.320 Dra Construction Final
Draft

Maintenance Management Program Plan 10 CFR 830.340 Draft Final

Operational Readiness Review Plan DOE/RL-DSRP Draft Final

Backht/Plant Modification Plan DOE/RL-DSRP Draft Final Final

Emergency Response Plan See Note' below, Draft Ftna]

Safeguards and Security Plan See Notet below. Draft Final Final

Radionuclides and Hazardous Constituents See Note' below.
Accountability Plan Final Final

Financial Viability for D&D DOE/RL-DSRP DraA Final Final

Decontammation & Decommissioning/RCRA DOERL-DSRP -F

Closure/Site Restoration Plan Final Fins]

Emergency Response Plan shall comply with requirements of 40 CFR 68, 40 CFR 355, and DOE/RL 94-02,
Revision 1.
Safeguards and Security Plan shall comply with requirements contained in the Top-Level Safeguards and Security
Requirements for TWRS Privatization (see Section J).
Radionuclides and Hazardous Constituents Accountability Plan establishes the materials accountability basis for
DOE to audit by weight and composition all radionuclide and hazardous constituents in the facility. This is the
documentation of material balances to assure no release of radiological and hazardous constituents.

Standard 5: Business Imnlementation Plan

a. The Business Plan for implementing the Part B work shall, as a minimum, include the
following:

1) the revised downward adjusted fixed unit price structure covering all prices for
treatment services to be paid by DOE;
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1 2) any incentive features that would provide DOE with a more favorable arrangement
2 than is presently included in the Contract;
3

4 3) any proposed changes in or additions to other Contract terms and conditions deemed
5 necessary, in the opinion of the Contractor, to obtain more reasonable project financing
6 terms;
7
8 4) the detailed text of any performance guarantees which the Contractor will provide if
9 -authorized to perform Part B work. This should include any such guarantees that are a

10 part of the Contractor's Financing Plan (see paragraph 5.b., below);
11
12 5) any changes to the following types of information previously furnished to DOE as part
13 of the source selection process: company/team organizational structure; project roles
14 and responsibilities; debt ratings; equity positions;
15
16 6) demonstration of the Contractor's approach to and understanding of the development of
17 a detailed and complete life-cycle cost estimate, description of any innovative
Is techniques to be employed, and a detailed life-cycle cost estimate for the facility; and
19
20 7) for each year of the project, an estimate of the Government funds necessary to cover a
21 termination settlement in the event DOE terminates for its convenience the Part B
22 work.
23

24 b. The Business Plan shall contain a detailed Financing Plan which shall, as a minimum, include
25 the following:
26

27 1) a description of the plan for financing all aspects of the Part B work, including:
28 permitting, detailed design, construction, test operation, operation, decontamination and
29 decommissioning and RCRA closure;
30
31 2) sources of all funds and their related mechanisms, including: equity, senior debt (both
32 taxable and non-taxable), subordinate debt, guarantees, letters of credit, and
33 performance bonds;
34

35 3) a description of any contingencies incorporated into the Plan and identification of any
36 reserves to be set aside from project financing to cover potential problems;
37

38 4) identification of the participants in each aspect of the Plan, a summary of the level of
39 commitment of each participant, and any restrictions, indemnifications or covenants
40 required by such participants;
41

42 5) a discussion of the debt financing structure and proposed debt coverage ratios;
43
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6) identification of the steps and schedules for closing the financing should the Contractor I
be authorized to perform the Part B work; and 2

3

7) a letter of firm commitment from each equity participant and each investor/lender, 4
including enumeration of all applicable contingencies. 5

6
7

Standard 6: Product and Operations Reports 9
9

a. The Contractor shall provide documentation for each product shipment (vitrified high-level 10
waste, immobilized low-activity waste, entrained solids, cesium, technetium and II
strontium/TRU) as required to certify compliance with the requirements of the Contract. 12
Documentation shall be transmitted to the Contracting Officer two weeks prior to product 13
shipment and shall include all information requested in the technical specification and the 14
information described in the Product Qua!ification Plan (Standard 3, paragraph b.6 for low- 15
activity waste and separated radionuclides; the WAPS/WASRD for the vitrified high-level 16
waste). 17

18
b. After the startup of the Contractor's facility, the Contractor shall provide monthly operations 19

reports to DOE using the Integrated Product Team process. The monthly reports shall contain 20
operations information necessary to measure the progress of the Contractor, including: 21

22

1) Quantitative material balances around the facility for the major components of interest 23
including low-activity waste feed, high-level waste feed, vitrified high-level waste, 24
immobilized low-activity waste, entrained solids, cesium, technetium, strontium/TRU, 25
and process effluents. The mass balance for each stream should include composition 26
(mass and curie), total mass and volume, and number of shipments. 27

28
2) Operations information including facility throughput/total operating efficiency, down- 29

time due to scheduled or unscheduled maintenance, unusual occurrences, and facility 30
modifications required for change in waste envelopes. 31

32
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C.6 Technical Specification Summaries

This Subsection consists of technical specification summaries for:

a. waste forms the Contractor provides to DOE, as shown in Figure C-1, Privatization Functions,
Inputs, and Outputs -

Specification
Specification
Specification
Specification
Specification
Specification

1:
2:
3:
4:
5:
6:

Vitrified High-Level Waste
Immobilized Low-Activity Waste
Entrained Solids
Cesium
Technetium
Strontium and TRU

b. waste for treatment -

Specification 7:
Specification 8:

Low-Activity Waste Envelope Definition
High-Level Waste Envelope Definition

Lnt: Detailed technical specifications are available in draft form and, when completed, will be
included as part of the final Solicitation.

C - 21
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Specification 1: Vitrified High-Level Waste
2

The high-level waste (HLW) form shall be a borosilicate glass form in an austenitic stainless steel 3
canister which meets all of the product systems requirements and product specifications cited in 4

DOE/RW-03 51 P, Revision 01, May 1994, Waste Acceptance System Requirements Document 5
(WASRD), and DOE/EM-0093, Revision 01, May 1995, Waste Acceptance Product Specifications for 6
Vitrifed High-Level Waste Forms (WAPS). The first cited document, DOE/RW-0351P, is the senior 7

controlling document and documents the minimal set of requirements and associated limits regarding 8
DOE-RW acceptance of an immobilized HLW product for repository disposal. The second cited 9

document, DOE/EM-0093, was derived from the first and provides what the DOE-EM considers to be io

the minimal set of specifications to ensure acceptance for repository disposal by DOE-RW. 11
12

a. Key requirements include: 13
14

1) The HLW shall be packaged in a 0.61 m diameter by 3 m long austenitic stainless 15
steel canister, filled with glass to at least 0.6 m3 or 80% of the internal volume of the 16
empty canister, whichever is greater, be void of free liquids, pyrophoric, combustive or 17
explosive materials (49 CFR 173), be subcritical under all conditions, have a maximum is
product temperature less than 4000 C after initial cooling, and have a maximum heat 19
generation less than 1500 W/canister. 20

21
2) The normalized release of B, Li, Na and Si from the HLW form as determined by a 22

Product Consistency Test (ASTMC 1285-94) shall be less than the release of these 23
elements from the reference EA glass (DOEIEA 0179). 24

25
3) The HLW form shall contain as a minimum, averaged over the immobilization run of 26

a given waste feed, 25% by weight of non-volatile components originating in the feed 27
on an equivalent oxide basis. No credit shall be given for Na 2O and SiO2 in the waste 28
feed toward the calculated percent waste loading in the product glass. 29

30
4) Waste glass (product) samples shall be taken during production and provided to DOE 31

for independent confirmation testing of compliance with acceptance specifications. 32
33

5) The HLW qualification program shall be developed in accordance with the QA 34
requirements set forth in DOE-RW-0333P. 35

36

37
Specification 2: Immobilized Low-Activity Waste 38

39
The immobilized low-activity waste (ILAW) form shall be a durable solid suitable for shallow land 40
disposal. The product will be packaged in a sealed steel container. The product package may contain 41
an optional matrix for waste encapsulation and/or a filler material. 42

43
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1 a. Key product requirements include:

2

3 1) The average fractional radionuclide release rate shall be less than 2.8 E-14(s') of

4 Tc-99 and less than 1.4 E-13(s') for Se-79, 1-129, Np-237, and uranium isotopes. The

5 basis for fractional release rate determination shall be the radionuclide inventory

6 remaining in the liquid fraction of waste processed following solid/liquid separations.

7 For silicate glass, release rate shall be determined by the product of: a) corrosion rate

a (Product Consistency Test (PCT), ASTMC 1285-94; 7 days at 20'C); b) surface area
9 to volume ratio; and c) fraction of radionuclide inventory solidified. The Contractor

10 must identify how release rate is to be determined for other waste forms.

II
12 2) The radionuclide concentration of the ILAW form shall be less than Class C limits (10
13 CFR 61); and individual radionuclide concentrations of Cs < 3 Ci/m3, Sr < 20 Ci/m3,
14 Tc < 0.3 Ci/m3 on a volume averaged basis.

15
16 3) The ILAW form shall not be prohibited from land disposal within the state of

17 Washington. The Contractor shall document and certify that the ILAW form meets
IS this requirement.
19

20 4) The compressive strength shall be a minimum of 3.45 E6 Pa.
21

22 5) The ILAW form shall be resistant to thermal, radiation, biodegradation and immersion
23 degradation, with a leach index of greater than 6.0 by ANSI/ANS 16.1 procedure.
24
25 6) The chemical composition of each package of ILAW shall be reported for elements
26 (excluding oxygen) present in concentrations greater than 0.5 wt%. The Contractor
27 shall report Tc-99 at concentrations greater than 0.003 Ci/m3 : all other radionuclides to
28 be reported per NUREG/BR-0204.
29

30 7) The Contractor shall ensure that ILAW complies with, and all activities are performed
31 in accordance with, the QA requirements contained in NUREG-1293.
32
33 b. Key package requirements include:
34

35 1) The package shall be a nominal 1.8 x 1.2 x 1.2 m steel container weighing not more
36 than 10,000 Kg which is compatible with forklift and crane movement and able to
37 withstand a compression load of not less than five times weight (49 CFR 173), and
38 sealed to 1.2 E-5 Pa -m3 -s' (ANSI N14.5).
39

40 2) The maximum surface dose rate shall be less than 1000 mRem/hour. External
41 contamination levels shall be less than 2200 dpm/OOcm 2 beta-gamma, < 220 dpm/100
42 cm 2 alpha (10 CFR 71.87).
43
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3) The package shall contain no free liquids, pyrophoric or explosive items, nor generate I
toxic or explosive gases. 2

3
4) The void and headspace shall not exceed 1% of the total internal package volume. A 4

non-compactible, compatible filler material (screened to 4 mesh or smaller) may be 5
used to meet this requirement. 6

7

5) A maximum of 200 cm3 package volume (external dimensions) shall be returned per 8
gram-mole of waste sodium processed. Acceptance of additional package volume and 9
the costs for accepting the additional quantities will be negotiated on a case-by-case 10
basis. Incentives for package volumes less than the maximum will be considered. 11

12
6) The maximum package surface temperature shall be less than 50'C when presented for 13

acceptance. 14
15

7) The package shall be uniquely identified with a label referencing all production 16
records. Both the container and label shall have a minimum 50 year durability. 17

IS
8) The Contractor will load the ILAW package into a DOE supplied transport container 19

and onto a DOE-supplied truck. 20
21

c. Key processing requirements include: 22
23

The Contractor shall process Waste Envelopes A, B and C (see Specification 7) in a manner 24
such that the remaining waste forms the Contractor provides to DOE (Entrained Solids, 25
Cesium, Technetium, Strontium and TRU), do not impact the volume of future HLW glass 26
beyond a reference volume of HL W glass as delineated below. 27

28
1) The reference volume of HLW glass shall be calculated as follows: 29

30
(a) The Curie content of Cs processed and returned to DOE or its agents as 31

product (see Specification 4) shall be determined; 32
33

(b) A resulting heat load shall be calculated on the basis of 4.8 milliwatts per 34
Curie of Cs product; and 35

36
(c) A reference volume of 1.1 Kg of HLW glass per watt of Cs product will be 37

calculated. The maximum impact of future HLW glass volume will be limited 38
to this amount. 39

40
41

42
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1 2) The Contractor shall demonstrate that the maximum impact to future HLW glass
2 volume calculated in Specification 2.c.1 is not exceeded through the following
3 methodology:
4

5 (a) The composition and quantity of all added constituents to the above streams
6 shall be documented and provided to DOE.
7

s (b) Based on the combined elemental composition of all returned products
9 (entrained solids, cesium, technetium, strontium, and TRU), the Contractor

10 shall demonstrate that a borosilicate HLW glass could be produced meeting the
iI following requirements without exceeding the reference HLW volume
12 constraint described in Specification 2.c.l.
13

14 Viscosity at 1150*C: 2 to 10 Pa-s
is Electrical Conductivity: 10 to 1100 S/m at 11500C
16 Liquidus Temperature: < 1050 0C
17 7-day, 90'C PCT Normalized Releases
Is Boron < 8.5 g/m2
19 Lithium < 4.9 g/m2
20 Sodium < 6.6 g/m2
21
22 (c) During the processing of LAW, the Contractor shall not knowingly add beyond
23 nominal contamination levels any quantity of the following materials without
24 prior consent from DOE:
25

26 Radioactive Substances
27 RCRA listed organics
28 Noble Metals
29 Organic Complexants
30 RCRA Metals (Silver, Arsenic, Barium, Cadmium, Chromium, Mercury, Lead,
31 Selenium)
32 Nickel, Copper, Gold, Iodine
33
34

35 Specification 3: Entrained Solids
36
37 Entrained solids removed from Waste Envelopes A, B, and C will be accepted by DOE according to
38 the following:
39

40 a. The entrained solids shall be acceptable for pipeline transfer (specific gravity, viscosity, solids
41 content, pH range, operating temperature, velocity, scaling, etc.). The pipeline shall not plug
42 during transfer.
43
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b. The product shall be limited to 0.05 g/gallon and 200 g/transfer of Pu.
2

c. At least 95% of the solubilized metals shall be separated from the filtered solids. 3

4

d. There shall be no potential for exothermic reaction. 5
6

e. A separate organic phase shall not exist. 7

8

f. The elemental composition shall be provided for all elements constituting more than 0.5% by 9
weight (dry basis) of the final contents. io

I I
g. Chemical additions during processing are limited to those identified in the DOE Hanford 12

Facility Dangerous Waste Part A Permit for Double-Shell Tanks. 13

14
h. Hydroxide and nitrite composition shall comply with limits in Section 4.1, Corrosion Control, is

of WHC-SD-WM-EV-053, Rev. 1. 16
17

i, Material shall be critically safe and stable. is
19

20
Specification 4: Cesium 21

22

Separated radioactive cesium will be accepted by DOE according to the following: 23

24
a. Cesium-137 shall be provided as a dry, free flowing product in a container with a 50-year 25

storage life. 26

27
b. The product shall: 28

29
1) not have the potential for exothermic reaction; 30

31
2) not contain >1% of the total Tc-99 delivered to Contractor; and 32

33
3) be limited to 100 nCi/g of TRU. 34

35
c. The elemental composition shall be provided for all elements constituting more than 0.5% by 36

weight of the final contents and Contractor additives shall be reported in total. 37
38

d. The container shall be a right circular cylinder and fabricated of stainless-steel. Its dimensions 39
shall be less than 54 inches long and less than 13 inches in diameter. 40

41
e. Each container shall: 42

43
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I) not exceed 2 kW of radiolytic heating;
2
3 2) not exceed external dose limits of 10' Rem/hr gamma and 10 Rem/hr neutron;
4

5 3) be compliant with 10 CFR 71.87 (contamination levels);
6

7 4) not contain flammable mixtures of gases at any time during the 50-year storage period
8 (a catalyst recombiner/rupture disk will be allowed);
9

10 5) pass the helium leak-rate test prescribed by ANSI N14.5;
II

12 6) comply with 49 CFR 173.24, 49 CFR 173.411, 49 CFR 173.412 and pass the test
13 delineated in 49 CFR 173.465; and
14
15 7) be loaded by the Contractor into a DOE-supplied transport container and onto a DOE-
16 supplied truck.
17
is f. The container design pressure shall be determined in accordance with ASME Boiler and
19 Pressure Vessel Code, Section III, Division I Subsection ND and shall not be exceeded during
20 the 50-year storage period.
21
22

23 Specification 5: Technetium
24

25 Separated radioactive technetium will be accepted by DOE according to the following:
26

27 a. Technetium-99 shall be provided as a dry, free flowing product in a container with a 50-year
28 storage life.
29

30 b. The product shall:
31

32 1) not have the potential for exothermic reaction;
33
34 2) not contain >1% of the total Cs-137 delivered to Contractor; and
35

36 3) be limited to 100 nCi/g of TRU.
37

38 c. The elemental composition shall be provided for all elements constituting more than 0.5% by
39 weight of the final contents and Contractor additives shall be reported in total.
40
41 d. The containers shall be a right circular cylinder and fabricated of stainless steel. Its
42 dimensions shall be less than 54 inches long and less than 13 inches in diameter.
43
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e. Each container shall:

2

1) not exceed 2 kW of radiolytic heating; 3
4

2) not exceed the external dose limit of 1000 mRem/hr at contact; 5
6

3) be compliant with 10 CFR 71.87 (contamination levels); 7
8

4) not contain flammable mixtures of gases at any time during the 50-year storage period 9
(a catalyst recombiner/rupture disk will be allowed); 10

11
5) pass the helium leak-rate test prescribed by ANSI N14.5; 12

13
6) comply with 49 CFR 173.24, 49 CFR 173.411, 49 CFR 173.412 and pass the test 14

delineated in 49 CFR 173.465; and is
16

7) be loaded by the Contractor into a DOE-supplied transport container and onto a DOE- 17
supplied truck. IS

19
f. The container design pressure shall be determined in accordance with ASME Boiler and 20

Pressure Vessel Code, Section III, Division I Subsection ND and shall not be exceeded during 21
the 50-year storage period. 22

23

24
Specification 6: Strontium and TRU 25

26
Separated radioactive strontium and TRU will be accepted by DOE according to the following: 27

28
a. Strontium/TRU shall be delivered via pipeline. 29

30
b. The product shall be acceptable for pipeline transfer (specific gravity, viscosity, solids content, 31

pH range, operating temperature, velocity, scaling, etc.) and for storage in DOE's double-shell 32
tanks. 33

34
c. The product shall not contain: 35

36
1) >5% of the total Cs-137 delivered to Contractor; 37

38
2) >5% of the total Tc-99 delivered to Contractor; and 39

40
3) >0.05 g/gallon and 200 g/transfer of Pu. 41

42

43
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1 d. Hydroxide and nitrite composition shall comply with limits in Section 4.1, Corrosion Control,
2 of WHC-SD-WM-EV-053, Rev. 1.
3
4 e. There shall be no potential for exothermic reaction.
5
6 f. A separate organic phase shall not exist.
7

8 g. The pipeline shall not plug during transport.
9

10 h. The elemental composition shall be provided for all elements constituting more than 0.5% by
1i weight (dry basis) of the final contents and Contractor additives shall be reported in total.
12

13 i. Chemical additions during processing are limited to those identified in the DOE Hanford
14 Facility Dangerous Waste Part A Permit for Double-Shell Tanks.
Is

16 j. Material shall be critically safe and stable.
17
18
19 Specification 7: Low-Activity Waste Envelope Definitions
20

21 a. Envelope A
22

23 Feedstock in compliance with Envelope A is representative of the largest fraction of liquid waste to be
24 treated and then incorporated into a low-activity waste (LAW) form. In contrast with the technical
25 challenges of Envelopes B and C feedstocks, Envelope A feedstock provides an opportunity to
26 demonstrate maximum throughput. Envelope A feedstock will NOT require:
27

28 1) removal of Cs-137 above a decontamination factor (Df) of s 1000 (equivalent to a
29 feedstock concentration 5 1.3 Ci/L);
30

31 2) removal of organically complexed TRU and Sr-90 (total organic content of the
32 feedstock will be < 9 g/L); or
33

34 3) product waste loading dependence on minor constituents. Waste loading will be
35 limited by sodium only (assuming a silicate glass LAW product form).
36

37 Examples of wastes representative of that which may be provided as an Envelope A feedstock are
38 generally classified as double-shell slurry feed (DSSF) and dilute non-complexed waste (DN),
39
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b. Envelope B
2

Envelope B feedstock will contain high cesium levels which require a decontamination factor greater 3
than 1000. Cesium concentrations in the waste may be as high as 2E II Bq/L (5.3 Ci/L). In addition, 4

constituents other than sodium may limit the product's waste loading. For example, S0 3/Na2O may be 5
as high as 0.2 by mass. In other respects, Envelope B corresponds to Envelope A. Examples of 6

wastes representative of that which may be provided as an Envelope B feedstock are generally 7
classified as Neutralized Current Acid Waste (NCAW) or aging waste, although some DSSF and DN 8
wastes may meet Envelope B feedstock criteria. 9

10
c. Envelope C 1

12
Envelope C feedstock will contain organically complexed TRU and Sr-90. Removal of TRU and 13
Sr-90 in the presence of organic complexing agents may be necessary to meet product specifications. 14
The total organic content (TOC) will be higher than in Envelope A and B feedstocks (>10 g/L up to 15
40 g/L). The TRU and Sr-90 may be as high as 2.1E07 Bq/L (5.5E-04 Ci/L) and 3.3E09 Bq/L (8.7E- 16
02 Ci/L), respectively. In other respects, Envelope C corresponds to Envelope A. Wastes which may 17
be provided as an Envelope C feedstock are generally classified as concentrated complexant (CC). is

19
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Envelope B Definition

emical Analyte Minimum, g/L Maximum, g/L

Al 0 35
3a NE 0.1
a NE 5

2d NE 0.1
l(seenote) 0 22
r (see note) 0 5

- (see note) 0 36
-e NE I
HS NE 0.02

(see note 1) 0 50
La NE 0.08
Na (see note 1) 69 160
Ni NE I
N02 10 120
N03 5 200
OH 4 70
1b NE 1
04(see note) 0 88

S04 (see note) 0 26
'nC 0 15
TOC (see note 2) 0 <10
3 NE 2

Radionuclide Minimum, Bq/L Maximum, Bq/L

U IE+03 3E-06
137 IE+09 3E+ I I

r-89/90 E+06 4E+08
c-99 IE+06 5E+07

Physical Property Minucum Maximum

Dnsity, g/mL 1.3 1.6
PH 12.5 13.5
[ol% solids (note 3) NE 5

4H20 60 jo

Notes

Feedstock provided for this envelope will require a cesium Df of
greater than or equal to 1000 (Cs concention in feed will be
greater than or equal to 4.88EI0 Bq/L (1.3 Ci/L))@ 7M Na and/or
one (or more) silicate glass limiting constituents will be equal to or
greater than those concentrations defined below. The limits provided
are based on a 7M Na feed and a 20wtNa2O silicate glass.

MsximumFeed Concentration Maximum Silicate Glass Solubility
@7MNa @20wt%Na20

Cl lIg/L Cl lwt.
Cr 3.71 g/L Cr203 0.5wt%
F 11 g/L F lwt%
P04 4.6 g/L P205 3wt%
S04 6.6 g/L 503 0.5wt%

Other components will be delivered within the specified ranges.
Components listed in this table summarize the major constituents in
the LLW plant feed. Components in addition to those defined in
these tables may be present in the feedstock All feed provided will
meet Tank Fann Operations specifications given in WHC-SD-WM-
OCD015, latest revision

NE: value not estimated
NA: insufficient information to provide estimate

1. The sm of Na and K must be less than or equal to 7M.
2. Additional information regarding organic content is

available in support materials.
3. Vol% solids refers to insoluble solids fraction.
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Envelope C Definition

g NE 0.02 Feedstock provided for this envelope will contain components
(see note 1) 1 50 within the range specified. Components listed in this table

NE 0.08 summarize the major constituents in LAW plant feed.
41 69 160 Components in addition to those defined in these tables may be
qi NE I present in the feedstock. All feed provided will meet Tank Farm
402 10 120 Operations specifications given in WHC-SD-WM-OCD-0 15,
403 5 200 April 24,1995.
)H 4 70
b NE I NE: value not estimated

0 25 NA: insufficient information to provide estimate
04 0 7
GC 0 I5 I. The su of Na and Kmust be lessthan or equalto 7M.
OC (see note 2) ->10 40 2. Additional information regarding organic content is

NE 2 available in support materials.
3. Vol% solids refers to insoluble solids fraction.

Radionuelide Minimum, Bq/L Maximum, Bq/L

TRU IE+03 2E+07
Cs-137 IE+09 3E+10
Sr-89/90 IE-06 3E+09
C-91E+06 SE+07

C-34

hemical nalyte Minimum, g/L Maximum, g/L

At] 0 35
Ba NE 0.1
'a NE 5
'd NE 0.1
Cl 0 9
Cr 0 2.5

0 12
NE I

Physical Property Minumum Maximum

Density, g/mL 1.3 1.6
PH 12.5 13.5

vo% solids (note 3) NE 5
/1H20 60 so
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Specification 8: High-Level Waste Envelone Definition

This Specification describes the contents of the high-level waste (HLW) envelope to be transferred to
the HLW Contractor for processing. Tables S8-LA and S8-lB describe the estimated composition of
major components of pretreated feeds. Table S8-2 describes the design basis maximum feed
composition for radionuclide components. Table S8-3 describes the design basis range for selected
physical properties of HLW feed delivered to the HLW Contractor. Feed will be delivered to the
HLW Contractor by pipeline in batches.

Table SS-1A. Estimated Composition of Pretreated Feed(s)

Non- gIL Non- g/L
Volatile Volatile
Element Nominal Minimum Maximum Element Nominal Minimum Maximum

Ag 0.045 NE 0.10 Ge NE NE 3.4 E-05
Al 1.51 1 3.3 Hg NE NE Trace

Am NE NE 0.02 Ho NE NE 1.4 E-06

As 0.021 NE 0.05 I NE NE 1.4 E-06
B 0.019 NE 0.39 In NE NE 3.3 E-04
Ba 0.18 0.00 I. K .181 NE 0.41

Be 0.017 NE 0.022 La 0.16 0.00 0.53
Bi NE 0.00 0.86 Mg 0.248 NE 0.65
Ca 0.50 0.00 1.8 Mn 0.45 0.00 2
Cd 0.42 0.00 2.2 Mo 0.003 0.00 1.7
Ce 0.04 0.00 0.25 Na 5.70 3 6
Cr 0.08 0.04 0.25 Nb NE NE 0.003
Cs NE NE 0.18 Nd 0.11 0.00 0.53
Cu 0.018 NE 0.15 Ni 0.29 0.05 0.61
Dy 0.002 NE 2.7 E-05 Np NE NE 0.027
Er NE NE 8.4 E-07 P 0.05 0.01 0.19
Eu NE NE 0.005 Pb 0.109 NE 0.34
F 0.03 0.00 03 Pd NE NE 0.054
Fe 6.10 3.3 89 Pm NE NE 0.027
Gd NE NE 0003 Pr NE NE 0.11
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Table SS-lA. Estimated Composition of Pretreated Feed(s), continued

Non- g/L Non- g/L
Volatile Volatile
Element Nominal Minimum Maximum Element Nominal Minimum Maximum

Pu 0.004 NE 0.016 Tb NE NE 6.2 E-05

Rb NE NE 0.048 Tc NE NE 0.079

Rh 0.016 NE 0.50 Te 0.036 NE 0.062

Ru 0.017 NE 0.17 Ti 0.01 0.00 0.74
S 0.06 0.00 0.10 Ti NE NE 0.083

Sb 0.04 NE 0.26 Tm NE NE 4.6 E-lI

Se 0.049 NE 0.12 U 0.38 0.00 2.1

Si 2.48 0.26 5.1 V 0.001 NE 0.009

Sm NE NE 0.053 W NE NE 0.074

Sn NE NE 0.011 Y NE NE 0.049
Sr 0.018 NE 0.16 Zn 0.011 NE 0.13
Ta NE NE 0.008 Zr 0.98 0.02 2.8

Table SB-lB. Estimated Composition of Pretreated Feed(s)

Volatile Components g/L

Nominal Minimum Maximum

Cl 0.01 0 0.1

CO3  5.0 0.74 9.3

NO- 1.73 0 11.2
(total NONO,)

NO, 0.11 0

TOC 0.62 0 3.4

CN NE 0 TBD

NH, NE 0 TBD

Concentration values given in this table are based on an overall waste concentration of 31 g non-volatile oxides/L.
Concentration values given in this table will vary in direct proportion to actual overall concentration of % non-
volatile oxides.

2. Maximum value for the sum of non-volatile fission products and minor components (i.e., all non-volatile elements
except (Al, Ba, Bi, Ce, Ca, Cd, Fe, La, Nd, Mn, Mo, Na, Ni, Si, Ti, U, Zr, Cr, Pd, Hi, Hu, P, S, F) is 5.0 wt% on
oxide basis.

3. Maximum concentrations of individual fission products are shown in Table S8-2.
4. NE = Not Estimate; TOC = Total Organic Carbon; TBD = To Be Determined.
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Table S8-2. Maximum Radionuclide Composition of Pretreated Feed

Isotope Ci/L Isotope Ci/L Isotope CiL

3H 2 E-05 "'Sn 1.88 E-06 '4Pm 2.96 E+00

'4C I E-06 "s"Cd 6.55 E-10 '"'P 9.85 E-10

"Fe 1.05 E-02 "'"Sn 4.04 E-04 '"Sm 9.3 E-02

"Ni 1.45 E-05 ""Sn 9.0 E-06 '5Eu 2.04 E-04

MCo 3.01 E-03 'lSn 2.16 E-04 "3Gd 8.61 E-07

"Ni 1.56 E-03 126 Sn 4.8 E-05 '"Eu 2.50 E-02

"Se 4.2 E-07 '24 Sb 2.61 E-09 1'Eu 3.06 E-02

"Sr 4.86 E-06 26Sb 4.83 E-06 1Ob 8.24 E-09

"Sr 6.3 E+00 '"Sb 3.43 E-05 2MU 7.7 E-07

Y 6.3 E+00 '2 Sb 1.31 E-01 B5u 3.2 E-08

9Y 5.42 E-05 ''Te 3.20 E-02 "U 8.2 E-08

"'"Nb 8.7 E-05 127Te 2.20 E-04 "'U 5.8 E-07

"Zr 1.4 E-04 "''Te 2.24 E-04 "'Np 2.3 E-05

"Zr 2.06 E-04 "rTe 2.80 E-I I "'Pu 1.1 E-04

"Nb 4.23 E-03 '"'Te 4.31 E-11 "'Pu 9.5 E-04

"Tc 4.5 E-03 "1 9.0 E-08 '4OpU 2.6 E-04

103Ru 2.22 E-08 I"Cs 8.98 E-02 2'Pu 6.9 E-03

"ll h 2.01 E-08 "'Cs 2.0 E-04 u
2 Pu 7.1 E-08

'Ru 3.72 E-01 "'Cs 3.80 E+00 24Am 4.31 E-02

1"Rh .3.72 E-01 ""Ba 3.59 E+00 NAm 3.09 E-05

"'Pd 4.0 E-06 '41Ce 8.43 E-10 N"Am 3.2 E-05

" "Ag 1.19 E-04 '"Ce 2.22 E+00 4 3
,Am 5.02 E-06

"'"Cd 1.09 E-03 '"Pr 2.22 E+00 2 2Cm 3.72 E-O

"'Ln 1.88 E-06 ""'Pr 2.67 E-02 2"Cm 9.33 E-04
N=: Radionuclide composition values gi isle are on an overa rs nctn n oI a

oxides/L. Maximum values vary in direct proportion to actual concentration of % non-volatile oxides.
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a = Dried at approximately 100*C.

C - 38

2

Part I
Section C

Table S8-3. HLW Feed Design Basis Physical Properties

Property Nominal Design Range

Total solids (wt%)' 4.2 2.5-13

Total non-volatile oxides (g/L) 31 25-100

Slurry density (g/mL) 1.03 1.02-1.10

Settled solids (vol%) 12 7-25

Apparent viscosity (cP at 25*C)

at 10 s' (50 rpm agitator) 50 6-94

at 25 s' (130 rpm agitator) 25 3-50

at 183 s' 25 1-50

Yield stress, (dyne/cm 2) 25 1-150

Settled solids shear strength 2 days settling (dyne/cm2 ) 50 20-200

Heat capacity (cal/g-*C) .88 0.79-0.97

pH 12 >10
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C.7 Interface Summaries
2

This Subsection consists of the following Interface Summaries: 3
4

IS 1: Water s
IS 2: Electricity 6
IS 3: Secondary Waste--Solid 7
IS 4: Secondary Waste--Liquid S
IS 5: Air Emissions 9
IS 6: Sanitary Waste 10
IS 7: Waste Feed Tanks 11
IS 8: Site Use and Return 12

13
Detailed Interface Control Documents (ICDs) are available in draft form for air emissions and waste 14
feed tanks, as well as other products. Completed ICDs for all interfaces listed above will be included 15
as part of the final Solicitation. 16

17
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Interface Summary 1: Water

Nt: Historical information on reliability/availability will be provided in the final Solicitation.

a. Potable Water

Potable water will be made available to the Contractor according to the following:

1) A pressurized line and meter will be provided to the Contractor at the site boundary.
25 gallons per minute (gpm) per Contractor will be provided at no charge. Costs for
additional service, if available, will be negotiable.

2) The potable water quality will meet WAC-246-290 with a typical analysis of the
following:

- Dissolved Solids - 70 parts per million (ppm)
- Suspended Solids - less than (<) 10 ppm
* pH - 7.8
* Hardness - 66 ppm (expressed as CaCO3)

b. Raw. Process. and Fire Suppression Water

Raw, process, and fire suppression water will be made available to the Contractor
following criteria:

1) A pressurized line and meter provided to the Contractor at the site
per Contractor will be provided at no charge. Costs for additional
will be negotiated.

according to the

boundary. 200 gpm
service if available

2) The typical analysis will be the following:

- Dissolved Solids - 100 ppm
- Suspended Solids - less than (<) 10 ppm
* pH - 7.9
* Hardness - 66 ppm (expressed as CaCO3)
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1 Interface Summary 2: Electriity
2

3 Nol&: Historical information on reliability/availability will be provided in the final Solicitation.
4

s Electrical power will be made available to the Contractor according to the following criteria:
6

7 1) DOE will connect electrical power to a supplied transformer at the site boundary.
8

9 2) Electrical power will be supplied to a maximum of 13.8 kV, 20 MW, AC current at no
10 charge. Additional electrical service is not available from DOE.

11

12

13 Interface Summary 3: Secondary Waste--Solid
14
Is The Contractor shall not co-mingle different waste types (non-dangerous with dangerous, TRU with
16 LLW, etc.).
17
Is a. Secondary Radioactive Solid Waste
19
20 DOE will receive the following types of non-dangerous solid waste only: secondary radioactive solid
21 waste, including LLW and TRU waste. The following criteria shall be met by DOE and the
22 Contractor:
23
24 1) DOE will provide radioactive solid waste disposal services for waste generated by the
25 Contractor. The Contractor shall transfer the secondary radioactive solid wastes to the
26 DOE storage disposal site.
27
28 2) Maximum quantities of radioactive solid waste to be accepted by DOE will be
29 established after the initial design phase of the facilities and incorporated into the
30 Contract. Acceptance of radioactive solid waste in excess of the limits and the related
31 cost for acceptance will be negotiated on a case-by-case basis. Incentives for
32 quantities less than the maximum will be considered.
33

34 3) All radioactive solid waste transferred to DOE shall comply with the Hanford Site
35 Solid Waste Acceptance Criteria (HSSWAC), WHC-EP-0063-4, dated April 1995.
36 The Contractor shall have to become a "certified" vendor as described in the
37 HSSWAC. Verification of meeting the Waste Acceptance Criteria for secondary
38 radioactive solid waste will be required.
39
40 4) The Contractor shall submit to DOE all technical information and analyses required for
41 modifications to any affected permits necessary to dispose of the secondary radioactive
42 solid waste. Affected permits include, but are not limited to, the following: Hanford
43 Dangerous Waste Permit, etc.
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b. Radioactive Dangerous (Mixed) Waste

2

DOE will receive low-level and TRU secondary radioactive dangerous (mixed) waste (solid phase and 3
incidental liquids). The following criteria shall be met by DOE and the Contractor: 4

5
1) DOE will provide a radioactive dangerous (mixed) solid waste disposal service for 6

waste generated by the Contractor. The Contractor shall transfer the radioactive solid 7
wastes to the DOE disposal site. s

9
Maximum quantities of radioactive dangerous (mixed) solid waste to be accepted by to
DOE will be established after the initial design phase of the facilities and incorporated ii
into the Contract. Acceptance of radioactive dangerous (mixed) waste in excess of the 12
established quantities and the related cost for acceptance will be negotiated on a case- 13
by-case basis. Incentives for quantities less than the maximum will be considered. 14

15
2) All secondary radioactive solid waste transferred to DOE shall comply with the 16

Hanford Site Solid Waste Acceptance Criteria (HSSWAC), WHC-EP-0063-4, dated 17
April 1995. The Contractor shall become a "certified" Contractor as described in the 18
HSSWAC. Verification of meeting the Waste Acceptance Criteria for secondary 19
radioactive dangerous (mixed) solid waste will be required. 20

21
3) The Contractor shall submit to DOE all technical information and analyses required for 22

modifications to any affected permits necessary to dispose of the secondary radioactive 23
dangerous (mixed) solid waste. Affected permits include, but are not limited to, the 24
following: Hanford Dangerous Waste Permit, etc. 25

26
c. High-Level Radioactive and High-Level Radioactive Dangerous (Mixed) Waste 27

28
DOE will evaluate Contractor requirements for transfer, interim storage, and ultimate disposal of non- 29
standard high-level waste products. The Contractor shall provide the following information: quantity, 30
composition, frequency of shipment, and technical information required to qualify waste for interim 31
storage and disposal. 32

33
d. Non-Radioactive Dangerous Waste 34

35
DOE will not accept any non-radioactive dangerous waste. Any non-radioactive dangerous waste 36
generated by the Contractor shall be managed and disposed of by the Contractor in accordance with 37
applicable Federal, state, and local regulations. 38

39
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1 e. Non-Radioactive Non-Dangerous Waste
2

3 DOE will not accept any non-radioactive non-dangerous waste. Any non-radioactive non-dangerous
4 waste generated by the Contractor shall be managed and disposed of by the Contractor in accordance
S with applicable Federal, state, and local regulations.
6

7

s Interface Summary 4: Secondary Waste--Liquid
9

to The Contractor shall not co-mingle different waste types (non-dangerous with dangerous, TRU with
11 LLW, etc.).
12

13 a. Secondary Radioactive. Radioactive Dangerous (Mixedt and Nonradioactive Dangerous
14 Liquid Effluents
15
16 Secondary radioactive liquid effluents generated through the treatment of the Hanford tank wastes will
17 be accepted by DOE at the site boundary. The following criteria shall be met by DOE and the
is Contractor:
19
20 1) DOE will provide a RCRA compliant pipeline to the boundary of the Contractor's site
21 for transfer of the secondary radioactive liquid effluents to the 200 East Effluent
22 Treatment Facility (ETF).
23
24 2) DOE will accept a maximum combined total of TBD m3/yr of radioactive, mixed, and
25 nonradioactive dangerous liquid effluents at a maximum flow rate of TBD m3/min
26 from the Contractor at no cost to the Contractor. Acceptance of additional quantities
27 and the costs for accepting additional quantities will be negotiated on a case-by-case
28 basis. Incentives for quantities less than the maximum will be considered.
29

30 3) All secondary radioactive, mixed, and nonradioactive dangerous liquid effluents
31 transferred through the pipeline shall meet all of the ETF Waste Acceptance Criteria,
32 WHC-SD-ETF-WAC-001, dated November 18, 1994. Verification of meeting the ETF
33 Waste Acceptance Criteria will be required.
34

35 4) The Contractor shall submit to DOE all technical information and analyses required for
36 modifications to any affected permits necessary to transfer secondary radioactive,
37 mixed, and nonradioactive dangerous liquid effluents to the ETF. Affected permits
38 include, but are not limited to, the following: Hanford Dangerous Waste Permit,
39 WAC 173-216 Permit, Title VAir Operating Permit, etc.
40
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b. Secondary Non-Radioactive Non-Dangerous Liquid Effluents
2

Secondary non-radioactive non-dangerous liquid effluents will be accepted by DOE at the site 3

boundary. The following criteria shall be met by DOE and the Contractor: 4

5

1) DOE will provide a pipeline to the boundary of the Contractor's site for transfer of the 6

non-radioactive non-dangerous liquid effluents to the 200 Area Treated Effluent 7

Disposal Facility (TEDF). 8
9

2) DOE will accept a maximum of TBD m3/yr of secondary non-radioactive non- 10
dangerous liquid effluents at a maximum flow rate of TBD m3/min from the i i
Contractor at no cost to the Contractor. Acceptance of additional quantities and the 12

costs for accepting additional quantities will be negotiated on a case-by-case basis. 13

Incentives for quantities less than the maximum will be considered. 14

15
3) All non-radioactive non-dangerous liquid effluents transferred through the pipeline 16

shall meet all of the TEDF Interface Control Document Criteria, WHC-SD-W049H- 17
ICD-00 1, dated April 14, 1995. Verification of meeting the TEDF Interface Control is
Document Criteria will be required. 19

20
4) The Contractor shall submit to DOE all technical information and analyses required for 21

modifications to any affected permits necessary to transfer secondary non-radioactive 22
non-dangerous liquid effluents to the TEDF. Affected permits include but are not 23
limited to the following: Hanford Dangerous Waste Permit, WAC 173-216 Permit, 24

Title V Air Operating Permit, etc. 25

26

27
Interface Summary 5: Air Emissikns 28

29
All air emission limits will be determined through compliance with applicable Federal, state, and local 30
laws and regulations. The Contractor shall participate and be accountable for integrating air emission 31
limits into the Hanford Site-wide air emissions compliance framework. The Contractor shall perform 32
all air emissions analyses necessary for obtaining required permits to operate the facilities and shall 33
supply all information necessary to meet reporting and/or other administrative requirements for 34
compliance with applicable Federal, state, and local laws and regulations. 35

36
Actual hazardous air pollutant and criteria air emission limits will be based on the best available 37
control technology (BACT) applied to the Contractor's technology by regulatory authorities. Actual 38
radionuclides emission limits for the Contractor will based on the "best available radionuclides control 39
technology" (BARCT) applied to the Contractor's technology by regulatory authorities. 40

41

42
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1 Interface Summary 6: Sanitary Waste
2

3 DOE will not accept any sanitary waste. Any sanitary waste generated by the Contractor shall be
4 managed and disposed of by the Contractor in accordance with applicable Federal, state, and local
5 laws and regulations.
6
7

8 Interface Summary 7: Waste Feed Tanks
9

10 A Double-Shell Tank (DST) shall be provided to, utilized by, and returned to DOE by the Contractor
11 according to the following:
12

13 1) An existing Double-Shell Tank (DST) and associated equipment (pumps, lines, etc.)
14 will be provided to the Contractor, The tank will be either 241-AP-106 or 241-AP-
15 108. After a controlled transition period, the Contractor shall provide and operate all
16 tank monitoring and ventilation equipment.

17

is 2) The Contractor shall obtain the necessary regulatory permits to operate the staging tank
19 and shall develop operating procedures in accordance with OSD-T-151-00007, WIHC-
20 SD-WM-SAR-016, and OSD-T-151-00010, and WHC-SD-WM-OSR-016, dated
21 April 3, 1995.
22

23 3) The Contractor shall design, install, and operate a ventilation and heat removal system
24 capable of removing a minimum of 1,000,000 BTU/hr of heat from the Contractor's
25 feed tank (AP-106 or AP-108) in addition to any heat that may be added by
26 Contractor-installed equipment in the tank.
27

28 4) The Contractor shall submit to DOE all technical information and analyses required for
29 modifications to any affected permits necessary to transfer a waste feed tank to the
30 Contractor or back to DOE. Affected permits include, but are not limited to, the
31 following: Hanford Dangerous Waste Permit, applicable Clean Air Act Permits, etc.
32

33 5) The DST will be transferred to the Contractor, operated, and returned to DOE in
34 accordance with negotiated protocols developed by the Contractor and approved by
35 DOE. Contractor-proposed modifications to the DST shall be submitted to DOE for
36 approval 60 days in advance of any proposed modification.
37

38 6) All equipment and modifications (pumps, transfer lines, etc.) required to operate the
39 DST and transfer waste from the DST to the Contractor's facility shall be provided by
40 the Contractor.
41
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Interface Summary 8: Site Use and Return
2

Land for facility siting will be provided to the Contractor under a no-cost lease/land-use permit that 3
authorizes the Contractor to utilize the property for construction, operation, decontamination, 4

decommissioning, and RCRA closure. The Contractor shall be responsible for decontamination, 5
decommissioning, and RCRA closure of the privatized facilities and shall return the site to DOE fully 6
remediated to the pre-existing condition. Elements of site use and return include: 7

8

1) DOE will provide the Contractor a 10 acre site located on the east side of the 200 East 9
Area. The site will be within approximately 1500 feet of the double-shell tank feed 10
tanks designated by DOE. it

12
2) DOE will provide the results of an independent, third-party site characterization report 13

to establish a baseline for pre-existing conditions. DOE and the Contractor will 14

formally agree on the baseline condition prior to use. 15

16
3) The Contractor shall return the site back to DOE upon completion of the Contract 17

requirements with a certification that the site meets all regulatory and contractual Is
requirements established for decontamination, decommissioning, and RCRA closure. 19

20
21
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C.8 Glossa
2

3

C.8.a. Definitions 4

5

6

A 7

8

Acceptance criteria: See Waste acceptance criteria. 9
10

Aging waste (Aging): High-level, first cycle solvent extraction waste from the Plutonium-Uranium 11
Extraction (PUREX) plant (located in the Hanford Site's 200 East Area formerly used to separate 12
plutonium from irradiated fuel and uranium). 13

14
Aluminum (Al): An element. Is

16
Annulus: Space between the inner and outer shells of double-shell tanks. Drain channels in the 17

insulating and/or supporting concrete direct any leakage to the places where conductivity probes i
are installed. Conductivity probes and radiation detectors located in the annulus are the primary 19
means of leak detection in double-shell tanks. The detectors activate alarms at a central 20
monitoring station when a leak occurs. 21

22

Associate Contractor Agreement: An Associate Contractor Agreement (ACA) defines and 23
formalizes the interfaces and relationships between the Hanford Site contractors and the TWRS 24
Privatization Contractor(s) in the execution of this Contract. The responsibilities of the parties to 25
each other in support of this Contract are defined in this multi-party agreement [Hanford Site 26
contractor, and Hanford Site TWRS Privatization Contractor(s)]. 27

28

29

B 30

31
Background radiation: The radiation always present in the environment that results from natural 32

sources such as cosmic rays, the soil, building materials, and food (see radiation). In the U.S., the 33
average person is exposed to 300 millirems of natural background radiation per year. In 34
Washington State, the Department of Health has estimated that natural background radiation, 35
including radon, ranges from approximately 175 millirems in the northwest part of the state to as 36
high as 1635 millirems in the northeast part. In the vicinity of the Hanford Site, the natural 37
background exposure is approximately 565 millirems per year. 38

39
Becquerel (Bq): The quantity of any radionuclide which undergoes one disintegration per second. 40

41
Boron (B): An element. 42
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C
2

3 Calcium (Ca): An element.
4

5 Carbon (C): An element.
6
7 Cesium (Cs): An element.
8
9 Cesium-137 (Cs-137): A radioactive isotope of cesium, is one of the most important fission products,

10 with a half-life of about 30 years. It is generated during fission of uranium-235.
11
12 Chlorine (Cl): An element.
13
14 Chromium (Cr): An element.
15
16 Cleanup: Remediation of an existing radioactive, dangerous, or mixed-waste site. The extent of the
17 required effort depends upon the size of the area to be cleaned, the types and concentrations of the
is contamination, and the cleanup goals.
19
20 Close/Closure: Activity or process by which a dangerous waste treatment, storage, or disposal
21 facility, which has discontinued operation, is closed in accordance with a RCRA closure plan
22 approved by the Washington State Department of Ecology.
23
24 Code of Federal Regulations (CFR): Detailed rules established by the Federal Government first
25 published in the Federal Register which are designed to implement, interpret, or prescribe law or
26 policy.
27
28 Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA):
29 A Federal law enacted in 1980 governing the cleanup of dangerous, toxic, and radioactive
30 substances.
31
32 Concentrated Complexant (CC): Concentrated product from the evaporation of dilute complexed
33 waste.
34

35 Constituents (of waste): Individual parts or components of the waste which define its character.
36 These components vary in form (e.g., solid, liquid) and chemical makeup (e.g., sodium, nitrate,
37 technetium, cesium, strontium).
38
39 Container: Mechanical structure which provides the confinement barrier during storage and retrieval
40 periods and may act as the radiation shielding during handling of the waste products.
41
42
43
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Contractor(s): The private company(ies) that will be competitively selected to enter into a contract I
with the Federal Government to construct and operate technologies/facilities of their choice, to 2
receive and process tank wastes, and to deliver treated waste products to DOE for storage or 3
disposal. 4

5

Criteria: A set of requirements used as standards. 6
7

Curie (Ci): The standard measure of radioactivity. The amount of radioactivity contained in 1.0 8
gram of radium, equal to 3.7 x 10" disintegrations or nuclear transformations per second. 9

10
I1

D 12

13
Dangerous Waste: Waste designated by Washington State as posing a substantial or potential hazard, 14

when improperly managed, to human health or the environment in WAC 173-303-070. 15
16

Decontamination and Decommissioning (D&D): Decontamination is the removal of radioactive or 17
dangerous material from surfaces, structures, or equipment by activities such as scraping, sand is
blasting, chemical action, or washing. Once decontamination has been completed, 19
decommissioning is the process of demolishing or taking a facility out of use or renovating it for 20
reuse. 21

22

Defense waste: Radioactive waste resulting from weapons research, manufacture of nuclear weapons 23
reprocessing of defense-spent fuel, or the operation and decommissioning of nuclear-powered ships 24
and submarines. 25

26

Dilute complexed waste: Waste that is characterized by a high content of organic carbon including 27
organic complexants. 28

29

Disposal: To store waste to ensure isolation from the biosphere for the foreseeable future, with no 30
intent of retrieval, requiring deliberate action to regain access to the waste. 31

32
Dose: The quantity of energy or radiation absorbed by a person or other living organism for a 33

specified period of time. The unit of absorbed dose is the rad. 34

35
Double-shell slurry: Concentrated wastes in the double-shell tanks that result from evaporation of 36

liquids in the double-shell tank wastes and the liquids that are pumped from the single-shell tanks. 37
38

Double-shell slurry feed (DSSF): Non-organic, evaporator concentrate that is high in sodium 39
aluminate. 40

41
Double-shell tank (DST): A reinforced concrete underground vessel with two inner steel liners to 42

provide primary containment and backup containment of liquid wastes. 43
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E
2
3 Environment: The land, water, and atmosphere of a specific area or the circumstances or conditions
4 in which a system such as TWRS exists and functions.
5
6 Evaluation tests: Specific tests required of Part B contractors to address tank waste uncertainties and
7 to demonstrate their production capacity and process technology or method.
8
9 Extraordinary nuclear occurrence: A condition determined by the Department of Energy if two

10 criteria are met: 1) 840.4 Criterion I - substantial discharge of radioactive material or substantial
II radiation levels off-site, and 2) 840.5 Criterion II - substantial damage to persons off-site or
12 property off-site (reference 10 CFR 840).
13

14

1s F-G
16

17 Fissile: An atom capable of being split by a low-energy neutron. The most common fissile materials
Is are uranium 235 and plutonium 239.
19
20 Fission (or Fissioning): The dividing or splitting apart of a heavy atom, such as uranium, which
21 releases large amounts of energy.
22

23 Fission products: A complex mixture of new atoms (nuclides) produced as a result of nuclear
24 fission. Fission products are usually radioactive. In the tank waste, the predominant fission
25 products include cesium, strontium, and technetium.
26

27

28 H
29

30 Half-life: The time required for the number of radioactive nuclei of a given kind to decay to half its
31 initial value.
32

33 Hanford Site: A 570-square-mile reservation in southeast Washington State owned by the Federal
34 Government. The Hanford Site, established in 1943 as part of the Manhattan Project, had the chief
35 mission of producing plutonium for use in nuclear weapons for the nation's defense. Hanford had
36 nine production reactors and four chemical separation plants. The site's current mission is
37 environmental cleanup and developing related technologies.
38
39 High-level waste (HLW): See Waste, High-Level.
40
41 Hydrogen (H): An element.
42
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I - J

Imminent danger: A condition or hazard, which could reasonably be expected to cause death or
serious harm to facility workers or the public immediately or before such conditions or hazard can
be eliminated through normal procedures.

Interim storage: The temporary accumulation of radioactive waste or product between treatment
processes.

Iodine (I): An element.

Iodine-129 (1-129): A radioactive isotope of Iodine.

K-L

Low-activity waste (LAW): See Waste, Low-Activity.

Low-level waste (LLW): See Waste, Low-Level.

M

Millirem: A unit measuring the effect of a dose of radiation on human tissue. One-thousandth of a
rem. The average American receives approximately 360 millirems per year from natural
sources and medical and dental X-rays, which constitutes about 97% of total background radiation.

Mitigation: Actions taken to reduce the potential impacts or severity of an activity or a situation.

Mixed waste: See Waste, mixed.

Monitoring: Continuous surveillance and inspection of activities or sites.

N

National Environmental Policy Act (NEPA): A Federal law requiring the Federal
Government to consider the environmental impacts of, and alternatives to, proposed major actions.

Neptunium (Np): An element.
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1 Neutralization: The treatment of Hanford acidic waste with an alkali (such as sodium hydroxide or
2 potassium hydroxide).
3
4 Neutralized Current Acid Waste (NCAW): See Aging Waste.
5

6

7 0
8
9 Offeror: Prospective contractors who submit bids, proposals, or quotations.

10
11 Oxygen (0): An element.
12

13

14 P
I5

16 Permit: Any permit, license, and other such approval from regulatory agencies.
17

Permit application: Any permit application, license application, notice of construction, and
other such application, notification, or other such communication with regulatory agencies.

Phosphorus (P): An element.

Plutonium (Pu): An element.

Privatized facilities: Facilities which are privately developed, financed, constructed, owned, operated,
decontaminated, decommissioned, and closed under the requirements of the Resource Conservation
and Recovery Act.

Process Waste: Excess materials resulting from chemical or physical processes.

Products: The deliverables to DOE from tank waste privatization contractors, which may include
solid (e.g., vitrified) low-activity waste, ready for storage or disposal; separated fission products
(cesium, strontium, and technetium), entrained solids, and solid (vitrified) high-level waste ready
for storage or disposal.
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Q
2

Quality Assurance (QA): One of an organization's management systems that ensures all relevant 3

information, data, and results for a specific activity are compiled in a planned and controlled 4
manner; that there is a written, signed record to that effect; and that activities and documentation 5
are in compliance with regulatory requirements. QA also refers to the various functions in 6

Government contracting which are performed by the Government to determine whether a 7

contractor has fulfilled its contract obligations pertaining to quality. s
9

10

R 11
12

Radiation: Energy, in the form of atomic particles (alpha, beta, and neutron) and electromagnetic 13
waves (gamma rays), given off by radioactive atoms during the process called radioactive decay. 14

15

Radioactive waste: See Waste, radioactive. 16
17

Radioactivity: The spontaneous emission of radiation from the nucleus of an unstable isotope, is
generally consisting of alpha or beta particles and often accompanied by gamma rays. The 19
standard unit of measure of radioactivity is the curie. 20

21

Rem: An acronym for roentgen equivalent man. A unit of measurement of energy imparted by 22
radiation to biological systems and used to measure the amount of radiation exposure a person 23
receives. 24

25

Remediation (remedial action): Action taken to counteract or remedy an undesirable event. 26
Examples of hazardous and radioactive waste remedial action include pumping, filtration, 27
evaporation of liquids, separation, or removal. 28

29
Resource Conservation and Recovery Act (RCRA): A Federal law which governs the treatment, 30

storage, and disposal of solid and hazardous waste. 31
32

Restoration: To return to an original condition. 33
34

Risk: The product of the consequences of an event and the probability that it may occur. 35
36
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S
2
3 Salteake: A type of tank waste consisting of water-soluble crystals of processed chemicals containing
4 fission products found in high-level waste tanks, resulting from the evaporation of dilute,
5 neutralized waste.
6

7 Secondary waste: Waste generated from contact with high-level waste or low-activity waste, e.g.,
8 liquid effluents, failed equipment, clothing, tools, facilities, tanks. This waste would either be
9 recycled, i.e., returned to the high-level waste or low-activity waste streams, or disposed of as

10 low-activity waste.
11

12 Selenium (Se): An element.
13

14 Shielding: Materials (such as concrete, water, or lead) placed around a radioactive substance to
is reduce the level of radiation and subsequent exposure of personnel.
16
17 Silicon (Si): An element.
18
19 Sludge: A mixture of insoluble materials that usually settles to the bottom of waste tanks. Sludge
20 contains metal oxides and hydroxides mixed with other dense, settled tank solids. Sludges at the
21 Hanford Site consist of aluminum, silicon, iron oxides, and the hydroxides of heavy metals such as
22 uranium.
23

24 Slurry: A mixture of liquid and solids (e.g., sludge) in suspension.
25

26 Sodium (Na): An element.
27

28 Solicitation: A document, made available to prospective contractors by a Government agency,
29 requesting the submission of offers or of information; the process of issuing such documents and
30 obtaining responses.
31

32 Specifications: The physical, chemical and performance characteristics established by DOE for
33 products to be delivered by the Privatization Contractor.
34

35 State: State of Washington.
36

37 Strontium (Sr): An element.
38

39 Strontium-90 (Sr-90): A radioactive isotope of Strontium.
40
41 Supernate, Supernatant Liquid: A free liquid layer above the settled solids in a waste tank,
42 containing dissolved process chemicals and fission products.
43
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Surveillance: Monitoring or observing to verify whether a process or material conforms to specified
requirements.

T

Tank waste: Waste currently contained in single-shell tanks, double-shell tanks, all new waste added
to double-shell tanks, and cesium and strontium stored in capsules.

Tank Waste Remediation System (TWRS): An integrated program established in December 1991 to
store, treat, immobilize, and dispose (or prepare for disposal) of Hanford radioactive tank waste.

Technetium (Tc): An element.

Technetium-99 (Tc-99): A beta emitting radioisotope with a half-life of 212,000 years.

Transuranic (TRU) elements: Those elements having an atomic number greater than that of
uranium (92).

Transuranic (TRU) waste: See Waste, Transuranic.

Treatment: Any method, technique, or process designed to change the physical, chemical, or
biological characteristics or composition of waste with the purpose of making it safer to store,
transport, or dispose of; facilitating its recovery or reuse; or reducing its volume or hazard.

Tri-Party Agreement (TPA): The Hanford Federal Facility Agreement and Consent Order
(HFFACO), signed in 1989 and amended in 1994 by the Washington State Department of
Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy. The HFFACO,
which is legally enforceable, defines the responsibilities, management, regulatory focus, and
schedule for the environmental cleanup of the Hanford Site.

U

Uranium (U): An element.

V

Vitrification: A process to permanently immobilize radioactive or dangerous waste as a glass solid.
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W-Z
2

3 Waste: Any by-product or excess material. Types of waste include:
4
5 Waste, Dangerous: Wastes designated as dangerous by the Washington State Department of
6 Ecology in WAC 173-303-070.
7

8 Waste, Hazardous: Wastes designated as chemically or biologically hazardous by the U.S.
9 Environmental Protection Agency in 40 CFR 261 or as dangerous waste by the Washington

10 State Department of Ecology in WAC 173-303-070.
11
12 Waste, High-Level (HLW): Those aqueous wastes resulting from the operation of the first cycle
13 solvent extraction system or equivalent, and the concentrated waste from subsequent extraction
14 cycles or equivalent, in a facility for reprocessing irradiated reactor fuels.
'5
16 Waste, Low-Activity (LAW): The residual product of separation processes from HLW,
17 from which the largest technically and economically practicable amount of apportioned total
is site activity attributable to high-level waste has been isolated for disposal in a deep geological
19 repository, and which, when solidified, is at a lower than the NRC Class C low-level waste
20 radioisotope concentration limits.
21
22 Waste, Low-Level (LLW): Waste that contains radioactivity and is not classified as high-level
23 radioactive waste, spent nuclear fuel, or by-product material (as defined in section IIc(2) of the
24 Atomic Energy Act of 1954, {42 USC 2014(e)(2)}. This includes the fraction of the Hanford
25 tank waste remaining after separating out, to the extent technically possible, insoluble high-
26 level waste solids, Cs-137, Tc-99, Sr-90, and TRU. The LLW fraction reside in the tanks in
27 the form of a high-sodium content, alkaline supernatant (mostly in double-shell tanks), or as a
28 saltcake produced by removing the water from the supernatant (mostly in single-shell tanks).
29 The feed to the LLW plant will be a supernatant requiring the radionuclide separations listed
30 above.
31
32 Waste, Mixed: Waste with both radioactive and dangerous components.
33

34 Waste, Radioactive: A material that no longer has an identified use, that contains radioactive
35 elements.
36

37 Waste, Transuranic (TRU): Non-high-level radioactive waste which is contaminated with
38 alpha emitting radionuclides with an atomic number greater than 92 at a concentration of
39 greater than 100 nCi/g (nanocuries/gram).
40
41 Waste acceptance criteria: The set of requirements established by DOE that must be met by
42 waste products delivered by the Contractor before they will be accepted for storage by DOE.
43
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Waste Form: The processed radioactive waste immobilized in glass or another substance that meets I
specified requirements. For low-activity waste, glass or an alternate material may be used. For 2
high-level waste, only glass is acceptable. 3

4

Waste Feed Staging Tank: The tank into which waste will be transferred for subsequent retrieval 5
and treatment by the Privatization Contractors. Each Contractor would be provided one feed tank 6
(a double-shell tank) to receive waste provided by DOE. 7

8
Waste product: The waste product consists of the waste form or material (e.g., dry cesium) 9

packaged in a sealed container for disposal. Inert filler or matrix material may be added to 10
reduce void space. II

12
Waste product streams: In the TWRS Privatization Program, waste product streams would include 13

solidified low-activity waste, separated fission products, and treated high-level waste solids. 14
15
16
17
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1 C.8.b. Symbols
2

3 Bq Becquerel
4 Btu British thermal unit
5 C Celsius
6 Ci/m3  Curies per cubic meter
7 Ci/g Curies per gram
8 cm2  Square centimeters
9 cP Centipoise

10 dpm Disintegrations per minute
II Df Decontamination factor
12 F Fahrenheit
13 ft/sec Feet per second
14 g Gram
is gpm Gallons per minute
16 kff Criticality safety factor
17 kg Kilogram
18 kV Kilovolts
19 kW Kilowatt
20 L Liter
21 m Meter
22 mrem/hr Millirems per hour
23 MW Megawatts
24 nCi Nanocurie
25 Pa Pascal
26 ppm Parts per million
27 Psi Pounds per square inch
28 rem/hr Rem per hour
29 R/hr Rad per hour
30 rpm Revolutions per minute
31 s Second
32 W Watt
33 wto Percent by weight
34

35

36 C.8.c. Acronyms
37

38 ACA Associate Contractor Agreement
39 ALARA As low as reasonably achievable
40 ANSI American National Standards Institute
41 ASME American Society of Mechanical Engineers
42 ASTM American Society for Testing and Materials
43 BACT Best available control technology
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BARCT Best available radionuclides control technology
CAA Clean Air Act 2
CC Concentrated Complexant 3
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 4
CFR Code of Federal Regulations 5
CWA Clean Water Act 6
D&D Decontamination and Decommissioning 7
DN Dilute non-complexed waste s
DOE U.S. Department of Energy 9
DOE/RL DOE Richland Operations Office 10
DOH U.S. Department of Health 11
DSSF Double-shell slurry feed 12
DST Double-shell tank 13
EA Environmental assessment 14
Ecology Washington State Department of Ecology 15
EIS Environmental Impact Statement 16
EPA U.S. Environmental Protection Agency 17
GAO General Accounting Office is
FOCI Foreign Ownership Control or Influence 19
HFFACO Hanford Federal Facility Agreement and Consent Order (also known as the Tri-Party 20

Agreement) 21
HLW High-level waste 22
IAEA International Atomic Energy Agency 23
JAW In accordance with 24
ICD Interface Control Document 25
ILAW Immobilized Low-activity waste 26
IPT Integrated Product Team 27
LAW Low-activity waste 28
LLW Low-level waste 29
NCAW Neutralized current acid waste 30
NEPA National Environmental Policy Act 31
NRC U.S. Nuclear Regulatory Commission 32
OCRWM Office of Civilian Radioactive Waste Management 33
OSHA Occupational Safety and Health Administration 34
PCT Product Consistency Test 35
QA Quality Assurance 36
RCRA Resource Conservation and Recovery Act 37
RCW Revised Code of Washington 38
SARA Superfund Amendments and Reauthorization Act 39
SOW Statement of Work 40
SST Single-shell tank 41
TBD To be determined 42
TIC Total Inorganic Carbon 43
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1 TOC Total Organic Carbon
2 TPA Tri-Party Agreement
3 TRU Transuranic
4 TWRS Tank Waste Remediation System
5 VOC Volatile Organic Compounds
6 WAC Washington Administrative Code
7 WDOH Washington Department of Health
s WHC Westinghouse Hanford Company
9

10
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Section D Packaging and Marking
2

Packaging and marking of deliverable products called for under this Contract shall be in compliance 3
with the applicable provisions and requirements of this Contract. 4

5
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Section E Inspection and Acceptance
2

Inspection and acceptance of the deliverables and services required by this Contract will be performed 3
by the Contracting Officer or individuals designated in writing by the Contracting Officer. 4

5
For Part A service and deliverables, acceptance will occur when all of the deliverables required for 6
Part A have been determined by the Contracting Officer to have been provided in accordance with the 7
terms of the Contract. 8

9
For Part B services, interim acceptance will be performed when the product(s)* are transferred to 10
DOE. If it is subsequently determined that any of the waste processing services, including accounting ii
for all of the waste feed material and providing all of the required products or process waste, have not 12
been performed as required by the Contract, interim payments made by DOE based on this interim 13
acceptance, will be refunded to DOE. Final acceptance will be performed when all processing 14
services, in accordance with the terms of the Contract, are completed, decontamination and is
decommissioning and Resource Conservation and Recovery Act closure are completed, and the site has 16
been returned to DOE. 17

18
*vitrified high-level waste and immobilized low-activity waste 19

20
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Section F Deliveries or Performance

The period of performance for this Contract shall extend until June 1, 2013.

The following schedule shall apply to Part A:

CLIN or Activity EmM IQ

001

002
(Option)

Evaluate, Select,
Complete Negotiations
for Part B

Date of Contract Award

Date of Contract Award

December 29, 1997

December 29, 1997

December 29, 1997

April 30, 1998

Although the primary purpose of this Contract is to provide waste processing services, performance of
Part B will require a number of activities, including: completing final design, obtaining required
permitting, constructing the processing facility, processing waste, and completing decontamination and
decommissioning/RCRA Closure. The following schedule shall apply to Part B:

CLIN or Activi

Obtain Permit/
Complete Design

Construction/Testing

003A, B & C

004A, B & C

005A
(Option)

005B
(Option)

D&D/RCRA Closure

Fwm IQ

Date of authorization to
proceed with Part B work

December 31, 1999

June 1, 2002

Completion of Minimum
Quantities

June 1, 2002

Completion of Minimum
Quantity

June 1, 2011

December 31, 1999

June 1, 2002

June 1, 2007

June 1, 2011

June 1, 2007

June 1, 2011

June 1, 2013

F-I

Part I
Section F

2

3

4

5

8

9

10

11

12

13
14
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1 The schedule for Part B is a maximum schedule. As specified in Section H, Clause H.5, D&D/RCRA

2 Closure may commence at any time after all of the minimum quantities have been processed and DOE
3 has provided notice that no additional batches of waste will be provided. Decontamination and
4 decommissioning/RCRA Closure shall be completed not more than two years after the Contractor's

s receipt of the notice.
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Section G Contract Administration Data
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Section G Contract Administration Data

G.1 Correspondence Procedures
4

To promote timely and effective administration, correspondence submitted under this Contract S
shall include the Contract number and shall be subject to the following procedures: 6

a. Technical Correspondence. Technical correspondence (as used herein, excludes h
technical correspondence where patent or technical data issues are involved and 9
correspondence which proposes or otherwise involves waivers, deviations, or W
modifications to the requirements, terms, or conditions of this Contract) shall be II
addressed to the U.S. Department of Energy (DOE) Contracting Officer's 12

Representative (COR), with an information copy addressed to the DOE Contracting 13
Officer. 14

15
b. Other Correspondence. All other correspondence shall be addressed to the DOE 16

Contracting Officer with information copies of the correspondence to the COR and the 17

DOE Patent Counsel (where patent or technical data issues are involved). is
19

G.2 Contract Administration 20

21
The DOE Contracting Officer (CO) is: 22

23
U. S. Department of Energy 24

Richland Operations Office 25
Procurement Services Division, MSIN A7-80 26
*Team Leader, Contract Management Team 27
P.O. Box 550 or 825 Jadwin Avenue 28
Richland, WA 99352 29

30
*Name to be provided in the final Solicitation. 31

32
G.3 Billing Instructions 33

34
a. The Contractor shall submit the original and three copies of invoices or vouchers in 35

accordance with the payments provision of this Contract to the following address: 36

37
U. S. Department of Energy 38
Richland Operations Office 39
Procurement Services Division, MSIN A7-80 40
Team Leader, Contract Management Team 41
P.O. Box 550 or 825 Jadwin Avenue 42
Richland, WA 99352 43

44
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1 b. The Contractor shall submit invoices in accordance with the Billing Instructions, which
2 will be provided at time of award of a Contract, and other applicable clauses of this
3 document.
4

5 G.4 DOE Property Administration
6

7 For purposes of administration of DOE property the point of contact is:
8
9 U. S. Department of Energy

10 Richland Operations Office
II Organizational Property Management Officer
12 Site Infrastructure Division MSIN G3-18
13 P.O. Box 550 or 2261 Stevens Blvd.
14 Richland, WA 99352
15
16 G.5 Contract Authority
17
is a. No order, statement, or conduct of DOE personnel who visit the Contractor's facilities
19 or in any other manner communicates with Contractor personnel during the
20 performance of this Contract shall constitute a change under the Changes clause of this
21 Contract.
22
23 b. The Contractor shall not comply with any order, direction or request of DOE personnel
24 unless it is issued in writing and signed by the CO or designated representative
25 pursuant to specific authority otherwise included as a part of this Contract.
26

27 c. The Contractor shall not represent DOE in any communications or contact with
28 stakeholders, regulators, or any third party unless written approval has been obtained
29 from DOE. This limitation does not restrict the Contractor from working with the
30 regulators and stakeholders to negotiate permits or discuss issues associated with the
31 Contractor's work.
32

33 d. The Contractor shall notify the CO orally within twenty-four hours, and if requested
34 by the CO, in writing within five calendar days, from the date the Contractor receives
35 from any person other than a CO any written or oral communication which can
36 reasonably be construed as:
37

38 1) authorizing a change or waiver of any Contract provision or requirement;
39
40 2) providing an interpretation of any Contract provision or requirement;
41

42 3) constituting a recommendation, advice or direction.
43
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e. On the basis of the most accurate information available to the Contractor, the oral and I
written notice specified in G.5.d. above, shall: 2

3

1) state the name and, if known, the employer and function of the person making 4

the communication; 5
6

2) identify any documents and state the substance of any oral communication 7
involved; s

9

3) state the name and title of the Contracting official or employee involved in or 10
knowledgeable of the matter; and 11

12

4) provide any other information available such as dates, circumstances, and 13
reasons for the communication. 14

15
G.6 Modification Authority 16

17
As stated above and not withstanding any of the other provisions of this Contract, a CO shall is
be the only individual on behalf of DOE authorized to: 19

20
a. accept non-conforming work; 21

22

b. waive any requirement of this Contract; or 23

24

c. modify any term or condition of this Contract. 25

26
G.7 Representations and Certifications 27

28
Representations, Certifications, and Other Statements of Offerors completed as Section K of 29
the Solicitation leading to the award of this Contract, dated are hereby 30
incorporated into this Contract by reference. 31

32
G.8 Delivery Destination for Contract Deliverables 33

34
In accordance with the deliverables described in Section C, paragraphs C.4.1 and C.4.2, the 35
following delivery points apply: 36

37
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a. Contracting Officer (CO)
2
3 U. S. Department of Energy
4 Richland Operations Office
S Procurement Services Division, MSIN A7-80
6 *Team Leader, Contract Management Team
7 P.O. Box 550 or 825 Jadwin Avenue
a Richland, WA 99352
9

10 *Name to be provided in the final Solicitation.
II
12 b. Hanford Site Contractor (H)
13
14 U. S. Department of Energy
15 Richland Operations Office
16 Division Director, Retrieval, Treatment, Immobilization (RTI)
17 P.O. Box 550 or 825 Jadwin Avenue
is Richland, WA 99352
19
20 c. Regulator (R)
21
22 Regulator as stated.
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Section H Special Contract Requirements
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Section H Special Contract Requirements
2

H.1 Description of Contract 3
4

This is a two-part Contract to acquire Hanford tank waste treatment and immobilization services at S

demonstration scale and on a privatized basis. The Contractor has been selected as having the 6
requisite technical, business, and financial capability to perform both parts. Part A is a fixed term, 7
firm-fixed price effort to establish the technical, operational, regulatory, and financial elements 8
required to provide fixed unit-priced waste treatment and immobilization services on a privatized basis. 9
Based upon the Contractor's performance of Part A work, and review of Part A deliverables, the 10
Contracting Officer will determine whether to authorize the Contractor to proceed to perform Part B. II
In Part B, the Contractor would, on a demonstration scale and at fixed unit prices, treat and 12
immobilize certain Hanford tank waste utilizing facilities that are - developed, financed, permitted, 13
constructed, owned, operated, decontaminated, decommissioned, and Resource Conservation and 14
Recovery Act (RCRA) closed - by the Contractor. is

16
H.2 Obligation of Funds 17

18
a. The amount of funds obligated to this Contract is $ . Such funds may be 19

unilaterally increased by DOE or by written agreement of the parties. Obligated amounts may 20
only be decreased by written agreement of the parties. 21

22

b. DOE's obligation for performance of this Contract is contingent upon the availability of 23
appropriated funds from which payment for Contract purposes can be made. No legal liability 24
on the part of DOE for any payment, termination liability, or other contractual requirement 25
may arise for performance under this Contract until funds are made available and obligated to 26
this Contract. 27

28
c. DOE will make its best effort to obligate funds to the Contract after Congressional 29

authorization and the allotment is received by the Richland Operations Office. DOE intends to 30
obligate sufficient funds to meet or exceed any annual termination liability (see Clause H.21) 31
and performance payment requirements. 32

33
d. The Contractor will notify the Contracting Officer in writing whenever it has reason to believe 34

that the payments due from DOE under this Contract in the next 60 days, when added to all 35
payments previously made, will in the event of termination for convenience, or otherwise, 36
result in an amount anticipated by the Contractor to be due from DOE which exceeds the 37
amount obligated by DOE as specified in Clause H.2.a. Such notice shall, as a minimum, 38
identify (i) the payments made to date, (ii) expected payments to the point of exceeding 39
amounts obligated, and (iii) estimated payments for the remaining portion of DOE's fiscal year. 40
Upon receipt of such notice, DOE will within 15 calendar days respond to the Contractor with 41
a plan of action to address funding requirements. 42

43

44
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1 H.3 Authorization to Proceed with Part B Work
2

3 a. At the conclusion of the period of performance specified in Section F, CLIN 001 and
4 CLIN 002 (Option), or sooner as determined by the Contracting Officer, DOE will review the
s deliverables specified in Section C, paragraph C.4.1 and, based upon such review, determine
6 whether to authorize the Contractor to proceed to perform all or a portion of the Part B work
7 specified in Section C, paragraph C.4.2.
8

9 b. If DOE determines to authorize the Contractor to proceed with the performance of said Part B
10 work, the Contractor shall immediately commence such performance and diligently prosecute
i i said work in accordance with this Contract; it being understood, however, that except as to the
12 fixed unit prices required in Standard 5 of Subsection C.5, the parties may negotiate changes
13 in or additions to the Contract terms and conditions necessitated by previously unknown
14 aspects of the project financing arrangements.
15

16 c. The failure of DOE to authorize the Contractor to proceed to perform Part B work shall not be
17 deemed a termination for the convenience of DOE, and the Contractor's only entitlement shall
is be to receive payment of the Contract price upon delivery and acceptance of all Contract Part
19 A requirements. If DOE has not authorized the Contractor to perform Part B work by April
20 30, 1998, the Contract will be deemed to have been completed on that date.
21

22 H.4 Other Government Contractors
23

24 a. DOE has existing contracts and may award other contracts for work or services on the Hanford
25 Site. It is recognized that the Contractor's performance will require day to day cooperation
26 with other contractors. The Associate Contractor Agreement (ACA) (see Glossary) defines and
27 formalizes the interfaces and relationships among various contractors performing work for
28 DOE on the Hanford Site. The Contractor shall negotiate and sign ACA's with other Hanford
29 Site contractors with which it has an interface.
30

31 b. The Contractor shall not commit or permit any act which will interfere with the performance
32 of work by any other such contractor.
33

34 H.5 Ordering and Contract Order Ouantities
35

36 a. The minimum and maximum order quantities for Waste Envelope A are as follows:
37

38 1) DOE will order the processing of waste containing at least 2,600 metric tons of
39 sodium (Na) under this Contract.
40

41 2) DOE may order the processing of waste containing up to 6,500 metric tons of Na
42 under this Contract.
43

44
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b. The minimum and maximum order quantities for Waste Envelope B are as follows: 1

2

1) DOE will order the processing of waste containing at least 100 metric tons of Na 3
under this Contract. 4

5

2) DOE may order the processing of waste containing up to 1000 metric tons of Na under 6
this Contract. 7

S

c. The minimum and maximum order quantities for Waste Envelope C are as follows: 9
10

1) DOE will order the processing of waste containing at least 100 metric tons of Na 11
under this Contract. 12

13

2) DOE may order the processing of waste containing up to 3,700 metric tons of Na 14
under this Contract. Is

16
d. The Contractor shall notify the Contracting Officer in writing no earlier than 90 days and no 17

later than 30 days prior to the date the Contractor will be ready to receive a new batch of is
waste feed. Batches will be transferred to the Contractor's receiving tank no earlier than 30 19
days and no later than 90 days after receipt of the Contractor's notice. The Contractor is 20
obligated to promptly inform the Contracting Officer as to any change to the date the 21
Contractor is actually ready to receive new waste feed. 22

23

e. Orders for waste processing up to the Contract minimum order quantity for each waste 24
envelope shall be processed in accordance with the following schedule: 25

26
1) Waste Envelope A 27

28
(a) DOE will deliver for processing, waste containing 600 metric tons of Na 29

(within a tolerance of -5 percent/+ 10 percent) of Waste Envelope A at the 30
date of hot start-up. 31

32
(b) As practicable, it is DOE's intention to transfer batches in an amount so as to 33

fill the Contractor's holding tank; however, additional batch transfers will be in 34
quantities containing no less than 90 metric tons of Na up to the minimum 35
order quantity. 36

37
2) Waste Envelope B 38

39
(a) DOE will deliver for processing a batch of Waste Envelope B containing at 40

least 100 metric tons of Na no earlier than 30 days and not later than 90 days 41
after the completion of the processing of the waste batch as specified in Clause 42
H.5.e.l.a. 43

44

H-3



TWRS Privatization Request for Proposals - Draft Part I
Sol No. DE-RP06-96RL13308 Section H
November 1995

1 (b) Additional batch transfers will be in waste quantities containing no less than
2 90 metric tons of Na.
3
4 3) Waste Envelope C
5

6 (a) DOE will deliver for processing a batch of Waste Envelope C containing at
7 least 100 metric tons of Na.
8
9 (b) Additional batch transfers will be in waste quantities containing no less than

10 90 metric tons of Na.
I
12 4) Waste Envelope D (Option\
13
14 TBD
15
16 f. All services to be furnished under this Contract in excess of the minimum order quantity shall
17 be ordered by issuance of written order by the Contracting Officer. The written order shall
IS specify at a minimum, the type and quantity of waste feed to be processed, as well as the
19 expected dates of delivery. However, DOE shall be obligated to provide at least the minimum
20 batch quantity of either Waste Envelope A, Waste Envelope B, or Waste Envelope C, and if
21 part of this Contract, Waste Envelope D, not earlier than 30 days and not later than 90 days
22 after receipt of the Contractor's notice specified in Clause H.5.d.
23

24 g. All orders for waste processing are subject to the terms and conditions of the Contract. In the
25 event of conflict between an order and this Contract, the Contract shall control.
26

27 h. If mailed, an order is considered "issued" when DOE deposits the order in the mail.
28
29 i. In the event that minimum quantities have been processed and the Contractor has notified the
30 Contracting Officer in a timely manner that its facilities are ready to receive additional waste
31 in accordance with provisions of Clause H.5.d, and a period of 90 days has passed without
32 receipt of additional waste, the Contracting Officer may provide notice to the Contractor that
33 no additional batches will be forwarded for processing and the Contractor should begin
34 decontamination and decommissioning activities.
35

36 However, if the Contracting Officer advises the Contractor that further waste batches will be
37 forthcoming at an estimated time in the future, the Contractor, may if such action or inaction
38 by DOE has a materially adverse effect on the Contractor, assert a claim for an equitable
39 adjustment under FAR 52.233-1 of the Contract. Such rights under this Clause apply only
40 when the Contractor has idle facilities due solely to the actions or inactions of DOE and the
41 facility is otherwise capable of processing waste in accordance with this Contract.
42
43 . Nothing contained herein shall be construed in any way to provide relief to the Contractor for
44 idle facilities due to:
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1) any facility problem which creates a situation which violates any Federal, state, or I
local laws or regulations; 2

3

2) any cause related directly or indirectly to compliance with the radiological health and 4
safety requirements of this Contract; or 5

6

3) causes which are due in whole or in part to the fault of the Contractor or its 7
subcontractors. 8

9

H.6 Availability of Utilities and Services 10
II

DOE will furnish the property, utilities, and services as set forth as DOE-furnished in Section C. Any 12
property, utilities, and services not specifically set forth as being furnished by DOE or in quantities in 13
excess of those expressed are the responsibility of the Contractor and shall be obtained at the 14
Contractor's sole expense. 15

16

H.7 Contractor Property 17
18

a. Unless identified in the Contract as DOE-furnished, the Contractor shall provide all materials 19
and supplies necessary to perform the work as specified in the Contract. All such materials 20
and supplies must be compatible and operate safely with existing systems equipment. For 21

Contractor vehicles, see Section J. 22
23

b. The Contractor shall retain title to the facility and all equipment installed by the Contractor 24
during the Contract term. At the expiration of the Contract term or in the event of Contract 25
termination, all rights to, title to, and interest in all improvements and equipment constructed 26
or installed on the premises and additions, shall remain with the Contractor unless DOE 27
exercises the ownership rights as specified in Clause H.21. In the event DOE exercises its 28
rights under Clause H.21, the Contractor shall surrender possession of said premises and the 29
improvements and equipment to DOE in good repair and condition, reasonable wear and tear 30
excepted. 31

32

H.8 Environmental Permits and Applications 33
34

The Contractor shall be responsible for obtaining in its own name and shall solely be responsible for 35
compliance with all permits, authorizations and approvals from Federal, state, and local regulatory 36
agencies which are necessary for the performance of the work required under this Contract. Copies of 37
all applications and notifications to regulatory agencies shall be provided to DOE as such documents 38
are provided to regulatory agencies. 39

40
Notwithstanding the above, for purposes of the compliance with the hazardous waste provisions of the 41
Resource Conservation and Recovery Act (RCRA) as amended, and the State of Washington 42
Hazardous Waste Management Act of 1976 as amended (Chapter 70.105A RCW), and implementing 43

44
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1 regulations, the Contractor may be authorized to proceed with construction and operation of the
2 required facilities under DOE's permit for hazardous and dangerous waste activities at the Hanford
3 Site.
4

S DOE may be required to sign the hazardous (or dangerous) waste permit application {and depending
6 upon the outcome of review by regulatory agencies, other permit applications such as air operating
7 permit materials} as co-owner due to DOE's ownership of the land upon which the facility will be
8 located. DOE shall have no obligations with regard to construction, operation, or closure or
9 postclosure of Contractor's facility (except as may be specifically provided for elsewhere in the

10 Contract). The Contractor shall provide to DOE for review and comment, any hazardous or dangerous
II waste permit applications or other regulatory materials or permits which are required to be signed by
12 DOE as co-owner. These materials shall be provided to DOE initially not later than 90 days prior to
13 the date they are to be submitted to the regulatory agency. DOE will provide comments to the
14 Contractor within 30 days after receipt of the document. The final regulatory documents shall be
is provided to DOE at least thirty days prior to the date of submittal to the regulatory agencies. The
16 Contractor shall provide a certification statement attesting to DOE, that the information DOE is being
17 requested to sign has been prepared in accordance with applicable requirements, by including the
IS following certification statement in the submittal of such materials to DOE:
19
20 "I certify under penalty of law that this document and all attachments were prepared
21 under my direction or supervision in accordance with a system designed to assure that
22 qualified personnel properly gather and evaluate the information submitted. Based on
23 my inquiry of the person or persons who manage the system, or those persons directly
24 responsible for gathering the information, the information submitted is, to the best of
25 my knowledge and belief, true, accurate, and complete. I am aware that there are
26 significant penalties for submitting false information, including the possibility of fine
27 and imprisonment for knowledge violations."
28
29 The certification statement to DOE shall be signed by the individual who is authorized to sign such
30 certification statements submitted to state or Federal regulatory agencies under the applicable
31 regulatory program. The Contractor shall indemnify and hold harmless DOE and its employees,
32 officers, agents and contractors from any costs, claims, demands, fines or any penalties, including legal
33 costs, resulting from any failure of the Contractor to comply with applicable permits or regulatory
34 requirements, or resulting from any obligations DOE may incur as a result of signing hazardous,
35 dangerous waste, or other permit applications or submittals.
36

37 In addition, the Contractor shall provide to DOE copies of all accepted environmental permits,
38 authorizations, and regulatory approvals issued by the regulatory agencies.
39

40 H.9 Required Insurance
41

42 a. The Contractor shall procure at its expense and maintain for the duration of the Contract, the
43 following minimum insurance coverage:
44
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Commercial General Liability: not less than $25,000,000 per occurrence and an annual I
aggregate of $50,000,000. Coverage must include, but not be limited to, pollution and 2
environmental impairment for non-radioactive hazards; care, custody or control of DOE 3
furnished-property; hazardous substance perils; premises/operations; underground explosion 4
and collapse hazard; products/completed operations; broad form property damage; and blanket 5
contractual liability coverage. htk: Not required for Part A. 6

7

b. The Contractor's insurance policies required herein shall specify that DOE or its assignee is 8
named as an additional insured party. 9

10
c. Prior to commencement of any work on the Hanford Site, the Contractor shall furnish to the II

Contracting Officer a certificate or written statement of the insurance required in Clause H.9.a. 12
The policies evidencing required insurance shall contain an endorsement to the effect that 13
cancellation or any material change in the policies adversely affecting the interests of DOE in 14
such insurance shall not be effective for such period as may be prescribed by the laws of the 15
state in which this Contract is to be performed and, in no event, less than 30 days after written 16
notice thereof to the Contracting Officer. 17

18
H.10 Litigation and Claims 19

20
a. The Contractor shall notify DOE of initiation of litigation against third parties, including 21

proceedings before administrative agencies, in connection with this Contract. The Contractor 22
shall proceed with such litigation in good faith and provide the Contracting Officer with 23
periodic status of the litigation. 24

25
b. The Contractor shall give the Contracting Officer prompt notice in writing of any action, 26

including any proceeding before any administrative agency, filed against the Contractor arising 27
out of the performance of the Contract. Except as otherwise directed by the Contracting 28
Officer in writing, the Contractor shall furnish promptly to the Contracting Officer, copies of 29
all pertinent papers received by the Contractor with respect to such action. 30

31
c. The Contractor is responsible for all costs of litigation. 32

33
H. 11 Protection of Lienholders' Interest 34

35
a. DOE recognizes that project financing associated with Contractor performance on the Contract 36

may be accomplished using third-party financing, and as such, may be secured by a mortgage 37
and/or security interest in this Contract and the Contractor equipment or facilities referred to 38
herein. 39

40
b. DOE will consider: 41

42
1) requests for assignments of monies due or to become due under the Contract, provided 43

the assignment complies with the Assignment of Claims Act; 44
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1 2) requests to provide lenders or lienholders copies of any cure or show cause notice
2 issued to the Contractor;
3
4 3) requests by lenders or lienholders for extension of response time to cure or show cause
5 notices; and
6

7 4) a proposed takeover of Contract performance in the event the Contractor defaults in
S performance. Requests for takeover of the Contract on substantially the same terms
9 and conditions will be approved if the proposed substitute party is acceptable to DOE.

10

II H.12 Implementation of Section 3161 Policy on Work Force Restructuring
12

13 a. Pursuant to the requirements of Section 3161 of the National Defense Authorization Act for
14 Fiscal Year 1993 (Pub. L. 102-484), preference is to be provided to displaced Contractor
is employees whose eligibility is defined in the DOE guidelines on work force restructuring or
16 the Site Workforce Restructuring Plan, including lower-tier subcontractor employees, for work
17 at the Hanford Site in accordance with the following, unless modified by final Section 3161
is guidance issued by DOE. The Contractor shall:
19
20 1) require subcontractors and sub-tier contractors offering or bidding to perform a work
21 activity to provide hiring preference, to the extent practicable, in filling vacancies to
22 displaced employees who meet the eligibility criteria contained in DOE's Work Force
23 Restructuring Guidelines and who are qualified for the prospective work.
24

25 2) hold discussions with affected unions or subcontractors and bargain where required by
26 law regarding the implementation of the hiring preference provided by Clause
27 H.12.a.l.
28

29 b. The Contractor and any lower-tier subcontractor subject to Clause H.12.a.1 shall negotiate with
30 affected unions to implement the hiring preference, including if necessary, special agreements
31 for allocation of work or arrangements for exceptions to internal union rules that might
32 otherwise be obstacles to implementation of the hiring preference, consistent with DOE
33 guidance regarding Section 3161.
34

35 C. Nothing in this Clause shall be construed to excuse the Contractor or any subcontractor from
36 compliance with the requirements of any applicable law.
37

38 d. Nothing in this Clause is intended to create rights in third parties or persons.
39
40 H.13 Preference in Hiring
41

42 a. The Contractor will give preference, where practicable and consistent with the Contractor's
43 judgement of business needs, for filling job vacancies for work under this Contract to eligible
44 workers who meet the position qualification requirements, and who have been:
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1) involuntarily separated from employment within the DOE complex as a result of I
restructuring of the DOE defense nuclear facilities; or, 2

3

2) voluntarily separated as a result of a work force restructuring and who used the 4
Training and Education Assistance Program, as set forth below. (Priority in filling 5
vacancies will be given to involuntarily separated workers over voluntarily separated 6
workers.) 7

8
b. Preference will be given in the following order to involuntarily and voluntarily separated 9

workers who are registered through DOE's Job Opportunities Bulletin Board System, (JOBBS), 10
as follows: it

12

1) involuntarily separated eligible former workers of DOE, Richland Operations Office 13
(RL), its contractors, subcontractors and lower-tier contractors; 14

15

2) involuntarily separated eligible former workers of other offices of DOE, its contractors, 16
subcontractors and lower-tier contractors at DOE sites other than RL; and 17

18
3) eligible former workers of RL, its principal contractors, and their integrated 19

subcontractors who have taken a voluntary layoff and who have significant 20
participation in DOE's educational assistance program. 21

22

c. Where these requirements conflict with any existing contract or collective bargaining 23
agreement, the Contractor may be relieved of the obligation to meet these requirements if it 24

specifically identifies the conflict in its proposal and the reasons the conflict cannot be 25
reasonably resolved by other means. 26

27
H.14 Labor Relations 28

29
a. Pursuant to Section 3161 of the National Defense Authorization Act for Fiscal Year 1993 30

(pub. L. 102-484), the Contractor shall provide hiring preference for filling specialized initial 31
operating and maintenance positions for the Part B activities, to displaced and surplus 32
incumbent contractor employees, except for positions required for work that historically has 33
been determined to be covered by the Davis-Bacon Act. Accordingly, the Contractor shall: 34

35
1) Initially fill specialized operating and maintenance positions required for the Part B 36

activities of this contract, other than managerial and supervisory positions, by offering 37
a right of first refusal to qualified employees of the Management and Integration 38
(M&I) contractor and its major subcontractors who have enrolled in training pools to 39
be established and operated by the M&I contractor. 40

41
(a) The M&I contractor, in advance of the commencement of Phase I, Part B, 42

shall be required to establish one-time training programs specifically for the 43
purpose of retraining employees in the specialized skills required for each 44
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facility required for Phase I, Part B operations. The training program shall
2 terminate upon completion of the initial hiring process.
3

4 (b) Employees of the M&I contractor and its major subcontractors eligible for
5 such training will be first those who have been displaced or who are facing
6 displacement as a result of work force restructuring and are eligible for hiring
7 preference pursuant to Section 3161 of the National Defense Authorization Act
8 for fiscal year 1993. Any remaining training pool positions will be filled by
9 the M&I contractor, based upon the recommendations of the Contractor.

t0
11 2) Assist in the operation of the training pool by advising the M&I contractor on the
12 number of specialized skill training positions to be established, on the training content
13 and methodology and on skill proficiency requirements; and, if practicable, shall
14 jointly conduct subsequent on-the-job training of training pool employees with the
IS M&I contractor. Training pool employees will be employed solely by the M&I
16 contractor.
17
18 3) Notify and solicit applications from the training pool employees as early as practicable
19 prior to the commencement of operations of each facility required for Part B.
20 Qualified employees shall be given a reasonable period within which to accept such
21 offers, which in no case shall be less than 10 days.
22

23 4) Make no offers of employment, other than for managerial and supervisory positions,
24 until the Contractor has fully complied with the requirement to offer training pool
25 employees a right of first refusal for filling initial positions for Part B.
26

27 5) Determine the number of employees necessary for the efficient performance of this
28 contract.
29

30 6) Not be required to offer a right of first refusal to any employee in the training pool
31 who failed to meet all skill proficiency requirements established by the Contractor.
32

33 7) Fill vacant positions, other than those filled from the training pool pursuant to this
34 Section, in accordance with the Contractor's normal business practices, subject to any
35 applicable requirements of this contract, including Section 3161 of the National
36 Defense Authorization Act for Fiscal Year 1993.
37

38 b. As a result of the training pool and initial hiring requirements, it is determined that the
39 following will occur:
40

41 1) M&I training pool employees being retrained for manual job classifications will be
42 represented for collective bargaining by the Hanford Atomic Metal Trades Council
43 (HAMTC) under the then existing labor contract with the M&I contractor.
44
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2) A majority of potential bargaining unit employees hired by the Contractor for Part B I
operations will be former training pool employees of the M&I contractor who had 2
been represented by the HAMTC. 3

4

3) Employees hired from the M&I training pool are likely to have had experience 5
and training in environmental remediation work, including tank waste storage, 6
monitoring and treatment, and are likely to carry over substantially the same 7
skills to their new work for Part B operations. 8

9

4) Based on the foregoing, the Contractor shall initially consult with HAMTC 10
regarding the initial terms and conditions of employment of the employees II
previously represented by HAMTC, and shall recognize and bargain with 12
HAMTC as the collective bargaining representative of those employees as a 13
successor employer, consistent with the National Labor Relations Act. 14

15
c. In addition to, and consistent with the provisions set forth above, the Contractor will respect 16

the rights of employees to: 17
18

1) organize, form, join or assist labor organizations, bargaining collectively through 19
representatives of the employees' own choosing, and engage in other protected 20
concerted activities for the purpose of collective bargaining; and 21

22

2) refrain from such activities. 23
24

d. To the extent required by law, the Contractor, or its major subcontractors shall give notice to 25
any lawfully designated representative of its employees for purposes of collective bargaining 26
agreement and, upon proper request, bargain to good faith impasses or agreement, or otherwise 27
satisfy applicable bargaining obligations. 28

29
e. The Contractor shall, at the request of the Contracting Officer, provide all applicable 30

documentation regarding any labor relations developments at the prime or subcontract level 31
that involve or appear likely to involve: 32

33
1) possible strike situations affecting the facility; 34

35
2) referral to the Energy Labor-Management Relations Panel; 36

37

3) the National Labor Relations Board at any level; 38
39

4) recourse to procedures under the Labor-Management Act of 1947, as amended, or any 40
other Federal or state Labor law; or 41

42
5) any grievance which may reasonably be assumed will be arbitrated under a Collective 43

Bargaining Agreement. 44
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1 H.15 Implementation of the Hanford Site Stabilization Agreement
2

3 a. The Site Stabilization Agreement for all construction work for DOE at the Hanford Site, which
4 is referenced in this Section, consists of a Basic Agreement dated September 10, 1984, plus
5 appendices thereto, signed by J.A. Jones Construction Services Company and Morrison-
6 Knudsen Company, Inc., the Building and Construction Trades Department, AFL-CIO, and its
7 affiliated International Unions, and the International Brotherhood of Teamsters, Chauffeurs,
8 Warehousemen and Helpers of America.
9

10 b. In accordance with the Hanford Site Stabilization Transition Agreement, dated December 18,
11 1986, and effective 12:01 a.m., March 1, 1987, ICF-KH is recognized as successor in interest
12 to those rights, duties, and obligations previously held by J.A. Jones Construction Services
13 Company under the terms of the Site Stabilization Agreement.
14
15 c. This Section applies to employees performing work, under contracts (or subcontracts
16 thereunder) administered by the Richland Operations Office of the U.S. Department of Energy
17 (DOE-RL) which are subject to the Davis-Bacon Act, in the classifications set forth in the Site
is Stabilization Agreement for work performed at the Hanford Site.
19

20 d. Contractors and subcontractors at all tiers who are parties to an agreement(s) for construction,
21 work with a local union having jurisdiction over DOE-RL construction work performed at the
22 Hanford Site, or who are parties to a national labor agreement for such construction work,
23 shall become signatory to the Site Stabilization Agreement and shall abide by all of its clauses,
24 including all current appendices thereto. Subcontractors at all tiers who have subcontracts with
25 a signatory contractor or subcontractor shall become signatory to the Site Stabilization
26 Agreement and shall abide by all of its articles, including all current appendices thereto.
27

28 Contractors and subcontractors at all tiers who are not signatory to the Site Stabilization
29 Agreement and who are not required under this Section to become signatory to it, shall pay not
30 less and no more than the wages, fringe benefits, and other employee compensation set forth in
31 Appendix A thereto and shall adhere, except as otherwise directed by the Contracting Officer,
32 to the following Articles of the Site Stabilization Agreement:
33

34 1) Article VII, Employment, Section 2 only
35
36 2) Article XII, Non-Signatory Contractor Requirements
37

38 3) Article XIII, Hours of Work, Shifts, and Overtime
39

40 4) Article XIV, Holidays
41
42 5) Article XV, Wage Scales and Fringe Benefits, Sections 1 and 2 only
43

44 6) Article XVII, Payment of Wages - Checking In & Out, Section 3 only

H - 12



TWRS Privatization Request for Proposals - Draft Part I
Sol No. DE-RP06-96RL13308 Section H
November 1995

7) Article XX, General Working Conditions
2

8) Article XXI, Safety and Health 3
4

e. The obligation of the Contractor and its subcontractors to pay fringe benefits shall be 5
discharged by making payments required by this Contract in accordance with the Articles of 6
the amendments to the Davis-Bacon Act contained in the Act of July 2, 1964 (Public Law 88- 7
349-78 Stat. 238-239), and the Department of Labor regulations in implementation thereof 8
(29 CFR, Parts 1, 5). 9

10
f. DOE may from time to time provide notice to the Contractor of any changes in wages, fringe II

benefits, and other employee compensation as the Site Stabilization Agreement, including all 12
current appendices thereto may be modified by the parties thereto from time to time. The 13
Contractor shall not be entitled to any change in the Contract price due to any such change in 14
wages or fringe benefits under the Site Stabilization Agreement during the term of the is
Contract. 16

17
g. The requirements of this Section are in addition to, and shall not relieve the Contractor of any Is

obligation imposed by other sections or subsections of the Contract. 19
20

h. The Contractor agrees to maintain its bid or proposal records showing rates and amounts used 21
for computing wages and other compensation, and its payroll and personnel records during the 22
course of work, and to preserve such records for a period of three years thereafter, for all 23
employees performing such work. Such records will contain the name and address of each 24
such employee, the employee's correct classification, rate of pay, daily and weekly number of 25
hours worked, and dates and hours of the day within which work was performed, deductions 26
made, and amounts for wages and other compensation covered in this Section. The Contractor 27
agrees to make these records available for inspection by the Contracting Officer and will 28
permit him to interview employees during working hours on the job. 29

30
i. The Contractor agrees to insert the clauses of this Section in all subcontracts for the 31

performance of work subject to the Davis-Bacon Act administered by DOE-RL at the DOE's 32
Hanford Site. 33

34
H.16 Financial Responsibility for Closure. Decontamination and Decommissioning (D&D) and Site 35

Restoratio" 36
37

a. The Contractor shall be responsible for closure of the Contractors facility, which has been 38
used for treatment, storage, and/or disposal of hazardous, dangerous, or radioactive mixed 39
waste, in accordance with applicable laws and regulations. The Contractor shall also be 40
responsible for decontaminating and decommissioning the facility and site restoration in 41
accordance with the requirements of this Contract. 42

43
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1 b. In order to ensure the Contractor is financially capable of carrying out these functions, the
2 Contractor shall establish a financial assurance mechanism that will provide that sufficient
3 funds are available at any time these functions may be required to be performed.
4

5 c. Financial assurance for closure, D&D, and site restoration shall be established in accordance
6 with the means allowed pursuant to Washington Administrative Code (WAC) 173-303-620(4).
7

8 d. The Contractor shall have a detailed written estimate in current dollars of the cost of closing
9 the facility in accordance with the RCRA closure plan and performing D&D and site

10 restoration in accordance with the provisions of this Contract. The estimate:
11

12 1) must equal the cost of closure, D&D, and site restoration at the point in the facility's
13 operating life when the extent and manner of its operation would make closure the
14 most expensive as indicated by its closure and D&D plan;
15
16 2) must be based on the costs to the Contractor of hiring a third party (definition of third
17 party available at WAC 173-303-620(3)(a)(ii)) to perform the closure, D&D, and site
is restoration;
19
20 3) may not incorporate any salvage value that may be realized with the sale of dangerous
21 or mixed wastes, facility structures or equipment, land or other assets associated with
22 the facility at the time of partial or final closure, D&D, and site restoration; and
23
24 4) may not incorporate a zero cost for dangerous or mixed wastes that may have
25 economic value.
26

27 e. During the active life of the facility, the Contractor shall adjust the estimate for inflation
28 within 60 days prior to the anniversary date of the establishment of the financial instrument(s)
29 used to establish financial assurance for closure, D&D, and site restoration. If the Contractor
30 uses the financial test or corporate guarantee, the closure cost estimate must be updated for
31 inflation within 30 days after the close of the Contractor's fiscal year. The adjustment may be
32 made by recalculating the maximum costs of closure in current dollars or by using an inflation
33 factor derived from the most recent Implicit Price Deflator for Gross National Product as
34 published by the United States Department of Commerce in its survey of current business.
35 The inflation factor is the result of dividing the latest published annual deflator by the deflator
36 for the previous year. The first adjustment is made by multiplying the estimate by the
37 inflation factor. The result is the adjusted estimate. Subsequent adjustments are made by
38 multiplying the latest adjusted estimates by the latest inflation factor.
39
40 f. During the life of the facility, the estimate must be revised and adjusted for inflation no later
41 than 30 days after a modification to the RCRA closure plan is approved by the Washington
42 State Department of Ecology if the modification increases the cost of closure, D&D, or site
43 restoration. If the contract provisions for performing D&D and site restoration are modified
44 during the life of the facility, the estimate must be revised and adjusted for inflation no later

H - 14



TWRS Privatization Request for Proposals - Draft Part I
Sol No. DE-RP06-96RL13308 Section H
November 1995

than 30 days after the Contract revision if the modification increases the cost of closure, D&D, i
or site restoration. 2

3

g. The Contractor shall submit the most current estimate for D&D, closure, and site restoration to 4

DOE for review and approval 90 days prior to the initial receipt of dangerous or mixed wastes. s
Subsequent to this submittal, any updated estimate shall be submitted to DOE for review and 6

approval within seven days of revision or adjustment. 7

8
h. DOE review and approval of cost estimates is for confirmation purposes only and does not 9

itself constitute changes in the scope of work or fixed prices. The Contractor is not relieved 10
of any obligation for fully funding or performing D&D, closure, and site restoration. 11

12

i. The method of providing financial assurance utilized by the Contractor shall be coordinated 13

with DOE and shall be subject to DOE approval. The financial assurance mechanism shall 14

provide that DOE be entitled to succeed to the interests of the Contractor in the event that the 15

Contractor is not required to complete D&D, closure, or site restoration under this Contract 16

and must provide that any funds held in escrow, trust, held in other accounts, or that are 17

otherwise secured or guaranteed will be transferred to DOE for use by DOE in carrying out is
those activities. 19

20

H. 17 Preservation of Antiquities. Wildlife, and Land Areas 21

22

Federal law provides for the protection of antiquities located on land owned or controlled by DOE. 23
Antiquities include Indian graves or campsites, relics, and artifacts. The Contractor shall control the 24

movements of its personnel and its subcontractor's personnel at the job site to ensure that any existing 25

antiquities discovered thereon will not be disturbed or destroyed by such personnel. It shall be the 26

duty of the Contractor to report to the Contracting Officer the existence of any antiquities so 27
discovered. The Contractor shall also preserve all vegetation except where such vegetation must be 28
removed for survey or construction purposes. Furthermore, all wildlife must be protected except for 29
management programs approved by the Contracting Officer. 30

31
H.18 Tri-Party Agyreement 32

33

The DOE, the U.S. Environmental Protection Agency Region 10 (EPA), and the Washington State 34
Department of Ecology (Ecology) have entered into the Hanford Federal Facility Agreement and 35
Consent Order, referred to as the Tri-Party Agreement (TPA), to ensure compliance with the Resource 36
Conservation and Recovery Act (RCRA) and the Comprehensive Environmental Response, 37
Compensation, and Liability Act, as amended (CERCLA). The TPA sets forth certain requirements 38

and milestones for clean-up activities at the Hanford Site. The Contractor agrees to plan and perform 39
the work under this Contract in accordance with the applicable requirements of the TPA and consistent 40
with achieving the current milestones in the TPA. Benchmark milestones of the TPA are shown in 41
Section J. 42

43

44
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1 H.19 Contractor Acceptance of Notices of Violation or Alleged Violations. Fines and Penalties
2

3 a. The Contractor shall accept, in its own name, all responsibility and liability for notices of
4 violations or alleged violations (NOV's/NOAV's) and fines and penalties issued by Federal or
5 state regulators resulting from the Contractor's performance under this Contract.
6

7 b. The Contractor may conduct negotiations with regulators regarding NOV's/NOAV's, fines and
8 penalties; however, the Contractor shall not make any commitments or offers to regulators
9 which would bind DOE in any form or fashion, including monetary obligations, without

10 receiving written concurrence from the Contracting Officer prior to making any such
11 offers/commitments.
12

13 c. In the event that a regulatory agency assesses a monetary fine against DOE for violations
14 caused by Contractor activities, including penalties assessed against DOE pursuant to the TPA,
Is the Contractor shall reimburse DOE for the amount of the fine and other costs.

16
17 H.20 Pre-existing Conditions
18
19 a. DOE agrees to reimburse, and the Contractor shall not be held responsible for, any liability
20 (including without limitation, a claim involving strict or absolute liability and any civil fine or
21 penalty), expense, or remediation cost, but limited to those of a civil nature, which may be
22 incurred by, imposed on, or asserted against the Contractor arising out of any site condition,
23 act or failure to act which occurred before the Contractor assumed facility site responsibility
24 on [effective date of Notice to Proceed with Part B work]. To the extent the acts or omissions
25 of the Contractor cause or add to any liability, expense or remediation cost resulting from
26 conditions in existence prior to [effective date of Notice to Proceed with Part B work], the
27 Contractor shall be responsible in accordance with the terms and conditions of the Contract.
28
29 b. The Contractor has the duty to inspect the facilities and sites and identify to the Contracting
30 Officer, in a timely manner, those conditions which it believes could give rise to a liability,
31 obligation, loss, damage, penalty, fine, claim, action, suit, cost, expense, or disbursement, or
32 areas of actual or potential noncompliance with the terms and conditions of the Contract or
33 applicable law or regulation. The Contractor has the responsibility to take corrective action, as
34 directed by the Contracting Officer, as required elsewhere in this Contract.
35

36 c. The obligations of DOE under this Clause are subject to the availability of appropriated funds
37 and amounts obligated as specified in Clause H.2.
38
39 H.21 Termination Settlement
40
41 a. Notwithstanding the Terminationfor Convenience Clause in Section I, additional rights and
42 responsibilities of the parties are specified in this Clause to effect the termination settlement.
43
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b. In the event of a termination for convenience, all right to title and interest in all designs, I
improvements, additions, property or other assets is retained by the Contractor; unless DOE 2

exercises its unilateral right in accordance with this Clause to take possession and thereby 3

obtain title of all facilities and equipment related to the performance of this Contract. If DOE 4

exercises this right, the Contractor shall be compensated in accordance with FAR 52.249-2. 5
6

If the termination is during Part A, DOE may take possession of completed plans, drawings, 7

designs, specifications, cost estimates, permit data, and other information accumulated in 8
performing the work. If the termination is during Part B, DOE may take possession of all 9
technical data including proprietary data and data obtained from subcontractors, licensors, and io
licensees necessary to operate the facility as well as the designs, construction work in progress, ii
completed facilities, equipment, and other property necessary for performance of the work. In 12

addition, the Contractor will take all necessary steps to assign permits and authorizations for 13
operation and closure of the facility to DOE or such other party as DOE may designate. 14

is
c. DOE's maximum liability under a termination for convenience will not exceed the amount of 16

funds obligated under Clause H.2 of this Contract. The Contractor agrees to schedule and 17
perform the work within this limitation and DOE is not required to reimburse the Contractor is
for amounts in excess of that obligated to this Contract. The Contractor may, at its own risk, 19
continue performance when obligated amounts are insufficient to cover the anticipated 20
termination liability. 21

22
d. If the termination for convenience is prior to completion of the processing of the minimum 23

order quantities, the Contractor's allowable costs will include the financing cost and those 24
legal, underwriter, third party credit support, and other professional fees directly related to 25
obtaining the financing. Such cost must also be reasonable, allocable, and not conflict with 26
any other cost principle under FAR Subpart 31.2. This Clause constitutes a deviation from 27
FAR 31.205-20 as it would pertain to a termination for convenience. 28

29
(Not: This Clause is subject to pending approval of a deviation to FAR 31.205-20 in 30
accordance with DEAR 901.403.) 31

32
H.22 Payments For Completed Work 33

34
DOE shall pay the Contractor, upon the submission of proper invoices or vouchers, the prices 35
stipulated in this Contract for completed work in accordance with the following: 36

37
a. for Part A, completed work is defined as receipt and acceptance by DOE of all of the 38

deliverables identified for Part A in Table C.4.l.; 39
40

b. for Part B, completed work is defined as product acceptance and waste treatment services in 41
Table C.4.2.; and 42

43
c. invoices may be submitted no more frequently than monthly. 44
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1 H.23 Assignment of Contract
2
3 This Contract may be assigned by DOE upon 30 days written notice. In the event of such assignment,
4 DOE shall continue to perform nuclear safety regulatory oversight responsibilities. The rights and
S obligations of the Contractor shall not be adversely affected in any material respect as a result of such
6 assignment.
7

S H.24 Payment Pending Resolution of Contested Claim
9

10 In order to ensure that the Contractor is promptly compensated for all work that has been satisfactorily
II performed and accepted by the DOE, and notwithstanding any other provisions of this Contract, the
12 DOE will pay the uncontested portion of any properly submitted claim, invoice, or other payment
13 made in accordance with the terms of this Contract.
14
Is H.25 Economic Price Adiustments
16
17 The fixed-unit prices applicable for the processing of order quantities in excess of the minimum for the
IS Part B waste envelopes, shall be adjusted as provided herein.
19
20 a. The fixed-unit prices specified for CLIN's 004A, B, C and 005B will be prospectively
21 adjusted on October 1 of each year as follows:
22
23 APt = FP(q) * f
24

25 The Index factor (f) equals PPIf/PPIfb
26

27 Where:
28
29 APt is the adjusted Fixed Price.
30
31 FP(q) is the Fixed Price bid at time of authorization to proceed with Part B.
32

33 PPIf, is the most current Non-Seasonally Adjusted Producer Price Index (PPI) for
34 Finished Goods as published by the official Bureau of Labor Statistics monthly
35 periodical entitled, Producer Price Indexes.
36
37 PPIfb shall be the value for the index for the base period TBD. This is the
38 base reference and shall be the latest month made available as of the date of receipt of
39 the Business Implementation Plan (Table 4-1). (As an example, it might state that
40 PPIfb is the PPIfg for June 1997.)
41
42 b. The calculations of rate adjustments shall always use the latest version of the Producer
43 Price Index data published as of October 1 of each Contract year and shall always use
44 non-seasonally adjusted rates.
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H.26 Radiological and Nuclear Safety Regulation
2

The Radiological and Nuclear Safety regulatory program for this Contract set forth in Subsection C.5, 3
Standard 4, Regulatory Compliance Program shall constitute the program utilized for this Contract to 4
implement the requirements of DEAR 952.223-72, Radiation Protection and Nuclear Criticality and 5
DEAR 952.223-74, Nuclear Facility Safety Applicability. 6

7

The TWRS Office of Radiological and Nuclear Safety Director shall have authority to stop work in the s
event the Contractor fails to comply with the Radiological and Nuclear Safety requirements. The 9
Contractor shall not be entitled to an equitable adjustment in Contract time or price for any additional io
delays or costs resulting from the issuance of a stop work order by the TWRS Office of Radiological II
and Nuclear Safety Director. 12

13
H.27 Contractor Secondary Waste Inventory 14

15
The Contractor shall process Waste Feed Envelopes A, B, C and, if the option is exercised, D, in such 16
a manner that for each metric ton of sodium processed for Envelopes A, B, C or for each metric ton of 17
waste oxides processed exclusive of Na and Si for Envelope D, the resulting volumetric compositional is
inventory of secondary waste shall not exceed the levels in the Contractor's process description. The 19
authorized waste products and the maximum levels for each are listed in Section J. 20

21
22

23
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Section I Contract Clauses

The following clauses are incorporated by reference into the Contract.

Table I-1

Document Title

DEAR 952.202-1 Definitions (Sept.1991)

FAR 52.203-1 Officials Not to Benefit (Apr. 1984)

FAR 52.203-3 Gratuities (Apr. 1984)

FAR 52.203-5 Covenant Against Contingent Fees (Apr. 1984)

FAR 52.203-6 Restrictions on Subcontractor Sales to Government (July 1988)

FAR 52.203-7 Anti-Kickback Procedures (Oct. 1988)

FAR 52.203-9 Requirement for Certification of Procurement Integrity-Modification
(Nov. 1990)

FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity - Modified
(Sept. 1990)

FAR 52.203-12 Limitation on Payments to Influence Certain Federal Transactions
(Jan. 1990)

DEAR 952.204-2 Security (Apr. 1984)

FAR 52.204-4 Printing/Copying Double-Sided on Recycled Paper (May 1995)

DEAR 952.204-74 Foreign Ownership, Control, or Influence Over Contractor (Apr. 1984)

FAR 52.209-6 Protecting the Government's Interest When Subcontracting with Contractors
Debarred, Suspended, or Proposed for Debarment (Nov. 1992)

FAR 52.212-13 Stop Work Order (Aug. 1989)

FAR 52.212-15 Government Delay of Work (Apr. 1984)

DEAR 2.212-72 Uniform Reporting System (May 1987)
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Table I-1, continued

Document Title

DEAR 952.224-70 Paperwork Reduction Act (Apr. 1994)

DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (Jan. 1992)

FAR 52.215-1 Examination of Records by Comptroller General (Feb. 1993)

FAR 52.215-2 Audit-Negotiation (Feb. 1993)

FAR 52.215-23 Price Reduction for Defective Cost or Pricing Data - Modification
(Dec. 1994)

FAR 52.215-25 Subcontractor Cost or Pricing Data - Modifications (Dec. 1994)

FAR 52.215-33 Order of Precedence ( Jan. 1986)

FAR 52.215-40 Notification of Ownership Changes (Feb. 1995)

FAR 52.219-8 Utilization of Small Business Concerns and Small Disadvantaged Business
Concerns (Feb. 1990)

FAR 52.219-9 Small Business and Small Disadvantaged Business Subcontracting Plan
(Feb. 1995)

FAR 52.219-13 Utilization of Women-Owned Small Businesses (Aug. 1986)

FAR 52.219-16 Liquidated Damages - Small Business Subcontracting Plan (Aug. 1989)

FAR 52.220-3 Utilization of Labor Surplus Area Concerns (Apr. 1984)

FAR 52.220-4 Labor Surplus Area Subcontracting Program (Apr. 1984)

FAR 52.222-1 Notice to the Government of Labor Disputes (Apr. 1984

FAR 52.222-3 Convict Labor (Apr. 1984)

FAR 52.222-4 Contract Work Hours and Safety Standards Act - Overtime Compensation
(Jul. 1995)

FAR 52.222-6 Davis-Bacon Act (Feb. 1995)

FAR 52.222-7 Withholding of Funds (Feb. 1988)
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Table I-1, continued

Document Title

FAR 52.222-9 Apprentices and Trainees (Feb. 1988)

FAR 52.222-10 Compliance with Copeland Act Requirements (Feb. 1988)

FAR 52.222-11 Subcontracts (Labor Standards) (Feb. 1988)

FAR 52.222-12 Contract Termination -- Debarment (Feb. 1988)

FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations (Feb. 1988)

FAR 52.222-14 Disputes Concerning Labor Standards (Feb. 1988)

FAR 52.222-15 Certification of Eligibility (Feb. 1988)

FAR 52.222-26 Equal Opportunity (Apr. 1984)

FAR 52.222-28 Equal Opportunity Preaward Clearance of Subcontracts (Apr. 1984)

FAR 52.222-35 Affirmative Action for Special Disabled and Vietnam Era Veterans
(Apr. 1984)

FAR 52.222-36 Affirmative Action for Handicapped Workers (Apr. 1984)

FAR 52.222-37 Employment Reports on Special Disabled Veterans and Veterans of
Vietnam Era (Jan. 88)

FAR 52.222-41 Service Contract Act of 1965 as Amended (May 1989)

FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 1989)

FAR 52.222-43 Fair Labor Standards Act and Service Contract Act -- Price Adjustment
(Multiple Year and Option Contracts) (May 1989)

FAR 52.223-2 Clean Air and Water (Apr. 1984)

FAR 52.223-3 Hazardous Material Identification and Material Safety Data (Nov. 1991)

FAR 52.223-6 Drug Free Workplace (Jul. 1995)

FAR 52.223-10 Waste Reduction Program (May 1995)

DEAR 952.223-72 Radiation Protection and Nuclear Criticality (Apr. 1984)
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Table 1-1, continued

Document Title

DEAR 952.223-74 Nuclear Facility Safety Applicability (Apr. 1984)

FAR 52.224-1 Privacy Act Notification (Apr. 1984)

FAR 52.224-2 Privacy Act (Apr. 1994)

FAR 52.225-11 Restrictions on Certain Foreign Purchases (May 1992)

FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned Economic
Enterprises (Aug. 1991)

FAR 52.227-1 Authorization and Consent (Apr. 1984)

FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright Infringement
(Apr. 1984)

FAR 52.227-3 Patent Indemnity (Apr. 1984)

DEAR 952.227-9 Refund of Royalties

FAR 52.227-12 Patent Rights - Retention by the Contractor (long form)

DEAR 952.227-73 Additional Technical Data Requirements

DEAR 952.227-75 Rights in Technical Data -- Long Form -- Alternative I

DEAR 952.227-82 Rights to Proposal Data

FAR 52.228-11 Pledges of Assets (Feb. 1992)

FAR 52.229-3 Federal, State, and Local Taxes (Jan. 1991)

FAR 52.232-1 Payments (Apr. 1984)

FAR 52.232-8 Discounts for Prompt Payment (Apr. 1989)

FAR 52.232-11 Extras (Apr. 1984)

FAR 52232-17 Interest (Jan. 1991)

FAR 52.232-23 Assignment of Claims (Jan. 1986)

FAR 52.232-25 Prompt Payment (Mar. 1994)

FAR 52.232-28 Electronic Funds Transfer Payment Methods (Apr. 1989)
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Table I-1, continued

Document Title

FAR 52.233-1 Disputes (Mar. 1994)

FAR 52.233-3 Protest After Award (Aug. 1989)

FAR 52.236-2 Differing Site Conditions (Apr. 1984)

FAR 52.236-7 Permits and Responsibilities (Nov. 1991)

FAR 52.236-8 Other Contracts (Apr. 1984)

FAR 52.237-2 Protection of Government Buildings, Equipment, and Vegetation (Apr.
1984)

FAR 52.242-1 Notice of Intent to Disallow Costs (Apr. 1984)

FAR 52.242-13 Bankruptcy (Apr. 1991)

FAR 52.243-1 Changes -- Fixed-Price - Alternate I (Apr. 1984)

FAR 52.244-1 Subcontracts (Fixed-Price Contracts) (Feb. 1995)

FAR 52.244-5 Competition in Subcontracting (Apr. 1985)

FAR 52.245-2 Government Property (Fixed-Price Contracts) (Dec. 1989)

FAR 52.246-2 Inspection of Supplies - Fixed-Price (July 1985)

FAR 52.246-4 Inspection of Services - Fixed-Price (Feb. 1992)

FAR 52.246-11 High Level Contract - Quality Requirements (Government Specification)
(Apr. 1984)

FAR 52.246-15 Certification of Conformance (Apr. 1984)

FAR 52.246-16 Responsibilities of Suppliers (Apr. 1984)

FAR 52.246-20 Warranty of Services (Apr. 1984)

FAR 52.246-25 Limitation of Liability - Services (Apr. 1984)

DEAR 952.247-70 Foreign Travel (Apr. 1984)

FAR 52.249-2 Termination for Convenience of the Government (Fixed-Price) (Apr. 1984)
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Section 1

Table I-1, continued

Document Title

FAR 52.249-8 Default (Fixed-Price Supply and Service) (Apr. 1984)

FAR 52.249-14 Excusable Delays

FAR 52.252-2 Clauses Incorporated by Reference (June 1988)

FAR 52.252-6 Authorized Deviations in Clauses (Apr. 1984)

FAR 52.253-1 Computer Generated Forms (Jan. 1991)
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Section J List of Documents, Exhibits, and Other Attachments
2

1. Concept of the DOE Self-Regulatory Process for Radiological and Nuclear Safety for TWRS 3
Privatization Contractors, Revision A, November 1995. (To be provided.) 4

5
2. Top-Level Radiological and Nuclear Safety Standards and Principles for TWRS Privatization 6

Contractors, DOE/RL-TLSR, Revision G, November 1995. (To be provided.) 7

8
3. Guide to Establishing a Set of Essential Radiological and Nuclear Safety Standards and 9

Requirementsfor TWRS Privatization, DOE/RL-STDP, Revision C.2, November 1995. (To be io
provided.) ii

12
4. DOE Self-Regulatory Process for Radiological and Nuclear Safety for TWRS Privatization 13

Contractors, DOE/RL-DSRP, Revision C.2, November 1995. (To be provided.) 14
15

5. Top-Level Safeguards and Security Requirements for TWRS Privatization, DOE/RL-TLSSR, 16
Revision C, October 1995. (To be provided.) 17

18
6. Contractor Vehicles and Equipment (attached). 19

20
7. Maximum Levels for Secondary Waste Generation. (To be provided.) 21

22
8. TPA Benchmark Milestones (attached). 23
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Attachment 6
2
3 Contractor Vehicles and Equipment
4

5 a. Each Contractor-provided vehicle shall show the Contractor's name so that it is clearly visible
6 and shall at all times display a valid state license plate and safety inspection sticker. The
7 Contractor will comply with all applicable Federal, state, and local laws with respect to
a Contractor vehicle and equipment ownership and movement.
9

10 b. Vehicles and equipment will be operated or transported on existing roads unless specific
II approval for off-road movement has been obtained in advance from the Contracting Officer
12 (CO) or designee. Such off-road approval is not required for vehicle movement within the
13 Contractor's designated facility site. Gross vehicle weight shall not exceed 600 pounds per
14 inch of total tire width (total gross vehicle weight not to exceed 80,000 pounds) for travel on
15 existing roads.
16
17 c. During high fire hazard periods, the Contractor shall adhere to all restrictions for off-road
18 travel which include, but are not limited to, requiring vehicles to carry fire extinguishers,
19 shovels, and radio communications. DOE reserves the right to ban all off-road travel during
20 extreme fire hazard periods.
21

22 d. Overhead Restrictions. Under no conditions shall the Contractor operate or move cranes,
23 hoists or similar equipment within 20 feet of overhead electrical conductors, guy wires, or
24 substations, unless prior authorization for such operations is obtained from the CO, giving full
25 details of the method of equipment operations. Authorization from the CO or designee shall
26 also be obtained when transporting materials, machinery, or other equipment which establishes
27 a height exceeding 15 feet from the road and/or ground surface.
28

29 e. Oversize Loads. An Oversize Load permit is required when the vehicle or load exceeds:
30 Width - 8'-6," Height - 14,' Length - 40' (single unit); 48' (single trailing unit). Contact DOE
31 to obtain the permit.
32

33 f. Heavy equipment will not be allowed to cross existing paved roadways unless such roadway is
34 protected by rubber tires or other adequate protection such as heavy planking. Movement of
35 heavy equipment equipped with crawler-type treads on existing paved surfaces is forbidden
36 and such equipment must be transported to the worksite on rubber-tire trailers. Upon
37 completion of the work, the equipment shall be promptly removed from the worksite.
38
39
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Attachment 8 1

2

TPA Benchmark Milestones 3

4
Because the TPA is based on a traditional approach to procurement and operation of facilities, it 5
contains milestones inherent to that approach. TPA benchmark milestones were based upon 6
representation of a substantial, tangible process to site cleanup. The milestones which meet this 7
criterion are listed below: 8

9

Milestone Descriptiaon
I1

M-45-00 Completion closure of SST farms 09/30/24 12
13

M-45-05 Retrieve wastes from all SSTs 09/30/18 14
15

M-50-00 Complete pretreatment processing of 12/31/28 16
Hanford tank waste 17

18
M-50-02 Start hot operations of LLW pretreatment 12/31/04 19

facility to remove Cs and Sr 20
21

M-50-04 Start hot operations of HLW pretreatment 06/30/08 22
facility 23

24

M-51-00 Complete vitrification of HLW 12/31/28 25
26

M-51-03 Initiate hot operations of the HLW 12/31/09 27
vitrification facility 28

29
M-60-00 Complete vitrification of LLW* 12/31/28 30

31
M-60-05 Initiate hot operations of the LLW 06/30/05 32

vitrification facility* 33
34

*Although the milestones identify vitrification, use of this technology is not required for LAW 35
immobilization under this Contract. 36
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Section K U.S. Department of Energy (DOE) Representations, Certifications,
and Other Statements of Offerors
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Section L Instructions, Conditions, and Notices to Offerors
2

L.1 FAR 52.215-16 Contract Award (Jul. 1990) DEVIATION 3

4

a. DOE reserves the right to make multiple awards resulting from this Solicitation to the S
responsible Offeror(s) whose Offer(s) conforming to the Solicitation will be most 6
advantageous to the DOE, price and other factors, specified elsewhere in this 7
Solicitation, considered. s

9

b. DOE may (1) reject any or all Offers if such action is in the public interest, (2) accept io
other than the lowest Offer; and (3) waive informalities and minor irregularities in 11
Offers received. 12

13
c. DOE may award a Contract on the basis of initial Offers received, without discussions. 14

Therefore, each initial Offer should contain the Offeror's best terms from a price and 15
technical standpoint. 16

17

d. A written award or acceptance of Offer mailed or otherwise furnished to the successful is
Offeror within the time for acceptance specified in the Offer shall result in a binding 19
Contract without further action by either party. Before the Offer's specified expiration 20
time, DOE may accept an Offer, whether or not there are negotiations after its receipt, 21
unless a written notice of withdrawal is received before award. Negotiations 22
conducted after receipt of an Offer do not constitute a rejection or counter offer by 23
DOE. 24

25

e. Neither financial data submitted with an Offer, nor representations concerning facilities 26
or financing, will form a part of the resulting Contract. However, if the resulting 27
Contract contains a clause providing for price reduction for defective cost or pricing 28
data, the Contract price will be subject to reduction if cost or pricing data furnished 29
are incomplete, inaccurate, or not current. 30

3!
f. DOE may determine that an Offer is unacceptable if the prices proposed are materially 32

unbalanced between line items or sub-line items. An Offer is materially unbalanced 33
when it is based on prices significantly less than cost for some work and prices which 34
are significantly overstated in relation to cost for other work, and if there is a 35
reasonable doubt that the Offer will result in the lowest overall cost to DOE, even 36
though it may be the low evaluated Offer; or, it is so unbalanced as to be tantamount 37
to allowing an advance payment. 38

39

g. DOE may disclose the following information in post-award debriefings to Offeror(s): 40
(1) the overall evaluated cost or price and technical rating of the successful Offeror; 41
(2) the overall ranking of all Offerors, when any ranking was developed by DOE 42

43

44

L - I



TWRS PrivaiL-ation Request for Proposals - Draft Part IV
Sol. No. DE-RP06-96RL13308 Section L
November 1995

1 during source selection; (3) a summary of the rationale for award; and (4) for
2 acquisition of commercial end items, the make and model of the item to be delivered
3 by the successful Offeror.
4

s L.2 Proposal Preparation Instructions -- Volume I. QOffer and Other Documents
6

7 a. General
8

9 Volume I, Offer and Other Documents, consists of the actual Offer to enter into a
10 contract to perform the required work. It also includes required representations,
In certifications, and other statements of the Offeror, any other administrative
12 information, and a summary of exceptions and deviations taken.
13
14 b. Format and Content
15
16 Volume I, Offer and Other Documents, shall include (in the order listed):
17
is 1) a brief executive summary of the Offer which shall be less than five pages in
19 length. (The summary should include a synopsis of the major features and
20 advantages of the Offer to DOE, a top-level organization chart, and
21 identification of proposed management personnel and any major subcontractors
72 and area of work they will perform. The Contractor may elect to provide the
23 executive summary in VHS video format. The video should be less than 30
24 minutes in length and replaces the written section.).
25
26 2) the Offeror's demonstration with respect to the qualification criterion contained
27 in Article M.2 of this Solicitation.
28
29 3) the following documents:
30
31 (a) a fully executed Standard Form-33, Solicitation, Offer and Award (see
32 Section A);
33

34 (b) Offeror Representations and Certifications (see Section K);
35

36 (c) Foreign Ownership, Control, or Influence Documents (see Section K);
37

38 (d) any requested exceptions and deviations to the draft Contract; and
39

40 (e) any other information to be provided by the Offeror.
41
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4) a Remittance Address. (If the Offeror's remittance address is different from I
the address shown on the SF-33, such address shall be furnished including ZIP 2
Code.). 3

4

5) the following information: 5
6

(a) the name, address, telephone number, and facsimile number of the 7
individual in the Offeror's firm to be contacted, if necessary, during 8
evaluation of the proposal; 9

10

(b) the complete formal name and address of the Offeror's organization II

and/or other participants which would be utilized in any resulting 12
contract; provide your Dun and Bradstreet Ltd., "DUNS," number for 13
the prime contractor; 14

15

(c) the name of the Offeror's organizational unit (separate business unit) to 16
be responsible for the work proposed; 17

18
(d) the name, address, telephone and facsimile numbers of representatives 19

of Government agencies having administrative cognizance over the 20
Offeror (such as contract administration, audit, and Equal Employment 21
Opportunity (EEO)); 22

23

(e) the acknowledgments of receipt of all amendments to this Solicitation 24
as required by clause FAR 52.215-8; and 25

26

(f) the Offer shall identify and explain any exceptions or deviations taken 27
or conditional assumptions made with respect to the Solicitation, 28

Representations, Certifications. and Other Statements of the Offeror 29
(Section K), the requirements of this Section, and other matters. (Any 30
exception or deviation should be specifically addressed in Volume I, 31
Offer and Other Documents, including the reporting requirements. 32
Any exception, or deviation taken must contain sufficient amplification 33
and justification to permit evaluation. The benefit to DOE shall be 34
explained for each exception taken. Such exceptions will not, of 35
themselves, automatically cause a proposal to be determined 36
unacceptable. A large number of exceptions or one or more significant 37
exceptions not providing benefit to DOE, however, may result in the 38
rejection of the Offeror's proposal(s)). 39

40
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S L.3 Proposal Content/Submittal Data
2

3 a. General
4

5 1) Offerors shall submit copies of their proposal to arrive at the U.S. Department
6 of Energy, Richland Operations Office, as described in paragraph L.12, not
7 later than 4:00 p.m. local time on , 1996. Each proposal shall
8 include an original and five copies of Volume I, an original and fifteen copies
9 of Volume II, and an original and eight copies of Volume III and Volume IV.

10

1] 2) Each proposal, and each copy thereof, should include four separate volumes as
12 follows:
13

14 Volume I Offer and Other Documents
Is Volume II Past Performance, Technical and Regulatory Proposal
16 Volume III Business Proposal
17 Volume IV Price Proposal - NhQt: All price information is to be included
18 in this volume.
19
20 Volume I has no size limitation except as noted in other articles of this
21 Section. Volumes II and III shall not in the aggregate exceed 200 pages. Any
22 pages beyond these limits will not be evaluated. Volume IV has no size
23 limitation.
24

25 3) Proposals are expected to conform to the articles in this Section L entitled,
26 Proposal Preparation Instructions, and be prepared in accordance with this
27 Section. The proposal information will be reviewed to ensure compliance by
28 the Offeror with all aspects of the Solicitation. To aid in evaluation, proposals
29 shall be clearly and concisely written and shall be neat, indexed (cross-indexed
30 as appropriate) and logically assembled. Extraneous, repetitious, or wordy
31 submissions are not desired. Neither Offers or acknowledgments should be
32 provided electronically, by facsimile, or telephone. Pages should be
33 sequentially numbered with the volume, page numbers, the name of the
34 Offeror, the date, and solicitation number on each page. Failure to respond to
35 or follow the instructions regarding the organization and content of the
36 technical proposal may result in the Offeror's proposal being deemed
37 unacceptable.
38

39 4) In preparing the proposal, the outline shown in paragraph L4.b shall be
40 followed to facilitate evaluation. Proposals shall be submitted with a
41 numbering system for paragraphs and sub-paragraphs that is consistent with
42 these paragraphs.
43
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5) Using the Evaluation Factors set forth in Section M, proposals will be I
evaluated in accordance with applicable FAR procurement policies and 2
procedures. 3

4

6) Instructions are provided to aid Offerors in the preparation of their proposals. 5
Instructions and the information contained in these instructions are n= 6
evaluation criteria for this Solicitation; the Evaluation Criteria are contained in 7
Section M of this Solicitation. s

9

b. Numbered Copies. 10
11

Each copy must be numbered (e.g., copy I of 15), and copy number 1 should be the 12
original. 13

14
c. Computer diskettes. Is

16
In addition to the paper copies of the proposals requested in Article L.3.a.1, each 17
Offeror shall provide the information in Volumes I, II, and III on computer diskettes. is
Include only that material prepared for this proposal within the authorized page count. 19
Existing information such as financial statements, strategic plans, resumes or material 20
obtained from third parties or previously prepared is not required on diskette. 21

22

Information provided shall comply with the following specifications: 23
24

1) Information shall be provided on three and one-half-inch diskettes, double- 25
sided, high density 1.44MB, IBM PC DOS compatible. 26

27

2) Text must be provided in WordPerfect Version 5.1 or 5.2 format. 28
29

3) If used, spreadsheets should be provided in Excel, Version 5; however, Lotus 30
1-2-3, Version 2, will be accepted. 31

32
4) Text of proposal is required. Tables and graphs are optional. 33

34

5) Photographs, drawings, and maps should not be included on the diskettes. 35
36

6) Diskette and file organization should be referenced to the appropriate Proposal 37
Volumes. Diskettes should be clearly labeled. 38

39
7) Include the name and phone number of a point-of-contact who can assist with 40

technical questions/problems with the diskettes. 41
42

L - 5



TWRS Privatization Request for Proposals - Draft Part IV
Sol. No. DE-RP06-96RL13308 Section L
November 1995

8) If the proposal was prepared using other applications programs and converted
2 to satisfy the requirement for these diskettes, please verify that the conversion
3 can be both machine read and printed from the information on the diskettes.
4
s 9) The Offeror shall provide two copies of the computer diskettes with the
6 proposals.
7
s L.4 Proposal Preparation Instructions -- Volume II, Past Performance. Technical and Regulatory
9 &opaal

10
11 a. General
12
13 1) Volume II, Past Performance, Technical and Regulatory Proposal addresses
14 the technical and management aspects of the acquisition, the Offerors
is capabilities, and what the Offeror will do to satisfy the requirements of the
16 Statement of Work (SOW). Since the Past Performance, Technical and
17 Regulatory Proposal will be evaluated to determine such matters as the
is Offeror's understanding of the work to be performed, the technical approach,
19 and the potential for completing the desired work, this Volume should be
20 specific and complete in every detail. This Proposal should be prepared
21 simply and economically, providing a straightforward, concise delineation of
22 what it is the Offeror will do to satisfy the requirements of the SOW.
23

24 2) In order that the Past Performance, Technical and Regulatory Proposal may
25 be evaluated strictly on the merit of the material submitted, no contractual
26 price information is to be included in this Volume. If a Past Performance,
27 Technical and Regulatory Proposal is received which exceeds the page
28 limitation, the additional pages will not be read and evaluated by DOE. The
29 pages which exceed the page limitation will be removed from the proposal and
30 returned to the Offeror.
31
32 3) Past Performance. Technical and Regulatory Pronosal Page Limitation
33

34 The page limitation for this volume excludes resumes and commitments of
35 employment and agreements to relocate. Resumes are limited to two pages per
36 resume. Attachment I of this Section should be used as an outline for the
37 resumes. For interpretation of page guidelines, the front and back of a single
38 sheet are counted as two pages when information is provided on both the front
39 and back sides. The proposal text shall be at least 12-point type, single
40 spaced, and printed on size 8 1/2-inch by I1-inch paper with 1-inch margins.
41 Illustrations and tables shall be legible and no larger than I1-inch by 17-inch
42 fold-outs, as appropriate for the subject matter. Each 11-inch by 17-inch fold-
43 out is considered two pages when determining the number of pages. The front
44 and back of size I 1-inch by 17-inch paper is considered to be four pages when
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determining the number of pages if information is provided on both sides. I
Pages shall be sequentially numbered with the page number on each page. 2
The page guidelines constitute a limitation on the total amount of material that 3
may be submitted for evaluation. No material may be incorporated in the 4
Proposal by reference, attachment, appendix, as a means to circumvent the 5
page limitation. 6

7

b. Format s

9
1) Volume II, Past Performance, Technical and Regulatory Proposal shall 10

include the following: ii

12
(a) Table of Contents 13
(b) Cross-Reference Index 14
(c) Past Performance, Technical and Regulatory Summary is

(d) Past Performance, Technical and Regulatory Discussion 16

(1) Past Performance 17
(2) Technical and Regulatory Approach is

(A) Technical Approach 19
(B) Regulatory Approach 20

21
2) These major headings may be subdivided or supplemented by the Offeror as 22

appropriate. 23

24

(a) Technical and Regulatory Summary This short section (no more than 25
four pages) shall contain a brief summary of the key points of the 26
Proposal. Video and audio tapes will be reviewed; however, they are 27
not required. 28

29
(b) Technical and Regulatory Discussion This section shall contain the 30

major portion of the Past Performance, Technical and Regulatory 31
Proposal. It should demonstrate the Offeror's capability of meeting the 32
requirements set forth in the SOW. It should clearly address each of 33
the Evaluation Factors set forth in Section M except for price. It 34
should follow the same order as the Evaluation Criteria listed in 35
Section M, and each part of the section should be identified with the 36
pertinent Evaluation Factor number. 37

38

(c) Offerors shall key responses to the criteria by paragraph in order to 39
assist in the evaluation process. 40

41

L - 7



TWRS Privatization Request for Proposals - Draft Part IV
Sol No. DE-RP06-96RL13308 Section L
November 1995

(d) The Proposal shall not merely offer to perform work in accordance
2 with the SOW but shall outline the actual work proposed as
3 specifically as practical. The SOW reflects the scope, requirements and
4 objectives of the TWRS Privatization Program; therefore, repeating the
5 SOW without sufficient elaboration will not be acceptable.
6

7 Important: Statements that the Offeror understands or can or will comply with all
8 requirements; statements paraphrasing the SOW or parts of it; or
9 phrases such as "standard operating procedures will be used" or "well-

10 known techniques will be employed," etc., will be considered
11 insufficient and may result in the rejection of the Offeror's proposal.
12

13 c. Content
14

15 1) Past Performance
16

17 The Offeror shall submit the following information for the Offeror (including
Is all members of the Offeror's team) and major subcontractors to demonstrate
19 past performance and discuss relevancy to current capability to design, obtain
20 necessary finances, obtain required permits, build and successfully operate
21 similar nuclear facilities:
22

23 For all major projects undertaken or completed in the last five years, describe
24 the Offeror's past performance experience and qualifications, in light of current
25 capabilities to perform the following activities:
26

27 * Process technology application
28 - Process and facility design
29 * Construction management
30 * Facility start-up
31 * Development and implementation of nuclear and radiological
32 safety program
33 - Environmental permitting
34 * Dangerous and nuclear facility operations
35 e Decontamination, decommissioning, and RCRA closure
36 * Quality Assurance
37 * Experience in obtaining financing for projects of similar size and
38 complexity
39

40 The following aspects of Technical and Business performance will be
41 evaluated:
42

43 - Quality of products or services
44 Timeliness of performance
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* Effective cost control
* Satisfactory and effective business relationships 2
* Overall customer satisfaction 3
* Effectiveness of key personnel 4

5

Please provide the following information to support the experience and 6
qualifications of your team: 7

8
* Customer name 9
* Duration of activity 10
* Total dollar value II
* Workscope summary 12
* Point(s)-of-contact (reference's name and telephone number). 13

14
NQ=e: The Offeror may provide information on problems encountered on the 15

contracts and subcontracts identified above and corrective actions taken 16
to resolve those problems. The Offeror should not provide general 17
information on its performance on the identified contracts and is
subcontracts. General performance information will be obtained from 19
the references. 20

21
Submit resumes for all key persons identified on the Organizational Chart. 22
Show how their experience relates to the accomplishment of the technical 23
requirements set forth in the SOW. As part of the evaluation process, DOE 24
may contact the references listed in the resumes to verify relevant experience. 25

26
If the Offeror plans to use a team that has worked together before, identify the 27
members of that team, discuss their previous team experience, and explain how 28
that team experience benefits in performance of this Contract. 29

30
2) Technical and Regulatory Summarv Discussion 31

32
The Offeror is required to demonstrate that it has the knowledge and capability 33
to provide Hanford tank waste treatment and immobilization services using 34
privatizedfacilities. Proposal information shall clearly demonstrate that: 35

36
(a) The Offeror has the ability to resolve the technical and management 37

problems likely to be encountered and can obtain the necessary permits 38
and licenses from Federal, state, and local agencies. 39

40
(b) The Offeror has the ability to plan and organize a program of this 41

magnitude with a resultant product that meets specifications (see 42
Subsection C.6) while achieving the benchmark milestones for the 43
TWRS Program of the Tri-Party Agreement (see Section J). 44
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3) Technical and Regulatory Approach:
2

3 The Offeror must provide the technical and regulatory approach to treat and
4 immobilize Hanford tank waste, as follows:
5

6 (a) Technical Approach for each waste envelope, to include a:
7

s description of separations and immobilization technologies
9 planned for the proposed facility, their performance, the waste

10 form's physical, chemical and radiological characteristics, the
I i waste loading capacity per individual waste form, capability to
12 increase to production scale and specific information on
13 risks/uncertainties and mitigating strategies;
14
is * description of operational experience with the proposed
16 processes, including problems encountered during testing; start-
17 up; and initial/current operations;

18
19 * description of each principal waste form; the approach in design
20 to qualify waste form products; and the procedures, processes,
21 and testing used to certify that the products meet requirements;
22
23 * description of byproducts to be produced as a result of the
24 process; their likely chemical, physical and radiological
25 characteristics; a description of the analyses conducted to derive
26 the above information; and, a description of the expected
27 volumetric compositional inventory of the secondary wastes
28 generated by the proposed waste treatment system. It is
29 expected that a volumetric compositional limitation for secondary
30 waste will be incorporated into the Contract as a bounding
31 requirement during Part B (see Clause H.27);
32

33 * preliminary hazards analysis for separations and immobilization
34 technologies;
35

36 - description of any risks that would have major technical,
37 regulatory, schedule, or cost impacts. Describe the proposed
38 actions to mitigate the risks; and
39
40 description of the methodology or process to minimize high level
41 waste quantities and to maximize waste loading for each
42

43

44
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individual waste product. It is expected that bounding I
requirements for high level waste quantities and waste loading 2
requirements for individual waste products will be incorporated 3
into the Contract during Part B. 4

5
(b) Regulatory Approach, to include: 6

7
* the proposed regulatory approach to obtain all necessary 8

environmental permits to operate the facility in order to meet 9
Contract schedules; 10

I1
* the proposed approach for radiological and hazardous material 12

handling and processing which protects the general public, 13
worker safety and the environment; 14

15
* the proposed concept and approach for Radiological and Nuclear 16

Safety which addresses the following: 17
18

- the complexity and viability of proposed process and 19
technology (based on description of separations and 20
immobilization processes and technology) to provide 21
for effective Radiological and Nuclear Safety; 22

23
- the extent to which the proposed system limits 24

potential risk associated with processes and technology 25
based on preliminary hazards assessment; 26

27
- a draft of the Integrated Standards - Based Safety 28

Management Plan; and 29
30

- the conceptual approach to developing radiation 31
exposure standards for workers under accident 32
conditions. 33

34
* a draft of a Quality Assurance Plan per 10 CFR Part 830.120; 35

36
* a demonstration that it has experience in obtaining the required 37

regulatory permits and complying with applicable regulations 38
regarding: radiological material processing, environmental 39
protection, public safety, and worker safety; 40

41

* a description of the compliance strategy to limit waste releases to 42
the environment; 43

44
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1 a draft of the Standards and Requirements Identification
2 Document that identifies the approach to specify nuclear and
3 radiological safety standards which will include the following:
4 Design Basis, Defense in Depth, Emergency Preparedness,
5 Reliability, Availability, Maintainability, and Inspectability;
6
7 - a draft outline of process and standards for worker radiological
8 exposure including concepts for safe handling and processing of
9 Radiological and Hazardous Material; and

10

ii a description of the proposed approach for operating an
12 integrated system of safeguards and security to deter, prevent,
13 detect and respond to unauthorized possession, use or sabotage
14 of nuclear materials and sabotage of toxicological material.
15
16 L5 Proposal Preparation Instructions -- Volume III. Business Proposal
17

is a. Contents
19
20 1) Financial Viability
21

22 The Offeror shall provide the following information:
23
24 (a) Information supporting the long-term financial viability of the Offeror
25 in order to successfully complete Parts A and B of the Contract. (This
26 should include a separate discussion of the ability to execute
27 Decontamination and Decommissioning Operations/RCRA Closure.)
28

29 (b) A description of the financial commitment to the project including a
30 description of the Offeror's collective ability and commitment to bind
31 or pledge a significant equity investment in the total Contract work.
32 This description should include sufficient financial information (i.e.,
33 financial statements) such that DOE can reasonably determine the
34 ability and commitment of the Offeror to provide the equity
35 investment.
36

37 (c) A complete description of the plan for financing each phase of the
38 project, including equity, senior debt (both taxable and tax-exempt),
39 subordinate debt, financial guarantees, letters of credit, performance
40 bonds and warranties. As part of the financing plan, include a
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summary of planned sources and uses of funds for Part A and Part B, I
estimated capital costs for Part B, and operating costs. The plan 2
should cover the following and be tied to the life-cycle cost: 3

4
* Permit Application and technical report 5
- Permitting and Detailed Design effort 6
* Construction 7

* Operation 8
* Decontamination & Decommissioning and RCRA closure 9

10

For each financing arrangement identified above, a description of significant 11
terms and conditions (i.e., interest rates, contingencies, etc.) and current status 12
(i.e., preliminary agreement, final agreement pending award of contract, etc.) 13
should be provided. While Offerors are not required to provide copies of 14
actual financing arrangements or proposed financing arrangements with 15
proposal submission, Offerors are advised that the Contracting Officer may 16
request copies of these documents prior to award of any Contract. 17

IS

2) Business Approach 19
20

Demonstrate the proposed approach to manage the business aspects of this 21
Contract effort including the following information: 22

23

(a) Description of financial development experience, demonstrating 24
the Contractor has successfully directed the development, 25
construction, and financial closure of a major project (i.e., with a 26
total cost in excess of $100 Million during the past five years).* 27

28
(b) If the Offeror is composed of a team arrangement of separate 29

contractors (i.e., joint venture, consortium, partnership, etc.), 30
provide a description of financial, business and organizational 31
relationships and responsibilities between the various business 32

entities that compose the Offeror. Identify which organizational 33

entity of the Offeror will be responsible to DOE for the 34
successful completion of the Contract and what mechanisms will 35
be used by that entity to manage the other organizational entities. 36

37

(c) Description of the Offeror's proposed organizational structure. A 38
description of major line and staff organizations with their 39
respective roles, responsibilities and relationships to other 40
organizational sub-elements should also be provided. 41
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(d) Description of the extent of the Offeror's Corporate Commitment
2 to the project including: financial commitments, personnel
3 commitments, and organizational support to ensure the success of
4 the Contract effort.

5
6 *NDto&: This information will also be used to determine if the Offeror meets
7 the Qualification Criterion in Section M, Article M.2.
8
9 L.6 Proposal Preparation Instructions -- Volume IV. Pricing Proposal

10
II a. Format

12

13 The Offeror's Pricing Proposal shall consist of a completed Section B form. The
14 Offeror will provide Firm Fixed-Prices for CLINs 001, 003, and 004 and may provide
15 Firm-Fixed prices for CLINs 002 and 005 if the Offeror is proposing services for the
16 High-Level Waste option.
17
is b. Requirement for Cost or Pricing Data
19
20 The Offeror is not requested to provide cost or pricing data at this time. The above
21 proposal instructions are predicated upon the assumption that sufficient competition
22 will be found to exist so that certified cost or pricing data will not be required. In the
23 event that an insufficient level of competition exists, DOE reserves the right to request
24 certified cost or pricing data or other data considered necessary for evaluation
25 purposes.
26
27 L.7 Preproposal Conference
28
29 a. Date and Time
30
31 *** For purposes of this Draft Solicitation, it should be noted that a Preproposal
32 Conference and Tour of the Hanford Site will occur two to three weeks following
33 issuance of the FINAL SOLICITATION. ***

34
35 Preproposal Conference
36
37 Time: 9:00 a.m. to 4:30 p.m. Local Time
38 Date:

39 Place: Federal Building Auditorium
40 825 Jadwin Ave.
41 Richland, Washington 99352
42
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Site Tour

2
Time: 8:00 a.m to 5:00 p.m. Local Time 3
Date: 4
Place: Tours depart the Federal Building, Richland, Washington 5

6
b. Limited Attendance 7

8
Please limit attendance at the Preproposal Conference and the Site Tour to two 9
individuals per firm. Individuals attending the Preproposal Conference must notify, in 10
writing, the individual listed below by , 1996. Attachment 2 is Intention 11
to attend Preproposal Conference. Personnel attending the tour who are U.S. Citizens 12
must provide all the information asked for in Attachment 4, Information Required 13
From Uncleared U.S. Citizens for Issuance of a DOE-RL Security Badge, and return it 14
no later than 4:00 p.m. local time, , 1996, to the address shown below. is
Responses may be telefaxed to (509) . 16

17
ATIN: is

Mr. Peter Rasmussen 19
U. S. Department Of Energy 20

Richland Operations Office 21

P.O. Box 550, Mail Stop K6-51 22

Richland, Washington 99352 23

24
If any non-U.S. citizens are proposed for attendance, DOE Form, Request for Foreign 25
National Unclassified Visit or Assignment, must be completed. This may be done via 26
telephone by contacting DOE-RL Office of External Affairs (OEA) at (509) 376-7501. 27
It is strongly recommended that the OEA be contacted immediately upon receipt of the 28
Solicitation as it generally requires several weeks to process visit approval for non- 29
U.S. citizens. If any non-U.S. citizen encounters difficulty in coordinating his/her visit 30
with OEA, please contact at (509) . 31

32
c. Written Ouestions 33

34
Technical and contracting personnel will be available at the Preproposal Conference to 35
discuss requirements and answer questions. In order to allow preparation of responses 36
and to expedite discussion, you are requested to submit your questions in 37
WordPerfect., version 5.0 or higher, via a 3.5-inch diskette, to arrive at DOE by 4:00 38
p.m. local time, , 1996. In order to be considered for an answer, each 39
question must clearly specify the Solicitation areas (attachment, page, etc.) to which it 40
refers. When possible, questions should be phrased to permit "Yes" or "No" 41
responses. 42
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d. Submittal Of Written Ouestions
2

3 To expedite handling, please mark the outside of the envelope properly and clearly, as
4 follows: "PREPROPOSAL QUESTIONS--SOL. NO. DE-RP06-96RL13308."
5 Envelopes should be addressed to the SEB at the post office box identified in Article
6 L.7.b.
7

8 L.8 FAR 52.215-19 Period for Acceptance of Offer (Apr. 1984)
9

10 If this Offer is accepted within 180 calendar days from the date specified in the Solicitation for
i receipt of Offers, the Offeror agrees, in compliance with the Solicitation, to furnish any or all
12 items on which prices are Offered at the price set opposite each item, delivered at the
13 designated point(s), within the time specified in the Schedule.
14

is L.9 DEAR 952.233-2 Service of Protest (Nov. 1988)
16
17 a. Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are
IS filed directly with an agency and copies of any protests that are filed with the
19 Government Accounting Office (GAO) or the General Services Administration Board

20 of Contract Appeals (GSBCA), shall be served on the Contracting Officer (see
21 Section G) (addressed as follows) by obtaining written and dated acknowledgment of
22 receipt from:
23

24 U.S. Department of Energy
25 Richland Operations Office
26 Procurement Services Division
27 P.O. Box 550
28 Richland, Washington 99352
29

30 b. The copy of any protest shall be received in the office designated above on the same
31 day a protest is filed with the GSBCA or within one day of filing a protest with the
32 GAO. Another copy of a protest lodged with the GAO shall be furnished to the
33 following address:
34

35 U.S. Department of Energy
36 Business Clearance Division (HR-522.1)
37 Forrestal Building, Room 11-018
38 1000 Independence Avenue, SW
39 Washington, DC 20585
40

41 c. Another copy of a protest lodged with the GAO or the GSBCA shall be furnished to
42 the following address within one day after the filing of the protest with the GAO:
43

44
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U.S. Department of Energy
Assistant General Counsel for 2

Procurement and Financial Assistance (GC-61) 3
1000 Independence Avenue, SW 4

Washington, DC 20585 5
FAX: (202) 586-4546 6

7
L.10 Content of Resulting Contract 8

9

Any Contract awarded as a result of this Solicitation will contain Part I, The Schedule, Part II, io
Contract Clauses, and Part III, List of Documents, Exhibits and Other Attachments. Blank II
areas appearing in these Sections, indicated by "(To Be Determined)" or "TBD" will be 12

completed during or after negotiations. 13

14
L.I1 DOE Issuing Office 15

16
Source Evaluation Board - TWRS Privatization '7
U. S. Department Of Energy 18
Richland Operations Office 19
P.O. Box 550 20
Richland, Washington 99352 21
Point of Contact: n
Telephone: (509) 23

24
L. 12 Time, Date. and Place Proposals are Due 25

26
Mailed proposals shall be marked as follows: 27

28
FROM: 29

30

31

32
MAIL TO: 33

Source Evaluation Board - TWRS Privatization 34
U. S. Department Of Energy 35
Richland Operations Office 36
P.O. Box 550, Mail Stop A4-52 37
Richland, Washington 99352 38

39
SOLICITATION NO. DE-RP06-96RL13308 40
DUE 41

42
(Attention: ) 43

44
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Next Day Delivered (Express Mail, Federal Express or United Parcel Service) proposals shall
be marked as follows:

FROM:

SEND TO: Source Evaluation Board - TWRS Privatization
U. S. Department Of Energy
Richland Operations Office
825 Jadwin Ave., Mail Stop A4-52
Richland, Washington 99352

SOLICITATION NO. DE-RP06-96RL13308
DUE
(Attention:

Hand-carried proposals shall be marked as follows:

FROM:

HAND CARRY TO:

SOLICITATION NO.
DUE
(Attention:

Source Evaluation Board - TWRS Privatization
U. S. Department of Energy
Richland Operations Office
825 Jadwin Ave., Mail Stop A4-52
Richland, Washington 99352

DE-RP06-96RL13308

)

Nkf: Offerors hand-carrying proposals to the above address must telephone one of the
following individuals prior to attempting delivery in order to ensure their availability:

38

39
40
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a. All proposals are due NO LATER THAN 4:00 p.m. local prevailing time on I
, 1996. (Caution: See the proposal submission instructions, including the 2

provision describing treatment of late submissions, modifications and withdrawals of 3
proposals.) 4

5
b. If the Offeror elects to forward the Offer by means other than the U.S. Mail, 6

responsibility of insuring that the Offer is received at the place and by the date and 7
time specified in this Solicitation shall be assumed by the Offeror. Facsimile Offers 8
will not be accepted. 9

10
c. It may not be possible to hand carry the package(s) outside of the hours 8:00 a.m. to 11

4:00 p.m. workdays. Delivery to any other location may result in late receipt of the 12
proposal and is strongly discouraged. 13

14
L.13 Small Business Size Standards and Set-Aside Information 15

16
This acquisition is unrestricted and contains no set-aside provisions. However, for purposes of 17
this Solicitation, a small business is defined as $3.5 million annual receipts. The Standard Is
Industrial Classification (SIC) is 8999. 19

20
L.14 Expenses Related to Proposal or Bid Submissions 21

22
This Solicitation does not commit DOE to pay any costs incurred in the submission of any 23
proposal or bid or in making necessary studies or designs for the preparation thereof or to 24
acquire or contract for any services. 25

26
L.15 Amendment of the Solicitation 27

28
The only method by which any term of the Solicitation may be modified is by an express, 29
formal amendment to the Solicitation generated by the issuing office. No other 30
communication made at any scheduled Preproposal Conference or subsequent discussions, 31
whether oral or in writing, will modify or supersede the terms of the Solicitation. 32

33
L. 16 Commitment of Public Funds 34

35
The Contracting Officer is the only individual who can legally commit DOE to the expenditure 36
of public funds in connection with the proposed procurement. Any other commitment, either 37
explicit or implied, is invalid. 38

39
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1 L.17 Notice of Labor Provisions
2

3 a. Offerors should note that this Solicitation includes in the proposed Contract, clauses
4 requiring the listing of employment openings with the local office of the Federal-State

5 employment service system where a contract award is for $10,000 or more. (See
6 clauses Affirmative Action for Special Disabled and Vietnam Era Veterans and
7 Affirmative Action for Handicapped Workers in Section 1.)
8

9 b. General information regarding the requirements of the Walsh-Healey Public Contracts
10 Act (41 U.S.C. 35-45), the Contract Work Hours Standards Act (40 U.S.C. 327-333),
ii and the Service Contract Act of 1965 (41 U.S.C. 351-358) may be obtained from the
12 Department of Labor, Washington, D.C., 20310, or from any regional office of that
13 agency. Requests for information should include the Solicitation number, the name
14 and address of the issuing agency, and a description of the supplies or services.
15

16 L.18 Responsible Prospective Contractors
17
Is DOE may conduct pre-award surveys in accordance with FAR 9.106 and may solicit from
19 available sources, relevant information concerning the Offeror's record of past performance,

20 and use such information in making determinations of prospective Offeror responsibility.
21

22 L.19 Discussions with Offerors
23
24 The Contracting Officer may conduct written or oral discussions with any or all of the
25 Offerors. Offerors will be notified of the date, time, and place for any such oral discussions.
26 Any such discussions will be conducted in accordance with applicable Government acquisition
27 policies and procedures.
28

29 L.20 Information of Award
30
31 The Contracting Officer shall award a Contract with reasonable promptness to the successful
32 Offeror. Written notice to unsuccessful Offerors and contract award information will be
33 promptly released in accordance with applicable Government regulations applicable to
34 negotiated acquisitions.
35

36 L.21 Disposition of Proposals or Bids
37

38 Proposals or bids will not be returned (except for timely withdrawals). Proposals not required
39 for official record retention will be destroyed.
40
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L.22 Disposition of Solicitation Documents
2

Drawings, specifications, and other documents supplied with the Solicitation may be retained 3
by the Offeror (unless there is a requirement for a document to be completed and returned as a 4
part of the Offer). 5

6
L.23 Alternate Proposal Information 7

8
Alternate proposals which are not consistent with the SOW and these instructions or which are 9
only for a portion of the work, are not solicited, are not desired, and shall not be evaluated. 10

I I
L.24 Availability of Referenced Documents 12

13
Certain documents, available for your information and use, are in the DOE Public Reading 14
Room located at Washington State University, Tri-Cities Campus, 100 Sprout Road, Richland, is
Washington 99352, telephone (509) 376-8583. 16

17
L.25 DEAR 952.215-70 Notice - Subcontractor Representations and Certifications 18

19
Offerors are required to obtain the representations and certifications listed below from 20
subcontractors prior to the award of any subcontract for furnishing supplies or services under 21
the Prime Contract: 22

23

a. Small Business Concerns Representation, FAR 52.219-1, Small Disadvantaged 24
Business Concern Representation, FAR 52.219-2, if the Prime Contract contains the 25
Small Business and Small Disadvantaged Business Subcontracting Plan clause from 26
DEAR 952.219-9. 27

28
b. Organizational Conflicts of Interest Disclosure and Representation, DEAR 952.209-70, 29

if the Prime Contract contains either of the clauses entitled Organizational Conflicts of 30
Interest - General, DEAR 952.209-71, or Organizational Conflicts of Interest - Special 31
Clause, DEAR 952.209-72. 32

33
c. Certification of Nonsegregated Facilities, FAR 52.222-21, if the Prime Contract 34

includes the clause entitled Equal Opportunity, FAR 52.222-26. 35
36

d. Previous Contracts and Compliance Reports, FAR 52.222-22, if the Prime Contract 37
contains the clause entitled Equal Opportunity, FAR 52.222-26. 38

39

e. Clean Air and Water Certification, FAR 52.223-1, if the Prime Contract contains the 40
clause entitled Clean Air and Water, FAR 52.223-2. 41

42
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f. Buy American Act Certification, FAR 52.225-1, if the Prime Contract contains either
2 of the clauses entitled Buy American Act-Supplies, FAR 52.225-3, Buy American Act-
3 Construction Materials, FAR 52.225-5.
4

5 g. (DEVIATION) Certification and Disclosure Regarding Payments to Influence Certain
6 Federal Transactions, FAR 52.203-11, if the Prime Contract contains the clause
7 entitled Limitation on Payment to Influence Certain Federal Transactions, FAR
8 52.203-12.
9

10 h. (DEVIATION) Certification Regarding Debarment, Suspension, Proposed Debarment,
II and Other Responsibility Matters FAR 52.209-5, if the Prime Contract contains the
12 clause entitled Protecting DOE's Interest When Subcontracting With Contractors
13 Debarred, Suspended, or Proposed for Debarment, FAR 52.209-6.
14

is L.26 DEAR 952.227-83 Rights in Technical Data Solicitation Representation (Apr. 1984)
16
17 The Section of this Solicitation which describes the work to be performed also sets forth
IS DOE's known requirements for technical data. The Additional Technical Data Requirements
19 clause, if included in this Solicitation, provides DOE with the option to order additional
20 technical data, the requirements for which are not known at the time of contracting. There is,
21 however, a built-in limitation on the kind of technical data which may be required. This
22 limitation provides that the Contractor may withhold delivery of proprietary data.
23 Accordingly, it is necessary that the Offeror's proposal state that the work to be performed and
24 the known requirements for technical data as set forth in the Solicitation have been reviewed,
25 and either state that, to the best of its knowledge, no data will be withheld, or submit a list
26 identifying the proprietary data which, to the best of its knowledge, will likely be used in the
27 Contract performance and will be withheld.
28
29 L.27 Intention to Propose
30
31 Please review this Solicitation. To enable us to update our Source List, please complete the
32 information in Attachment 3 Intention to Propose to this Section L and mail to the address
33 shown on the Attachment by the earliest practical date.
34

35 L.28 Notic
36

37 The following Solicitation provisions and/or Contract clauses pertinent to this Section are
38 incorporated by reference:
39
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a. Federal Acquisition Regulation (48 CFR Chapter 1) Solicitation Provisions
2

FAR Numbe Provision Title Date of Provision 3
4

5

52.209-7 Organizational Conflicts of NOV 91 6
Interest Certificate - Marketing 7
Consultants 8

9

52.214-4 False Statements APR 84 10
I1

52.214-34 Submission of Offers In APR 91 12
The English Language 13

14

52.214-35 Submission of Offers In U.S. Currency APR 91 15
16

52.215-5 Solicitation Definitions JUL 87 17
18

52.215-7 Unnecessarily Elaborate Proposals APR 84 19
or Quotations 20

21
52.215-8 Amendments to Solicitations DEC 89 22

23

52.215-9 Submission of Offers DEC 89 24

25

52.215-10 Late Submissions, Modifications, DEC 89 26
and Withdrawals of Proposals 27

28
52.215-12 Restriction on Disclosure and Use of Data APR 84 29

30
52.215-13 Preparation of Offers APR 84 31

32

52.214-14 Explanation To Prospective Offeror's APR 84 33
34

52.215-15 Failure To Submit Offer APR 84 35
36

52.222-24 Pre-Award On-Site Equal APR 84 37
Opportunity Compliance Review 38

39
L.29 Notice of Protest File Availability 40

41

a. If a protest of this Solicitation is filed with the General Accounting Office (GAO) in 42
accordance with 4 CFR Part 21, any actual or prospective Offeror may request the 43
Department of Energy to provide it with reasonable access to the protest file pursuant 44
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to FAR 33.104(a)(3)(ii), implementing section 1065 of Pub. L. 103-155. Such request
2 must be in writing and addressed to the Contracting Officer for this Solicitation.
3

4 b. Any Offeror who submits information or documents to the Department for the purpose
S of competing in this Solicitation is hereby notified that information or documents it
6 submits may be included in the protest file that will be available to actual or
7 prospective Offerors in accordance with the requirements of FAR 33.104(a)(3)(ii). The
8 Department will be required to make such documents available unless they are exempt
9 from disclosure pursuant to the Freedom of Information Act. Therefore, Offerors

10 should mark any documents to which they would assert that an exemption applies. See
I 10 CFR 1004.

12
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Attachment 1
2

Resume Format 3
4

Individual Named: 5
6

Position With Company: 7
S

Experience Summary: (A summary of the individual's overall experience and capabilities) 9
IC

Current Employer and Assignment: II

12
Experience Related to the Statement of Work*: 13

14
Technical Qualifications: (Include special skills such as technical training, professional credentials, IS
and specific educational specialties.) 16

17
Education: 18

19
Proposed Assignment on Contract: 20

21
Date Available: 22

23
Citizenship: 24

25
Level of DOE Security Clearance: 26

27
*Include three business-related references. 28

29

30
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Attachment 2

Intention to Attend Prenronosal Conference

Solicitation No. DE-RP06-96RL13308
THE TANK WASTE REMEDIATION SYSTEM (TWRS) PRIVATIZATION IN SUPPORT OF

RICHLAND DOE OPERATIONS OFFICE

TO: Mr. Peter Rasmussen
U.S. Department of Energy
Richland Operations
P.O. Box 550, Mail Stop K6-51
Richland, WA 99352

From:
(Name of Offeror)

(Company/Division)

(Address)

(City, State, ZIP Code)

(Telephone No.)

L - 27

Part IV
Section L

4

6
7



TWRS Privatization Request for
Sol No. DE-RP06-96RL13308
November 1995

1 Please be advised that the
2 Conference:
3

4 Name

10
11
12

13

14

IS

16
17
18

19

20
21

22

23
24

25
26

Proposals - Draft

following representatives from my firm will attend the Preproposal

Telephone No.

N=k: Attendance to the Preproposal Conference is limited to (--2. people per firm.

(Signature) (Date)

(Name)

(Title)

(Name of Firm)

(Telephone No.)

L - 28
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Attachment 3

Intention to Propose

TO: Mr. Peter Rasmussen
U.S. Department of Energy
Richland Operations
P.O. Box 550, Mail Stop K6-51
Richland, WA 99352

From:
(Name of Offeror)

(Company/Division)

(Address)

(City, State, ZIP Code)

(Telephone No.)

Please be advised that I plan/ do not plan, to
submit a proposal to the U.S. Department of Energy in response to Solicitation No. DE-RP06-
96RL13308, The Tank Waste Remediation System (TWRS) Privatization in Support of the Richland
DOE Operations Office.

(Signature) (Date)

(Name)

(Title)

(Name of Firm)

(Telephone No.)

32
33
34

35
36
37

38
39
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Section M Evaluation and Award Factors
2

M.1 Introduction 3
4

DOE may award more than one multi-phase (two-part) parallel contract(s) as a result of this s
Solicitation, subject to the evaluated merits of the proposals as discussed below, and the 6
availability of funds. DOE reserves the right to award one contract or make no award based 7
on such considerations. Award will be made to the Offeror(s) who meets the requirements of 8
FAR Subpart 9.1, Responsible Prospective Contractor, and whose proposal is considered to be 9
most advantageous to DOE, price and other factors considered. Offerors are advised that DOE 10
may make award to other than the low Offeror(s). 11

12
Sections M.2 - M.6 of the Solicitation contain a qualification criterion and evaluation factors 13
for award of Part A only. Evaluation factors for the initiation of Part B are included in M.7. 14
The selected Contractor(s) must show the requisite technical, business and regulatory capacity Is
to perform all parts of the Contract (including Part B) through ordering the maximum 16
quantities of the waste envelopes proposed, decontamination and decommissioning and 17
Resource Conservation and Recovery Act (RCRA) closure. is

19
Failure to provide a proposal for the option of high-level waste processing (Option CLIN 002) 20
will not prevent DOE from making an award to a Contractor offering a proposal only for low- 21
activity waste processing services. Offerors must provide a proposal for low-level waste 22
processing services. 23

24

M.2 Oualification Criterion 25
26

Proposals must demonstrate the Offeror's ability to satisfy the qualification criterion listed 27
below. All proposals not meeting the qualification criterion will be eliminated from further 28
consideration. 29

30
The Offeror must, individually or, if applicable, collectively, demonstrate that it has within the 31
past five years successfully directed the design, development, construction, and financial 32
closure of a major project with an overall cost of at least $100 million. 33

34
M.3 Evaluation Factors 35

36
The following evaluation factors will be used to select the Offeror(s) to which DOE will award 37
Contracts under this Solicitation: past performance, technical and regulatory approach, business 38
approach, and price which provides the best value to DOE. 39

40
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S M.4 Relative Order of Importance
2

3 Past performance is somewhat more important than technical and regulatory approach.
4 Technical and regulatory approach is more important than business approach. The above
s factors shall be adjectivally rated. Price is of less importance than the other evaluation factors.
6 Price will not be adjectivally rated.
7

a Although price is of less importance than the other evaluation factors, a cost efficient program
9 is important to DOE. The importance of price as an evaluation factor will increase with the

10 degree of equality of the proposals in relation to the other factors on which selection is to be
II based.
12

13 M.5 Past Performance. Technical. Regulatory and Business Evaluation Factors
14

15 The proposals will be evaluated in accordance with the following factors and subfactors:
16
17 a. Past Performance - Past performance will be evaluated to determine the degree to
is which the Offeror (including other members of the proposed team and/or major
19 subcontractors) has demonstrated successful performance in designing, obtaining
20 necessary financing and required permits, building, and successfully operating similar
21 facilities within the past five years. Such past performance shall be evaluated for
22 quality of products or services provided, technical and management success in meeting
23 critical performance goals, timeliness in meeting contract requirements, demonstrated
24 effective cost controls, successful management of numerous and complex business
25 relationships for similar management arrangements, customer satisfaction, and
26 effectiveness and responsiveness of key personnel proposed.
27

28 b. Technical and Regulatory Approach - Under Technical and Regulatory Approach, the
29 factors of Technical Approach and Regulatory Approach are considered equal in
30 importance.
31

32 1) Technical Approach - The degree to which the Offeror's proposed approach can
33 demonstrate the following (not listed in order of importance):
34

35 (a) ability of the proposed separation and immobilization technologies to
36 meet contract requirements regarding separation and immobilization;
37

38 (b) ability of the proposed system to handle the various types of waste
39 feed envelopes;
40
41 (c) ability of the proposed system to handle the required volume of waste
42 feed requirements;
43
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(d) ability of the proposed system to minimize the amount of secondary
waste streams for which DOE will be responsible; 2

3

(e) that risks are mitigated to acceptable levels; 4
5

(f) ability of the system to maximize waste loading per individual waste 6
product; and 7

8

(g) ability to meet or exceed demand/schedule requirements. 9
10

2) Regulatory Approach - The proposed approach will be evaluated to determine II

the extent to which it demonstrates the ability to protect the general public, 12
worker safety, and the environment. The Offeror will be evaluated on the 13
extent to which (not listed in order of importance): 14

is

(a) the proposed regulatory approach is likely to result in all necessary 16
environmental permits to operate the facility in order to meet contract 17
schedules; IS

19
(b) the proposed approach for radiological and hazardous material handling 20

and processing protects the general public, worker safety, and the 21
environment; 22

23

(c) the concept and approach for Radiological and Nuclear Safety 24
addresses the following: 25

26

(1) the complexity and viability of proposed process and 27

technology (based on description of separations and 28

immobilization processes and technology). 29
30

(2) development of a mitigation strategy covering potential risks 31
associated with processes and technology identified through the 32
preliminary hazards analysis. 33

34

(3) the ability to conceptualize and define an Integrated Standards 35
- Based Safety Management Plan. 36

37
(4) the quality of the conceptual approach to developing radiation 38

exposure standards for workers under accident conditions. 39
40

(5) the quality of the draft Quality Assurance Plan per 41
10 CFR 830.120. 42

43

44
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(d) the proposed approach provides protection against likely threats of
2 sabotage and misuse/loss of Special Nuclear Material.
3
4 c. Business Approach - The degree to which the Offeror's proposed business approach
5 demonstrates the following (financial viability for performance of all Contract
6 requirements is significantly more important than the other factors taken as a whole;
7 all other factors are considered equally important):
8
9 1) the financial viability of the Offeror for effective performance of all Contract

10 requirements (the long-term financial viability of the Offeror's organization for
II executing Decontamination and Decommissioning/RCRA closure requirements
12 is considered of major importance);
13
14 2) the extent to which the proposed Business/Team Structure provides "one face"
IS to DOE and effective management control of and integration among various
16 Team Members;
17
18 3) the extent to which the organizational structure for each major Team Member
19 provides effective management control of and integration among the different
20 functional elements; and
21
22 4) the extent of corporate commitment to the success of the project.
23
24 M.6 Pricing Proposal Evaluation
25
26 The evaluation of the Pricing Proposal will consider the fixed prices proposed for Part A, and
27 to a lesser extent, not to exceed prices offered for Part B. Proposed prices shall be evaluated
28 for price reasonableness and understanding of the work to be performed.
29
30 M.7 Evaluation Factors for Initiation of Part B Work
31
32 DOE will evaluate the deliverables submitted by the Contractor as specified in Table 4-1 (see
33 Section C). DOE will select the Contractor(s) for Part B performance who has demonstrated
34 that it can meet the technical, regulatory, and financial requirements of the Contract and whose
35 Project Master Schedule, Technical Report, Product Qualification Plan, Regulatory Compliance
36 Program, and Business Implementation Plan provide the best value to DOE (including fixed
37 unit prices and costs for treatment, storage., and disposal of waste forms and secondary waste
38 products).
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Please send comments and questions to:

Peter Rasmussen, Contracting Officer
U. S. Department of Energy

Richland Operations
P. 0. Box 550

Mail Stop K6-51
Richland, Washington 99352
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